AUGUST 2018

SPRING 2019
Open House

FALL 20719
Skate Park

Design Workshop @

COMMUNITY MEETINGS AND OPEN HOUSES

MOBILIZATION

FALL 2018
Design commences

I
FEBRUARY 2013
Easement approval for
tank by City Council

SPRING 20719
60% Tank Design
Cﬂ-ﬂ"lpllﬁ'lﬂ

FALL 2019 I
Final Tank Design |{C}
Complete

SUMMER 2019

Permitting and

approval work

with agencies:

- City of Virginia
Beach

- Department of
Environmental

Quality

- Army Corps
of Engineers

- Dominion Energy

MaY 2019

Dog Park ﬁ
moving to
Providence Park

952 Reon Dr.

For your safety during
construction, please
use other park
facilities in the City.

JUNE 3, 2019
Complete Park
Closure

CONSTRUCTION

SUMMER 2019
Project
Groundbreaking

SUMMER 2013
Tank Foundation Started

FALL 2020
Park Amenities under
construction

FALL 2020

Skatepark
Construction
Begins

WINTER 2020

Skate Park @
Design Workshop

SUMMER 2021

WINTER 2021
Tank Construction
Complete

|

SUMMER 2021
Park Restoration

Complete, g;-._{i?p.
Park & Dog
Park Reopen

**Due to the nature of construction, dates listed within the timeline are subject to change.
All project updates will be shared at www.hrsd.com/woodstock-park.



