

FOIA MARKER

**This is not a textual record. This is used as an
administrative marker by the William J. Clinton
Presidential Library Staff.**

Collection/Record Group: Clinton Presidential Records

Subgroup/Office of Origin: Americorps

Series/Staff Member: General Files

Subseries:

OA/ID Number: 24240

FolderID:

Folder Title:

USDA/AmeriCorps - Clinton Library Copies - FY96 Progress Reports - 1st and 2nd Quarters [3]

Stack:

S

Row:

66

Section:

1

Shelf:

2

Position:

1

RURAL DEVELOPMENT SERVICE

Cultural and Historic Resource Preservation

- Type of service performed:* Historic and archeological sites identified for use in historic trail = R001
Quality measurement: A=number of sites identified
Success measurement: People to use trail
- Type of service performed:* Restore historic cemetery = R002
Quality measurement: A=number of acres restored
Success measurement: Percentage of local resident rating service as valuable; number of people who visit cemetery
- Type of service performed:* Cassette tape created for historic auto tour = R003
Quality measurement: A=number of oral history interview completed
Success measurement: Number of completed tapes used
- Type of service performed:* Construct traditional Indian homes = R070
Quality measurement: A=number of homes completed
Success measurement: Number of people to benefit
- Type of service performed:* Develop area guides and maps = R073
Quality measurement: A=number of guides developed; B=sites researched
Success measurement: Number of requests for material
- Type of service performed:* Develop plans for historic visitors' center = R089
Quality measurement: A=number of plans developed; B=sites researched
Success measurement: Percentage of plans implemented

Economic Development

- Type of service performed:* Entrepreneurship seminars taught = R004
Quality measurement: A=number of seminars taught; B=number of people attending seminars
Success measurement: Percentage of seminar attendees starting entrepreneurship enterprises
- Type of service performed:* New jobs created = R005
Quality measurement: A=number of new jobs created
Success measurement: Average income of jobs; percentage of those taking jobs who left public assistance
- Type of service performed:* Existing jobs saved = R006
Quality measurement: A=number of jobs saved
Success measurement: Average income of jobs
- Type of service performed:* Job training provided = R007
Quality measurement: A=number of people receiving training; B=workshops
Success measurement: Number or percentage of people obtaining new or modified jobs with higher income
- Type of service performed:* Job counseling provided = R008
Quality measurement: A=number of people receiving counseling
Success measurement: Number or percentage of people obtaining new or modified jobs with higher income
- Type of service performed:* Revolving loan fund created = R041
Quality measurement: A=number of people receiving loans
Success measurement: Number of new jobs created
- Type of service performed:* Citizens move from welfare to independence = R044
Quality measurement: A=number of citizens counseled and trained
Success measurement: Number of citizens leaving welfare
- Type of service performed:* School to work internships created = R046
Quality measurement: A=number of students placed in internships
Success measurement: Percentage of students who obtain permanent jobs with the companies with whom they were placed

Type of service performed: Increase number of people in home-based employment = R054
Quality measurement: A=number of people who start home-based employment
Success measurement: Percentage of people who are successful after a set time

Type of service performed: Develop library of economic resources = R061
Quality measurement: A=number of people reached with library
Success measurement: Percentage of people with increased knowledge

Type of service performed: Create work study positions for adults = R062
Quality measurement: A=number of adults placed
Success measurement: Percentage of people who obtain permanent employment

Type of service performed: Conduct seminars on alternative employment = R064
Quality measurement: A=number of attendees
Success measurement: Percentage of people who show increased knowledge

Type of service performed: Conduct contractor training = R067
Quality measurement: A=number of contractors trained
Success measurement: Percentage of people who show increased knowledge

Type of service performed: Provide budget assistance = R081
Quality measurement: A=number of families trained
Success measurement: Percentage of families establishing budgets

Type of service performed: Youth leadership training = R086
Quality measurement: A=number of youth trained
Success measurement: Percentage of youth demonstrating sustained leadership activities

Type of service performed: New business created = R082
Quality measurement: A=number of businesses created
Success measurement: Number of new jobs created

Type of service performed: Rural investment fund created = R083
Quality measurement: A=number of applications processed
Success measurement: Number of people receiving funds

Emergency Response and Prevention

Type of service performed: Dry fire hydrants planned = R009
Quality measurement: A=number of hydrants planned; B=number of counties protected
Success measurement: Percentage of hydrants planned that are installed; number of pond assessments completed; number of fire departments contacted

Type of service performed: Dry hydrants installed = R010
Quality measurement: A=number of hydrants installed; B=number of counties protected
Success measurement: Percentage reduction in fires an/or percentage of rural fire department that rate service as valuable; decrease in insurance rates

Type of service performed: Technical assistance provided to rural fire departments = R011
Quality measurement: A=number of fire departments; B=number of counties aided
Success measurement: Percentage reduction in fires an/or percentage of rural fire department that rate service as valuable; percentage decrease in insurance rates

Type of service performed: New fire equipment or buildings obtained for rural fire departments = R012
Quality measurement: A=number of departments aided; B=number of plans
Success measurement: Dollar value of the equipment or buildings obtained; percentage decrease in insurance rates

Type of service performed: Implementing 911 emergency response system begun = R013
Quality measurement: A=number of counties aided; B=number of residents to be aided
Success measurement: Roads inventoried; signs posted; etc.

Type of service performed: Implementation of 911 emergency response system completed = R014
Quality measurement: A=number of counties aided; B=number of residents to be aided
Success measurement: Percentage of residents expressing belief project is valuable; decrease in insurance rates

Type of service performed: Identify water sources for fire protection = R066
Quality measurement: A=number of sites identified
Success measurement: Percentage of easements obtained

Farmer Assistance and Agricultural Diversification

Type of service performed: Family farmers provided with economic technical assistance to help them stay on the land = R015
Quality measurement: A=number of farmers receiving outreach
Success measurement: percentage of farmers implementing recommendations

Type of service performed: Family farmers trained and educated in agricultural diversification = R016
Quality measurement: A=number of farmers receiving outreach
Success measurement: Percentage of farmers implementing recommendations and/or diversifying their crops

Type of service performed: Farmer's markets created = H005
Quality measurement: A=number of markets created
Success measurement: Number of people buying food and/or farmers selling food; increase in local availability of fresh fruits and vegetables

Type of service performed: High value crops and sustainable agriculture techniques demonstrated = E106
Quality measurement: A=number of family farmers viewing demonstrations
Success measurement: Number and/or percentage of farmers starting production of high value crops and/or sustainable agriculture techniques =

Running Water and Indoor Plumbing

Type of service performed: Running water lines obtained for first time: = R017
Quality measurement: A=number of people obtaining running water or plumbing
Success measurement: Percentage of projects meeting appropriate codes

Type of service performed: People obtaining indoor plumbing for first time: = R018
Quality measurement: A=number of people obtaining of plumbing
Success measurement: Percentage of projects meeting appropriate codes

Type of service performed: Indoor plumbing and septic systems improved = R019
Quality measurement: A=number of people receiving improvements
Success measurement: Percentage of projects meeting appropriate codes; percentage reduction in water pollution

Type of service performed: Develop/implement regional water system = R071
Quality measurement: A=number of systems completed
Success measurement: Number of people who benefitted

Type of service performed: Quality of water in municipal system improved = R020
Quality measurement: A=number of people obtaining improved water
Success measurement: Percentage decrease in pollution

Type of service performed: Septic System Demonstrations = R072
Quality measurement: A=number of demonstrations
Success measurement: Number of new systems installed

Type of service performed: Contact people about obtaining waterline = R074
Quality measurement: A=number of people contacted
Success measurement: Number of people obtaining water

Rural Community Facilities and Infrastructure

- Type of service performed:* Timber bridges planned and/or designed = R021
Quality measurement: A=number of bridges; B=total length of bridges in feet
Success measurement: Number of bridges actually built
- Type of service performed:* Timber bridges built = R022
Quality measurement: A=number of bridges; B=total length of bridges in feet
Success measurement: Number of people expected to use the bridge, amount of money saved by using timber instead of metal. or stone bridge, and/or percentage decrease in pollution due to use of bridge instead of driving vehicles through a stream
- Type of service performed:* Street lights obtained by municipality = R023
Quality measurement: A=number of residents utilizing lights; B=number of lights
Success measurement: Percentage decreases in crime, traffic accidents, and/or speed of emergency response
- Type of service performed:* Public transportation system created = R043
Quality measurement: A=number of municipalities served by new systems; B=number of plans
Success measurement: Number of people utilizing system
- Type of service performed:* Provide computers and training = R045
Quality measurement: A=number of computers provided; B=software
Success measurement: Number of people receiving training
- Type of service performed:* Identify county roads needing repair = R077
Quality measurement: A=number of roads identified
Success measurement: Number of roads actually repaired
- Type of service performed:* Obtain easements for new roads = R078
Quality measurement: A=number of easements
Success measurement: Number of roads actually started

Rural Community Revitalization

- Type of service performed:* Demolish or renovate vacated structures: = R024
Quality measurement: A=number of structures; B=number of square feet of structures renovated
Success measurement: Percentage of work meeting local building codes
- Type of service performed:* Removal of old retail sites = R025
Quality measurement: A=number of structures; B=number of square feet of structures removed
Success measurement: Percentage of local residents rating work as valuable
- Type of service performed:* Develop Community Development Plans = R087
Quality measurement: A=number of plans
Success measurement: Percentage of plans implemented

Rural Housing

- Type of service performed:* Assistance provided in obtaining repairs for home health and safety hazards = R026
Quality measurement: A=number of homes repaired
Success measurement: Percentage of repairs meeting building codes
- Type of service performed:* Outreach for new home ownership programs = R027
Quality measure: A=people receiving outreach; B=people receiving home loans
Success measurement: Number of people obtaining new homes (count all the members of each household)

Type of service performed: Volunteers recruited to help build homes through self-help housing programs and/or non-profit groups = R028

Quality measure: A=number of volunteers recruited

Success measurement: Number of people obtaining new homes (count all the members of each household) with assistance of volunteers

Type of service performed: Home ownership workshops offered

Quality measure: A=number of people attending workshops = R029

Success measurement: Number and/or percentage of people obtaining new homes (count all the members of each houses); percentage improving their credit rating

Type of service performed: Rental property management training provided

Quality measure: A=number of people receiving training = R030

Success measurement: Percentage of tenants expressing improvement in services and maintenance

Type of service performed: Non-profit housing groups formed

Quality measure: A=number of groups formed; B=number of people in groups = R031

Success measurement: Number of homes built or renovated by group

Type of service performed: Families relocated from flood plains

Quality measure: A=number of families receiving outreach = R032

Success measurement: Percentage and/or number of individuals in families actually relocated

Type of service performed: Low income homes rehabilitated

Quality measurement: A=number of homes rehabilitated; B=number of applications processed; C=number pending contract; D=number pending committee review = R042

Success measurement: Percentage of work meeting appropriate code

Type of service performed: Construct rental homes

Quality measurement: A=number of homes = R080

Success measurement: Percentage of work meeting appropriate code

Type of service performed: Families obtain housing

Quality measurement: A=number of homes; B=number of loans = R084

Success measurement: Percentage of people receiving housing

Public Safety and Crime Prevention

Type of service performed: Community crime watch

Quality measurement: A=number of volunteers recruited and number of hours served by volunteers = R033

Success measurement: Percentage decrease in crime

Type of service performed: Drug abuse counseling and outreach provided

Quality measurement: A=number of people counseled and educated = R034

Success measurement: Percentage decrease in drug use

Volunteer Community Groups

Type of service performed: Volunteer community groups formed to perform projects

Quality measurement: A=number of volunteers recruited = R035

Success measurement: Number on people or things aided by concrete service projects performed by the volunteers

Youth Development and Family Assistance

Type of service performed: General early childhood development services provided

Quality measurement: A=number of children receiving services = R036

Success measurement: Increase in test scores of children; decrease in juvenile delinquency

- Type of service performed:* Adults/children educated in parenting, budgeting, life, and families skills = R037
Quality measurement: A=adults and children receiving instruction
Success measurement: Increase in knowledge as budged by pre- and -post tests; percentage who improved their credit rating
- Type of service performed:* After school programs, activities, and events created for children and parents = R038
Quality measurement: A=number of parents and children utilizing programs; B=number of programs
Success measurement: Increase in student test schools; decrease in juvenile delinquency; percentage of parents who rate programs as valuable
- Type of service performed:* Students provided with one-on-one tutoring and mentoring = R039
Quality measurement: A=number of students educated and/or mentored; B=number of volunteers recruited for tutoring
Success measurement: Percentage of students demonstrating increased knowledge on pre- and post-service test; percentage of teachers expressing satisfaction with service; decrease in juvenile delinquency
- Type of service performed:* Families referred to social services = R040
Quality measurement: A=number of families referred
Success measurement: Percentage of families referred who accessed social services
- Type of service performed:* Establish Human Development Centers = R056
Quality measurement: A=number of centers developed
Success measurement: Percentage of people rating service as valuable
- Type of service performed:* Establish Adopt-a-Room Program for shelter = R057
Quality measurement: A=number of business who adopt a room
Success measurement: Percentage of customer needs met
- Type of service performed:* Conduct Chore Services = R058
Quality measurement: A=number of people served
Success measurement: Percentage of people rating service as valuable
- Type of service performed:* Conduct conflict resolution seminars = R059
Quality measurement: A=number of attendees
Success measurement: Percentage of reduction of domestic violence
- Type of service performed:* Create Youth Councils = R060
Quality measurement: A=number of councils established
Success measurement: Number of youth involved
- Type of service performed:* Conduct Medical Screenings = R065
Quality measurement: A=number of screening sessions
Success measurement: Number of people receiving screenings
- Type of service performed:* Outreach on Energy Assistance Program = R068
Quality measurement: A=number of applications processed
Success measurement: Number of people receiving assistance
- Type of service performed:* Assess individual resources = R076
Quality measurement: A=number of people
Success measurement: Number of people who make changes
- Type of service performed:* Homeless shelters improved = R079
Quality measurement: A=number of shelters
Success measurement: Percentage of work meeting codes

Type of service performed: Contact communities about health centers

= R075

Quality measurement: A=number of communities contacted

Success measurement: Number of communities establishing health centers

Type of service performed: Provide health services

= R088

Quality measurement: A=number of visits

Success measurement: Number of people receiving care

Type of service performed: Provide services thru health center van

= R091

Quality measurement: A=number of primary care visits

Success measurement: Number of people rating the service as valuable

Senior Citizen Outreach

Type of service performed: Usage of senior center increased

= R047

Quality measurement: A=number of senior citizen centers aided

Success measurement: Percentage increase in program usage

Type of service performed: Senior citizens interviewed for oral history

= R048

Quality measurement: A=number of seniors interviewed

Success measurement: Number of students conducting the interviews

Type of service performed: Senior citizens provided health screenings

= R050

Quality measurement: A=number of screening sessions

Success measurement: Number of seniors obtaining screenings

Type of service performed: Outreach to senior citizens to enroll in programs for the elderly

= R053

Quality measurement: A=number of people reached

Success measurement: Number of seniors enrolled in programs

Type of service performed: Arrange and monitor in-home services for elderly

= R063

Quality measurement: A=number of people reached

Success measurement: Number of people rating service as valuable

Youth Development

Type of service performed: Senior citizens engaged as mentors at Head Start Centers

= R049

Quality measurement: A=number of seniors recruited

Success measurement: Percentage increase of test scores in children at Head Start Centers

Type of service performed: Outreach to increase youth immunization rate

= R051

Quality measurement: A=number of youth receiving information

Success measurement: Number of youth receiving immunizations

Type of service performed: Create recreational program

= R052

Quality measurement: A=number of participants

Success measurement: Number of people rating program as valuable

Type of service performed: Conduct youth leadership seminars/retreats

= R055

Quality measurement: A=number of seminars

Success measurement: Per cent of decrease in school drop-outs

Type of service performed: Create teen center

= R069

Quality measurement: A=number of centers created

Success measurement: Number of teens joining center

Type of service performed: Rehab Headstart Center

= R090

Quality measurement: A=number of centers rehabed

Success measurement: Percentage of work meeting professional standards

Type of service performed: Teen taskforce developed

= R085

Quality measurement: A=number of teens involved

Success measurement: Number of projects developed

<u>CODE</u>	<u>DESCRIPTION</u>	<u>PAGE #</u>
E001	Grass planted to protect coastline	1
E002	Physical measures installed to protect coastline	1
E003	Measures planned to protect coastline	1
E004	Debris removed from vacant lots or public spaces	1
E005	New urban gardens created	2
E006	Existing gardens renovated, revitalized or aided	2
E007	Groups or individuals trained to create & maintain gardens	2
E008	Conservation planning completed	2
E009	Physical measures installed to conserve soil or protect water quality	2
E010	Cultural resource sites enhanced or preserved	3
E011	Cultural resource sites inventoried	3
E012	Students provided conservation/environmental/agricultural education	3
E013	Students provided with one-on-one conservation tutoring/mentoring	3
E014	Environthon participation expanded	3
E015	Outdoor classrooms created	3
E016	Traveling conservation library created	3
E017	Adults provided conservation education	4
E018	Recreation area made accessible for Americans with disability	4
E019	Buildings made accessible for Americans with disabilities	4
E020	Trails made accessible for Americans with disabilities	4
E021	Fences built to protect and conserve land	4
E022	Fences removed	4
E023	Land physically treated to reduce fire ladders or other fire risks	5
E024	Reduction in fuel ladders & other fire risks planned	5
E025	Sand bags installed	5
E026	Flood damaged homes cleaned or repaired	5
E027	Physical measures installed that are designed to prevent or limit future flood damage	5
E028	Physical work performed to help land recover from flood-related damage	5
E029	Fences built to prevent future flooding	5
E030	Flood retarding dams or levees maintained	6
E031	Water management plans developed for landowners	6
E032	New method developed to harvest timber while protecting ecosystem	6
E033	Forestry management workshops	6
E034	Physical measures installed to protect grasslands	6
E035	Wildlife or fisheries habitat inventoried	6
E036	Grassland assessments completed	7
E037	Maps produced through GIS or other electronic means	7
E038	Land use surveys performed	7
E039	Planted materials grown	8
E040	Greenhouses built	8
E041	Greenhouses repaired or renovated	8
E042	Park or forest visitor center constructed	8
E043	Park or forest visitor center repaired/renovated	8
E044	Structures constructed	8
E045	Boardwalk constructed	9
E046	Boardwalk repaired or rehabilitated	9

E047	Structures repaired or rehabilitated	9
E048	Land generally repaired or rehabilitated	9
E049	New recreation areas constructed	9
E050	Existing recreation areas rehabilitated, repaired, or maintained	9
E051	New public playgrounds constructed	9
E052	Existing public playgrounds rehabilitated, repaired, or maintained	9
E053	New picnic tables constructed	9
E054	Existing picnic tables rehabilitated, repaired or maintained	9
E055	Solid waste recycling project started	10
E056	Solid waste recycling project aided or improved	10
E057	Hazardous waste recycling project started	10
E058	Hazardous waste recycling project aided or improved	10
E059	Streambank maintained or rehabilitated to reduce erosion	11
E060	Streams cleared of debris	11
E061	Willows or other cuttings planted	11
E062	Sediment retaining structures constructed	11
E063	Farmers aided with Best Management Practices	11
E064	Nutrient management plans created	11
E065	Integrated Pest Management Plans created	12
E066	Waste management plans created and measures implemented	12
E067	Irrigation and water use reduced	12
E068	Farmers provided with general sustainable agricultural aid	12
E069	Waste lagoons pumped out for farmers	12
E070	Timber stand improved	12
E071	Trees pruned	12
E072	Trees planted	13
E073	Land reforested	13
E074	Forestry conservation practices implemented	13
E075	Forestry conservation practices planned	13
E076	New windbreaks planted	13
E077	Existing windbreaks renovated	13
E078	Nature, hiking, historic, or horseback trail constructed	13
E079	Railroad tracks converted to trails	13
E080	Trails maintained, cleared, or rehabilitated	13
E081	Trail bridges constructed	13
E082	Trail stairs constructed	13
E083	Emergency shelters placed by side of trail	13
E084	Signs placed on scenic roads or on nature, hiking, or horseback trail	13
E085	Roads "day lighted" to improve safety conditions	13
E086	Roads on public lands cleared of obstruction	14
E087	Public housing units repaired or rehabilitated	14
E088	Volunteers recruited for crime prevention activities	14
E089	Landscaping work performed at community facilities	14
E090	Community facilities repaired, painted or rehabilitated	14
E091	Volunteers recruited for environmental activities	14
E092	Farmers provided with "Farm*A*Syst"	14
E093	Land owners provided with "Home*A*Syst"	14
E094	"Adopt-a-Watershed" projects	14
E095	New wetlands created	15
E096	Existing wetlands restored or aided	15

E097	Wells drilled	15
E098	Outdated wells sealed	15
E099	Physical measures installed to improve wildlife habitat	16
E100	Structures constructed to shelter or protect wildlife habitat	16
E101	Physical measures installed to improve fisheries habitat	16
E102	Structures constructed to shelter or protect fisheries habitat	16
E103	Fish or fish eggs stocked	16
E104	Shellfish stocked	16
E105	Boxes constructed for nesting birds	16
E106	High value crops & sustainable agriculture techniques demonstrated	12
E107	Poultry litter recycled	11
E108	Development of fire protection plans	5
E109	Plans developed for land use	8
E110	Conduct soil tests	12
E111	Provide technical assistance	12
E112	Demonstration of alternative watering methods	15
E113	Conservation displays developed	2
E114	Improve water quality	15
E115	Test wells for water level	16
E116	Agriculture established	12
E117	Identify products for recyclable material	11
E118	Water use audits conducted	15
E119	Increase of organic matter in soil	2
E120	Graffiti removed from properties	1
E121	Clean-up litter or illegal dumpsites	1
E122	Increase number of communities in shellfish resource mgmt	16
E123	Horticulture collection prepared for winter	6
E124	Invasive plants removed from collection	6
E125	Landscape architectural materials developed for presentations	8
E126	Schematic plans developed for rural communities	8
E127	General maintenance of National Arboretum provided	6
E128	Inventory conducted of community environmental resources	7
E129	Storm drains stenciled to reduce water pollution	14
E130	Small community water quality conference coordinated	15
E131	Obtain tests on private water services	15
E132	Assist with seed cleaning	8
E133	Develop Integrated Crop Mgmt Plans	12
E134	Conduct shoreline & waterline assessments	15
E135	Recycle wood waste	11
E136	Develop well head protection plans	16
E137	Well-a-Syst	15
E138	Walkways repaired	10
E139	Restrooms repaired	10
E140	Repair boat docks	10
E141	Repair wild life feeders	16
E142	Build parking lots	10
E143	Remove old signs	10
E144	Repair or install signs	10
E145	Repair fences	10
E146	Grass planted	6

E147	Debris removed	9
E148	Campfire rings built	5
E149	Land cleared	9
E150	Farmer outreach for Farm*A*Syst	15
E151	Conduct technical assistance projects	12
E152	Trails planned	14
E153	Solid waste recycled	11
E154	Reduce storm water in sewer system	15
E155	Acid mine drainage site reclamation and clean-up	1
E156	Maintenance guide for rail trails	14
E157	Mulching Beds and Paths	6
E158	Care & Maintenance of Specific Trees	7
E159	Leaf Removal	7
E160	Improve Soil Structure & Texture	7
E161	Lawn Care Service	7
E162	Revive Neglected Collections	7
E163	Establish plants at park	10
E164	Install signs for historic sites	3
E165	Conduct feedlot surveys	7
E166	Riparian repairs	11
E167	Improve dilapidated buildings	1
E168	Clam flats opened	
E169		
E170	Educational Contests	4
E171	Gardens made handicapped accessible	4
E172	Plant stands installed	2
E173	Construct compost bins	11
E174	Develop plans for wildlife habitat	8
E175	Increase number of people in clam farming	16
H001	Outreach provided on Emergency Food Stamps program	17
H002	Community organizations trained in disaster relief	17
H003	Utilization of Farmer's markets Nutrition Program increased	17
H004	Utilization of farmer's markets increased	17
H005	Farmer's markets created	17
H006	Farmer's markets demonstrations held in community	17
H007	Farmland gleaned for distribution of food to hungry citizens	18
H008	Food rescue program created	18
H009	Food rescue program expanded	18
H010	Outreach provided on nutrition programs to homeless citizens	18
H011		
H012	Comprehensive survey of local hunger problems conducted	18
H013	Meals prepared for shut-in citizens & homeless	18
H014	Meals prepared delivered to citizens & homeless	18
H015	Nutrition & food safety education provided to school children	18
H016	Nutrition & food safety education & screening provided to senior citizens	19
H017	Nutrition, food preparation, and food safety education provided to adults age 18-65	19

H018	Nutrition, food preparation, & food safety education provided to neighborhood groups	19
H019	Nutrition, food preparation, & food safety workshops at recreation centers & public housing developments	19
H020	General outreach provided on Federal nutrition programs	19
H021	Outreach provided on Food Stamps program	19
H022	Outreach provided on WIC program	19
H023	Outreach provided on Commodity Supplemental Food Program	19
H024	Outreach provided on Earned Income Tax Credit	19
H025	Outreach on food purchasing groups	19
H026	Food accessibility gaps filled	19
H027	School breakfast champions recruited	19
H028	Outreach improving school breakfast provided to children	20
H029	Outreach to increase school breakfast program participation	20
H030	Outreach to increase school lunch program participation	20
H031	New school breakfast sites created	20
H032	Meals prepared and or served at soup kitchens or homeless shelters	20
H033	Food sorted at food bank	20
H034	Food collected in food drive	20
H035	New soup kitchens, food banks, or food pantries constructed	20
H036	Soup kitchens, food banks, or food pantries repaired, expanded, or rehabilitated	20
H037	Soup kitchens, food shelves, food banks, or food pantries access improved	20
H038	Recruit volunteers for youth anti-hunger clubs	21
H039	Youth anti-hunger conference coordinated	21
H040	New summer food service sites created and/or staffed	21
H041	Outreach to summer food service program participation	21
H042	Development of a food distribution system	20
H043	Gleaning from area restaurants	18
H044	Home delivered meals	20
R001	Historic and archeological sites identified for use in historic trail	22
R002	Restore historic cemetery	22
R003	Cassette tape created for historic auto tour	22
R004	Entrepreneurship seminars taught	22
R005	New jobs created	22
R006	Existing jobs saved	22
R007	Job training provided	22
R008	Job counseling provided	22
R009	Dry fire hydrants planned	23
R010	Dry hydrants installed	23
R011	Technical assistance provided to rural fire departments	23
R012	New fire equipment or buildings obtained for rural fire dpts	23
R013	Implementing 911 emergency response system begun	23
R014	Implementation of 911 emergency response system completed	24
R015	Family farmers provided with economic technical assistance	24
R016	Family farmers trained and educated in agricultural diversification	24
R017	Running water lines obtained for first time	25

R018	People obtaining indoor plumbing for first time	25
R019	Indoor plumbing and septic systems improved	25
R020	Quality of water in municipal system improved	25
R021	Timber bridges planned and/or designed	25
R022	Timber bridges built	25
R023	Street lights obtained by municipality	25
R024	Demolish or renovate vacated structures	25
R025	Removal of old retail sites	25
R026	Assistance provided in obtaining repairs for home health and safety hazards	25
R027	Outreach for new home ownership programs	25
R028	Volunteers recruited to help build homes	26
R029	Home ownership workshops offered	26
R030	Rental property management training provided	26
R031	Non-profit housing groups formed	26
R032	Families relocated from flood plains	26
R033	Community crime watch	26
R034	Drug abuse counseling and outreach provided	26
R035	Volunteer community groups formed to perform projects	26
R036	General early childhood development services provided	26
R037	Adults children educated in parenting, budgeting, life skills	27
R038	After school programs, activities and events created	27
R039	Students provided with one-on-one tutoring	27
R040	Families referred to social services	27
R041	Revolving loan fund created	22
R042	Low income homes rehabilitated	26
R043	Public transportation system created	25
R044	Citizens move from welfare to independence	22
R045	Provide computers and training	26
R046	School to work internships created	22
R047	Usage of senior center increased	28
R048	Seniors interviewed for oral history	28
R049	Senior citizens engaged as mentors at Head Start Centers	28
R050	Senior citizens provided health screenings	28
R051	Outreach to increase youth immunization rate	28
R052	Create recreational program	28
R053	Outreach to senior citizens to enroll in programs for elderly	28
R054	Increase number of people in home-based employment	23
R055	Conduct youth leadership seminars/retreats	29
R056	Establish human development centers	27
R057	Establish Adopt-a-Room Program for shelter	27
R058	Conduct Chore services	27
R059	Conduct conflict resolution seminars	27
R060	Create youth councils	27
R061	Develop library of economic resources	23
R062	Create work study positions for adults	23
R063	Arrange and monitor in-home services for elderly	28
R064	Conduct seminars on alternative employment	23
R065	Conduct medical screenings	27
R066	Identify water sources for fire protection	24

R067	Conduct contractor training	23
R068	Outreach on Energy Assistance Program	27
R069	Create teen center	29
R070	Construct traditional Indian homes	22
R071	Develop/implement regional water system	24
R072	Septic system demonstrations	24
R073	Develop area guides and maps	22
R074	Contact people about obtaining waterline	24
R075	Contact communities about health centers	28
R076	Assess individual resources	27
R077	Identify county roads needing repair	25
R078	Obtain easements for new roads	25
R079	Homeless shelters improved	27
R080	Construct rental homes	26
R081	Provide budget assistance	23
R082	New business created	23
R083	Rural Investment fund	23
R084	Families obtain housing	26
R085	Teen taskforce developed	29
R086	Youth Leadership training	23
R087	Community Development plans	25
R088	Provide health services	28
R089	Develop plans for historic visitor center	22
R090	Rehabilitate Head Start Centers	29
R091	Provide services through Mobile Health Clinic Van	28

APPENDIX II

- II. *“Summary of All Work Performed by All Sites in a Particular Program (Objective) Code”* is a report that summarizes all the work done by all USDA AmeriCorps sites related to a particular program (objective) code. For example, EN-E004A is the code for “Remove Debris.” This report totals the work to show that for program (objective) code EN-E004A a total of 47 acres cleaned.

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-		16	miles - cleaned	0	1	0	0	1
EN-E	Awareness and exposure to the Home*A*Syst program	633	people - Home*A*Syst	10,314	32,388	0	0	42,702
EN-E001A	Create a marsh area by establishing plants	1,600	Plants - established	0	0	0	0	0
EN-E001B	Coastal protection	1	miles - protected	3,000	0	0	0	3,000
EN-E001C	Restore & protect shoreline	12	acres - planted	2	3	0	0	5
EN-E001D	Establish plants on coastal shoreline	6	miles - planted	0	3	0	0	3
EN-E002C	Establish 3,000 linear feet of sand fence	1	miles - sand fences	0	1,395	0	0	1,395
EN-E002D	Create a sand dune on a barrier Island	1	miles - sand dunes	0	0	0	0	0
EN-E003A	Measure planned to protect coastline	4	neasures	0	1	0	0	1
EN-E004A	Remove debris from 3 recreational facilities	47	acres - cleared	2	2	0	0	4
EN-E004B	Identify & clean abandoned lots & buildings	138	lots - cleaned	20	15	0	0	35
EN-E004C	Conduct clean-up campaigns	3	campaigns - clean-ups	1	0	0	0	1
EN-E004D	Coordinate environmental clean-up days	5	days - clean-ups	0	0	0	0	0
EN-E004E	Community clean-up campaigns	13	events - clean-ups	0	3	0	0	3
EN-E005A	Install raised beds	0	acres - planted	0	9	0	0	9
EN-E005B	Community gardens improved	27	gardens - planted	3	1	0	0	4

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E005C	Involve correctional facilities in food production	15,000	pounds - food	0	0	0	0	0
EN-E006A	existing gardens renovated	0	acres - renovated	0	0	0	0	0
EN-E007A	Urban gardening programs	630	people - gardening	167	277	0	0	444
EN-E007B	Groups trained to create and maintain gardens	125	groups - trained	202	293	0	0	495
EN-E008A	Conservation practices and improvement planning	1	miles - conservation planning	1	0	0	0	1
EN-E008B	Plan and complete conservation plant projects	10,000	acres - conservation planning	2,500	5,000	0	0	7,500
EN-E008C	Develop homeowner action plans to prevent soil erosion	10	plans - homeowners	0	21	0	0	21
EN-E008D	Plan and implement grazing land protection projects	2,500	acres - grazing land projects	250	1,000	0	0	1,250
EN-E009A	Install Best Management Practices	30	BMP's - installed	0	0	0	0	0
EN-E009B	Provide technical assistance to landowners	507	landowners - assisted	26	3	0	0	29
EN-E009C	Install BMP's at various sites	8	acres - BMP's installed	0	0	0	0	0
EN-E010A	Cultural resource site enhanced	16	sites - restored	9	0	0	0	9
EN-E011A	Resource inventory	192	acres - inventoried	0	40	0	0	40
EN-E011B	Special archaeological & hisitorial assistance to Hacker's Creek Pioneer Decendents	15	sites - inventoried	6	10	0	0	16
EN-E011C	nominate historic taverns to National Register of Historic Places	5	sites - identified as historic	3	5	0	0	8
EN-E012*	Conservation outreach	74	communities - contacted	52	46	0	0	98

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E012A	Environmental education at visitor's center	298,080	students - educated	7,358	86,083	0	0	93,441
EN-E012B	Present educational workshops	717	students - educated	39	1,071	0	0	1,110
EN-E012C	Install service learning projects	12	projects - educational	1	19	0	0	20
EN-E012D	Demonstrate stream table	12	schools	0	3	0	0	3
EN-E013A	Provide students with one-on-one conservation tutoring and mentoring	1,629	students - tutored	100	46	0	0	146
EN-E013B	Provide children an educational tour of the National Arboretum	1,000	students - mentored	0	0	0	0	0
EN-E014*	Develop envirothon	1		0	0	0	0	0
EN-E014A	Conduct environmental outdoor classes	5,785	students - participate in envirothon	208	1,427	0	0	1,635
EN-E014B	Teacher participation in Envirothon	0	adults - educated	0	81	0	0	81
EN-E014C	Eco-expositon participation	5	schools - participating	0	0	0	0	0
EN-E015A	Construct outdoor learning centers	207	classrooms - outdoor	52	57	0	0	109
EN-E015B	Develop a multi faceted outdoor earth education program	1,300	students - outdoor classroom education	1,100	350	0	0	1,450
EN-E016A	Teaching conservation library	9,000	students - educated	0	4,500	0	0	4,500
EN-E016B	Establishment of video & reference library of cranberry BMP's	1	library	0	0	0	0	0
EN-E017	Conduct teacher training workshops	30	adults - educated	0	38	0	0	38
EN-E017*	Environmental education resource directory	89	number of schools reached	96	84	0	0	180

USDA AMERICORPS - 95ADFDC047

6/03/96
12:52 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E017A	Conservation education	28,395	adults - educated	2,565	6,493	0	0	9,058
EN-E017B	Conservation education	237	presentations - educational	31	128	0	0	159
EN-E018A	Recreation are made accessible for Americans with disabilities	4	sites - accessible	3	0	0	0	3
EN-E018B	Redesign gardens at FFHD to increase use by the disabled and the elderly	0	acres - accessible	0	0	0	0	0
EN-E019A	Buildings made accessible for Americans with disabilities	1	ramp - accessible	0	0	0	0	0
EN-E020A	Develop trail for handicapped	2,250	feet - accessible	250	0	0	0	250
EN-E020B	Outdoor classrooms established	8	sites - accessible	0	1	0	0	1
EN-E020C	Design nature trail for the blind	1	designs - accessible	0	0	0	0	0
EN-E021A	Construct fences	19	miles - fences built	3	2	0	0	5
EN-E022A	Remove old fences	1	miles - fences removed	1	0	0	0	1
EN-E023*	Number of acres of wildfire fuel reduction	10	facilities - fuel reduction	0	0	0	0	0
EN-E023A	Install fire control measures	700	acres - fire protection	0	30	0	0	30
EN-E024B	Develop fuel reduction plans	60	landowners - fire plans	10	14	0	0	24
EN-E025A	Sandbags installed	400	sandbags	0	2,455	0	0	2,455
EN-E026A	Assistance provided in obtaining repairs for home & safety	20	homes - flood damages repaired	150	0	0	0	150
EN-E027A	Physical measures installed to prevent or limit future flood damage	0	acres	0	0	0	0	0

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E028A	Physical work performed to help land recover from flood-related damages	20	acres - restored	5	3	0	0	8
EN-E031A	Assist landowners to develop wetlands restoration plans	69	landowners - wetland plans	39	20	0	0	59
EN-E032A	Forest wildlife protection	700	acres - wildlife protection	700	700	0	0	1,400
EN-E033A	Forestry workshops	50	people - forestry education	0	200	0	0	200
EN-E033B	Outreach program to landowners to develop forest mgmt plans	10	landowners - forest mgmt plans	0	0	0	0	0
EN-E035	Wildlife inventory	0		0	0	0	0	0
EN-E035*	Stream inventory for critical salmonid habitat	52	private landowners - inventory	1	2	0	0	3
EN-E035A	Watershed inventory	28,050	acres - inventoried	0	30	0	0	30
EN-E035B	Fish habitat surveyed	5	miles - inventoried	0	5	0	0	5
EN-E035C	Fish & wildlife inventories	4	inventories - wildlife	0	0	0	0	0
EN-E036A	Monitor rangeland	10,000	acres - monitored	0	10,000	0	0	10,000
EN-E036B	Conduct grassland assessments	5,000	assessments - grassland	200	50	0	0	250
EN-E037A	To acquire, produce & distribute digital natural resource, land use, and demographic data	1,079	maps - digitized	340	434	0	0	774
EN-E037B	Digitize 400,000 acres of soils and related data	410,000	acres - Digitized	2,000	0	0	0	2,000
EN-E038	Improved survey data for Piantant w/s management	80	groups - water quality	20	40	0	0	60
EN-E038A	Survey National Road property owners/use	119	miles - surveyed	104	1	0	0	105

USDA AMERICORPS - 95ADFD047

6/03/96
12:52 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E038B	Land surveys	10	acres - surveyed	0	4	0	0	4
EN-E038C	Shoreline surveys	0	miles - surveyed	0	50	0	0	50
EN-E038D	Survey shoreline to identify & prioritize major nonpoint source pollution problems	0	surveys - shoreline	0	0	0	0	0
EN-E039	Plant plants	0		0	0	0	0	0
EN-E039A	Propagate plants	38,005	plants - established	13,574	43,213	0	0	56,787
EN-E039B	Develop seedlings	301,000	plants - developed	10,716	5,000	0	0	15,716
EN-E040A	Construct greenhouse	2	greenhouse constructed	0	2,725	0	0	2,725
EN-E042A	Construct info center	1	center - constructed	0	1	0	0	1
EN-E043B	Park center rehabilitated	261	square feet	0	260	0	0	260
EN-E044A	Construct additional public access sites	31	structures - built	5	10	0	0	15
EN-E047A	Repaired recreation structures	89	structures - repaired	3	61	0	0	64
EN-E047B	Structure repaired	0	structures - improved	0	0	0	0	0
EN-E048A	Revitalize land for outdoor workshops	900	acres - restored	239	0	0	0	239
EN-E049A	Complete 3 acres of Park	3	acres - restored	1	1	0	0	2
EN-E049B	Construct recreation sites	43	sites - constructed	8	3	0	0	11
EN-E050A	Improve recreational facilities on 200 acres of land	215	acres - recreational improvements	0	17	0	0	17

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E050B	Renovate public recreation centers & parks	7	sites - restored	1	2	0	0	3
EN-E051A	Playground created in communities	3	sites - created	0	0	0	0	0
EN-E052A	Existing public playgrounds rehabilitated, repaired or maintained	17	playgrounds	1	12	0	0	13
EN-E052B	Install irrigation system on soccer field	1	sites - with construction	0	0	0	0	0
EN-E053A	Build new picnic tables	15	tables - built	15	0	0	0	15
EN-E054A	Repair picnic tables	65	tables - repaired	161	214	0	0	375
EN-E054B	Repaired trash containers	334	trash containers repaired	0	234	0	0	234
EN-E054C	Safety lanterns	55	lanterns	0	55	0	0	55
EN-E055	Promote recycling implementation	1	project	0	1	0	0	1
EN-E055A	Develop a recycling program with a number of businesses	16	businesses - initiate recycling	0	8	0	0	8
EN-E055D	Recycle 40,000 tons of animal waste	40,000	tons - recycled animal waste	40,000	0	0	0	40,000
EN-E056	Continue recycling campaign begun in FY 95	0		0	0	0	0	0
EN-E056A	Oil recycling bends	13	projects - aided	8	18	0	0	26
EN-E056B	Solid waste recycling project aided or improved	100	people - recycling	100	8	0	0	108
EN-E057A	Establish a hazardous waste collection program	2	projects - initiate recycling	0	1	0	0	1
EN-E057B	Household paint recycled	500	people - served	0	50	0	0	50

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E057E	Pesticide container recycling	4	events	0	0	0	0	0
EN-E058A	Hazardous waste recycling	4	projects - initiate recycling	10	0	0	0	10
EN-E059A	Banks stabilized	251	feet - protected	18	3	0	0	21
EN-E059B	Streambank rehabilitation	0	acres - streambank repairs	1	0	0	0	1
EN-E059C	Stabilize stream channel	3	channels - streams stabilized	1	3	0	0	4
EN-E060A	Stream clean-up	189	miles - stream clean-up	48	59	0	0	106
EN-E060B	Clean-up illegal dump sites along streams	12	sites - cleaned up	1	3	0	0	4
EN-E061A	Plant riparian areas	55	acres - riparian planting	0	10	0	0	10
EN-E061B	Willows/cuttings planted	1,501	feet	0	1,001	0	0	1,001
EN-E061C	plant trees	2,800	trees - planted	500	5,817	0	0	6,317
EN-E062A	Sediment retaining structures	22	structures - built	2	7	0	0	9
EN-E063	Decrease in use of chemical fertilizer	10	percent	0	0	0	0	0
EN-E063A	Install BMP's	75	BMP's - installed	2	7	0	0	9
EN-E063B	Install conservation practices on various sites	265	farmers - install practices	44	81	0	0	125
EN-E064B	Nutrient Mgmt Planning	113	farmers - install practices	20	0	0	0	20
EN-E064C	Develop nutrient management plans	2,500	acres - nutrient management planning	750	1,000	0	0	1,750

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E065A	Development of Integrated Pest Managment Program	1	plan - pest management	0	0	0	0	0
EN-E065B	Pest Management Planning	110	farmers - aided in pest mgmt	6	71	0	0	77
EN-E067B	Irrigation water use reduced	10	farmers - aided	0	12	0	0	12
EN-E068B	Farmers provided with general sustainable agriculture aid	0	farmers - aided	0	7	0	0	7
EN-E069A	Pump-out of animal waste lagoons	20	lagoons - pumped out	0	26	0	0	26
EN-E070A	Timber stand improvement	5	acres - improved	3	0	0	0	3
EN-E071A	Christmas Tree project	4,550	trees - planted	3,200	4,498	0	0	7,698
EN-E072	Encourage abutters to plant fruit trees	6	abutters	0	0	0	0	0
EN-E072A	Plant # of trees	309,661	trees - planted	6,670	23,649	0	0	30,319
EN-E073*	Plant forest buffers in riparian areas	5	buffers - planted	0	0	0	0	0
EN-E073A	School land reforested	6	acres - planted	0	2	0	0	2
EN-E074A	Forestry Conservation practices implemented	10	acres - aided	0	5	0	0	5
EN-E075B	Forestry conservation - update/revise forest stewardship plans	2	plans - forestry conservation	1	1	0	0	2
EN-E076A	number of miles of windbreak	3	miles - windbreaks	0	0	0	0	0
EN-E077*	Windbreak renovation	30	windbreaks - renovated	13	12	0	0	25
EN-E078A	Construct trails	45	miles - trails created	10	4	0	0	14

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E079A	Convert abandoned railroad to greenway	10	miles - trails renovated	0	0	0	0	0
EN-E079B	Legal research toward acquisition of rail line for sheepskin trail	34	miles - researched	0	20	0	0	20
EN-E080A	Clean trail	95	miles - trails aided	81	224	0	0	305
EN-E081B	Trail Bridges	30	feet - bridges	1	30	0	0	31
EN-E083A	Design & build rest areas along the Agassiz Trail	4	shelters - rest areas	1	1	0	0	2
EN-E084	Develop interpretive sites and signs	2	sites - development	0	0	0	0	0
EN-E084A	Signs placed on ART trail	410	signs - erected	350	50	0	0	400
EN-E084B	Develop signage for the National Road	90	miles - signs installed	0	0	0	0	0
EN-E087A	Rehabilitate housing, make handicapped accessible, winterize, etc.	170	units - housing rehabilitated	47	25	0	0	72
EN-E089	Beautify sites by planting flowers	110	flowers - planted	4	3	0	0	7
EN-E089B	Provide landscaping service to elderly and handicapped	20	residents - landscape services	0	0	0	0	0
EN-E090A	Community facilities	2	facility - rehabilitated	0	2	0	0	2
EN-E090B	Rehabilitate Community Center	1,000	square feet - rehabilitated	0	0	0	0	0
EN-E091	Recruit volunteers	0	volunteers - recruited	0	65	0	0	65
EN-E091A	Volunteer recruitment	747	volunteers - recruited	46	812	0	0	858
EN-E091B	Volunteer training	0	volunteers - trained	29	51	0	0	80

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E092A	Conduct assessments of farm safety & environmental issues	2,618	assessments - water quality	151	709	0	0	860
EN-E093A	Conduct groundwater resource assessments	340	assessments - water quality	126	225	0	0	351
EN-E093B	Home owner requests assessment package	360	packets disseminated	89	155	0	0	244
EN-E094	Implement "Adopt-a-Stream" projects	8	projects - water quality	0	5	0	0	5
EN-E094A	Continue use of Adopt-a-stream program	5	groups - water quality	0	6	0	0	6
EN-E094B	Organize partnerships between watershed organization	110	volunteers - water quality	17	38	0	0	55
EN-E094D	Water quality monitoring	750	acres - monitored	0	903	0	0	903
EN-E094E	Stream monitoring	100	miles - water quality	16	10	0	0	26
EN-E094F	Establish water quality monitoring stations	50	stations - water quality	0	0	0	0	0
EN-E095B	Creat new wetlands	600	acres - new wetlands	80	20	0	0	100
EN-E096B	Restore wetlands	8,932	acres - restore wetlands	624	44	0	0	668
EN-E096C	Improvement of Columbia Slough	3	miles - restore wetlands	0	0	0	0	0
EN-E098A	Closing abandoned wells	331	wells - closed	0	35	0	0	35
EN-E099A	Physical measures installed to improve wildlife habitat	11	acres	0	2	0	0	2
EN-E099B	Costructed wildlife habiatat areas	540	sites - wildlife	0	125	0	0	125
EN-E099C	Constructed wildlife habitat strips	1	miles - cleaned	0	0	0	0	0

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E100A	Constructing Oyster Shell bags	1,733	bags	118	806	0	0	924
EN-E101A	Rebuild oyster bars in river	30	acres - shellfish improvement	0	10	0	0	10
EN-E101B	Restore fish habitat	134	number	25	46	0	0	71
EN-E102A	Createad fish habitat	12	structures - created	1	307	0	0	308
EN-E103A	Procure 1,000,000 shad eggs	1,450,000	eggs - fisheries improvement	450,000	0	0	0	450,000
EN-E103B	Assist in production & stocking of salmon frye	100,000	fish - fisheries improvement	0	50,000	0	0	50,000
EN-E104A	Culturing shellfish larva & juveniles	15,000,500	clams - shellfish improvement	0	3,000	0	0	3,000
EN-E105	Install bird houses, bat boxes & plantings at local sites	5	sites - wildlife habitat	0	0	0	0	0
EN-E105A	Boxes constructed for nesting birds	215	boxes	18	154	0	0	172
EN-E105B	Construct bird nesting boxes	90	boxes - constructed	90	61	0	0	151
EN-E106A	Training in sustainable crop production and woodland management	620	individuals - educated	56	428	0	0	484
EN-E107A	chicken litter recycled	5	compost sheds	0	0	0	0	0
EN-E108A	Development of fire protection plans	27	plans - fire protection	0	1	0	0	1
EN-E108B	Implement Rural Fire protection program	736	fire departments - fire protection program	0	80	0	0	80
EN-E109	Prepare park plan	1	plans - developed	0	0	0	0	0
EN-E109A	Plans developed for land use	15	plans - land use	2	12	0	0	14

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E110	Soil tests performed	0	tests - soil	16	2	0	0	18
EN-E110A	Test soil for nutrients	9,000	acres - soil tested	1,000	3,000	0	0	4,000
EN-E111A	Provide technical assistance	550	landowners - assisted	399	415	0	0	814
EN-E112A	Demonstrate alternative livestock watering methods	1	demonstrations - livestock watering	0	0	0	0	0
EN-E113	Conservation display development	0		0	3	0	0	3
EN-E113A	Develop displays	23	displays - conservation	6	12	0	0	18
EN-E114A	Installation of corrective measures and/or taking of corrective action by the homeowner	257	measures - installed	63	64	0	0	127
EN-E115A	Test wells for water levels	118	wells - tested	21	11	0	0	32
EN-E116A	Establishment of agriculture on a number of acres on the Chemehuevi Indiana Reservation	101	acres - planted	26	40	0	0	66
EN-E117A	Identify recycling products	3	products - recycling	0	1	0	0	1
EN-E118A	Conduct on-site outdoor water use audits	300	audits - water use	75	87	0	0	162
EN-E119A	Increase organic matter in soils	0	measures - installed	0	0	0	0	0
EN-E120A	Grafetti cleaned from properties	50	properties - cleaned	0	5	0	0	5
EN-E121A	Clean-up of illegal dumpsites	47	miles - cleaned	5	10	0	0	15
EN-E121C	Clean illegal dump	1	sites - cleaned	1	0	0	0	1

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E122A	Increase community participation in shellfish mgmt	25	communities - shellfish mgmt	5	19	0	0	24
EN-E123A	Boxwood collection at National Arboretum prepared for winter	0	acres - winterized	0	5	0	0	5
EN-E124	Neighborhood clean-ups	4	neighborhoods - clean-ups	0	9	0	0	9
EN-E124A	Removal of invasive plants from collection	22	acres - cleared	0	23	0	0	23
EN-E125A	Landscape architectural materials developed for presentations	105	requests for material	2	20	0	0	22
EN-E126A	Develop landscape designs for parks	5	number of schematic plans produced	1	0	0	0	1
EN-E127A	General maintenance of National Arboretum provided	449	acres - maintained	0	5	0	0	5
EN-E127B	Assist with Arboretum maintenance	10,000	hours - Arboretum maintenance	0	1,000	0	0	1,000
EN-E128A	Inventory conducted of resources	215	leaders - received material	219	204	0	0	423
EN-E128B	inventory of community environmental resources	1,800	stream crossings - inventory	1,820	2,000	0	0	3,820
EN-E129A	Storm drain stenciled	1,970	drains - stenciled	326	1,570	0	0	1,896
EN-E130	Small community conference on water quality	500	attendees - water quality conference	0	0	0	0	0
EN-E130A	MN Lakes Association Conference	450	attendees - water quality conference	0	11	0	0	11
EN-E131A	Water quality/test on private sources	178	tests - water	0	154	0	0	154
EN-E132A	Assist with seed cleaning	535	pounds - seeds	500	316	0	0	816
EN-E133	Technical assistance	0	landowners - assisted	0	10	0	0	10

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96

12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E133A	Develop or expand existing ICM program through contact with farmers	150	plans - ICM program	11	51	0	0	62
EN-E134A	Develop & conduct community watershed assessments	8	assessments - watershed	1	2	0	0	3
EN-E135	Recycle wood waste	2,000,000	pounds - wood waste	0	250,000	0	0	250,000
EN-E136A	Develop wellhead protection plans	10	plans - wellhead protection	1	4	0	0	5
EN-E137A	Well testing	92	assessments - wells	41	7	0	0	48
EN-E138A	Repair walkways	750	feet - repaired walkways	750	0	0	0	750
EN-E139A	Repair restrooms	21	number of restrooms	21	1	0	0	22
EN-E140A	Removed courtesy docks	6	docks - repaired	2	2	0	0	4
EN-E140B	Repair/improve boat ramps	5	number of ramps	4	1	0	0	5
EN-E141A	Repair wildlife feeders	1	number of feeders	1	0	0	0	1
EN-E142A	Build parking lots	2	number of parking lots	1	1	0	0	2
EN-E142B	Camping pads built	40	pads - built	0	40	0	0	40
EN-E143A	Remove old signs	100	number of signs	100	0	0	0	100
EN-E144A	Install signs	679	number of signs	580	101	0	0	681
EN-E145A	Repair fences	214	feet - fences repaired	210	3	0	0	213
EN-E145B	Maintain fences	6	miles - fences repaired	0	3	0	0	3

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E146A	Plant grass	14	acres - planted	15	0	0	0	15
EN-E146B	Planted grass	40	miles - planted	40	35	0	0	75
EN-E147A	Removed debris	56	tons - debris	51	17	0	0	68
EN-E147B	Remove debris	47	miles - cleaned	3	9	0	0	12
EN-E147C	Cleared flood debris	60	acres - cleared	0	60	0	0	60
EN-E148A	Build camp fire rings	24	rings - fire	24	0	0	0	24
EN-E149B	Cleared trees	116	trees - cleared	2,100	1,676	0	0	3,776
EN-E149C	Trees cleared	3	miles - cleared	0	3	0	0	3
EN-E151A	Conduct technical assistance projects	7	projects - technical assistance	0	3	0	0	3
EN-E152A	Nature hiking trail planned	2	plans - trail	1	0	0	0	1
EN-E153A	Solid waste recycling	6,000	pounds - solid waste	500	1,500	0	0	2,000
EN-E154A	Canvass homes for Combined Sewer Overflow Program	5,000	homes - water quality	0	2,377	0	0	2,377
EN-E154B	Disconnect downspouts	500	homes - water quality	0	25	0	0	25
EN-E155A	Acid mine drainage site reclamation & clean-up	90	acres - clean-up	0	0	0	0	0
EN-E156A	Develop maintenance guide for rail trails	190	groups - surveyed	10	10	0	0	20
EN-E157A	Mulching beds & paths	75	feet - mulched	0	15	0	0	15

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96

12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E158A	Care & maintenance of specific trees	68	trees - maintained	0	12	0	0	12
EN-E159A	Leaf removal	500	yards of leaves	0	47	0	0	47
EN-E160A	Improve soil structure and texture	50	acres - tilled	0	0	0	0	0
EN-E161A	Lawn care service	1,040	hours - lawn care	0	80	0	0	80
EN-E162A	Revive neglected collections	1,000	hours - horticulture care	0	280	0	0	280
EN-E163A	Establish plants at parks	15	acres - planted	2	5	0	0	7
EN-E164A	Develop interpretive signage for YRT historic sites	5	sites - signs installed	0	0	0	0	0
EN-E165A	Feedlot inventory	37	surveys - feedlot	28	2,509	0	0	2,537
EN-E166A	Riparian habitat restoration (miles)	31	miles - riparian repairs	6	33	0	0	39
EN-E166B	Restoration of riparian forest habitat	30	acres - riparian repairs	30	0	0	0	30
EN-E167A	Improve dilapidated buildings	24	facilities - improved	0	1	0	0	1
EN-E169B	Monitor water quality sites	1,600	sites - water quality	0	10	0	0	10
EN-E170A	Elementary or Jr. High Student Art Essay Contest	200	students - participating	0	0	0	0	0
EN-E171A	Design handicap accessible garden	1	garden - accessible	0	1	0	0	1
EN-E172A	Install plant stands at school	7	plant stands installed	0	7	0	0	7
EN-E173A	Construct compost bins	8	compost bins installed	0	8	0	0	8

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E174A	Developed plans for wildlife habitat	10	acres - planned	0	0	0	0	0
EN-E246A	Grass planted	10	acres - planted	0	0	0	0	0
EN-H002	Community organizations trained in disaster relief	10	presentations - educational	0	7	0	0	7
EN-H002A	Train community organizations in disaster preparedness	110	organizations - trained	0	70	0	0	70
EN-H003A	Increase number of customers using the farmers market	0	people - using farmer's market	360	0	0	0	360
EN-H004A	Staff Farmers' Market outreach on nutrition & WIC	1,500	people - staff farmer's market	0	0	0	0	0
EN-H005	Farmers markets created	0	number created	0	0	0	0	0
EN-H005A	Establish country market	1	markets - established	0	2	0	0	2
EN-H007A	Provide food to poor families through gleaning	15	families - food provided	0	1	0	0	1
EN-H009*	Promote participation in gleaning	500	people - gleaning	154	68	0	0	222
EN-H010A	Nutrition outreach to homeless people	500	people - nutrition education	565	867	0	0	1,432
EN-H012*	Complete a Hunger-free community report	2	report	0	1	0	0	1
EN-H013	Outreach for home meal delivery	6		0	44	0	0	44
EN-H013A	Meals prepared for shut-ins and homeless	1,500	people - meals prepared	387	0	0	0	387
EN-H014A	Provide "Meals on Wheels" one day a week	500	meals - provided	120	300	0	0	420
EN-H015	Provide nutrition component to CHC Jr. High Hunger Curriculum	5	classes - nutrition	1	1	0	0	2

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-H015A	Nutrition education	3,200	students - educated	809	2,297	0	0	3,106
EN-H016A	Nutrition education for at risk elderly	0	seniors - nutrition education	0	0	0	0	0
EN-H016B	Nutrition, food safety education provided to seniors by screening process	1,300	seniors - nutrition screening	109	103	0	0	212
EN-H017A	Nutrition education for post partem	720	adults - nutrition screening	18	323	0	0	341
EN-H020	Distribute literature regarding social services	20,000	pieces	551	500	0	0	1,051
EN-H020A	Place members to assist "First Call for Help" to aid callers in locating social services	10,000	number of people referred	4,240	5,000	0	0	9,240
EN-H021A	Assisted enrollment in Food Stamp Program of eligible people	500	people assisted	0	184	0	0	184
EN-H023A	Outreach provided on Commodity Supplemental Food Program	5	sites	0	6	0	0	6
EN-H026A	Fill food accessibility gaps	30	gaps - identified	0	5	0	0	5
EN-H027A	Recruit volunteer "School breakfast champions"	100	volunteers - recruited	20	13	0	0	33
EN-H029A	School breakfast outreach	1,000	people - school breakfast	2,328	4,164	0	0	6,492
EN-H030A	Promote school breakfast	2,000	children - school breakfast	0	0	0	0	0
EN-H031A	Develop new school breakfast sites	4	sites - new school breakfast	0	0	0	0	0
EN-H032	Provide direct assistance at local soup kitchens	40,000	pounds - food	15,240	18,089	0	0	33,329
EN-H032A	Meals for homeless	1,150	meals - provided	175	545	0	0	720

USDA AMERICORPS - 95ADFD047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-H034A	Support community food drives	20,000	pounds - food	20,000	66,950	0	0	86,950
EN-H035A	Formulate, implement, refine, and evaluate a county-wide youth Summer Feeding program	1,324	food sites created	41	4	0	0	45
EN-H036A	Improved food shelves	37	food sites restored	23	18	0	0	41
EN-H037A	Soup kitchens, food pantries improved	30	people - fed	30	0	0	0	30
EN-H038A	Recruit volunteers for youth anti- hunger clubs	120	volunteers	120	120	0	0	240
EN-H039A	Coordinate the 1996 Youth Anti-Hunger Conference	1,000	people - conference attendees	0	0	0	0	0
EN-H040	Increase # of students participating in summer feeding programs	300	students - fed	0	0	0	0	0
EN-H040A	Develop new summer food program sites	7	sites - summer food sites	0	0	0	0	0
EN-H042	Improve existing school breakfast sites	5	sites - school breakfast	4	4	0	0	8
EN-H042A	Food distribution system	18,144	pounds of food	8,972	3,015	0	0	11,987
EN-H043	Improve existing summer food sites	5	sites - summer food sites	0	0	0	0	0
EN-H043A	Gleaning from local restaurants	500	meals - provided	110	314	0	0	424
EN-H044A	Improve home delivered meals program capacity	4	sites - meal sites	3	5	0	0	8
EN-R001A	Historic resources survey of Yough River Trail	40	sites - historical	207	6	0	0	213
EN-R002A	Restore deteriorated acres of cemetery	10	acres - restored	5	2	0	0	7
EN-R003	Produce an auto tour cassette	25	cassettes - auto tour	5	4	0	0	9

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R003A	Cassette tape for historic auto tour	250	cassettes - auto tour	94	0	0	0	94
EN-R004A	Conduct workshops on entrepreneurial skills	6	workshops - entrepreneurial	3	0	0	0	3
EN-R004B	Conduct entrepreneurship workshops	630	people - entrepreneurship	87	75	0	0	162
EN-R005D	Develop library of economic resources	60	people - library	15	16	0	0	31
EN-R007A	Job training provided	127	people - job training	20	37	0	0	57
EN-R007B	Provide job training workshops	4	workshops - entrepreneurial	2	22	0	0	24
EN-R008A	Assess employability and help gain employment	85	people - job training	13	0	0	0	13
EN-R009A	Dry fire hydrant planned	116	hydrants - planned	0	17	0	0	17
EN-R010A	Install Dry Fire Hydrants	4,836	hydrants - installed	81	460	0	0	541
EN-R011	Technical assistance to fire departments	0		0	0	0	0	0
EN-R011A	Contact all Eastern Shore VFD	110	fire dpts - contacted	1	57	0	0	58
EN-R011B	Technical assistance provided to rural fire depts to prepare water supply plans	60	plans - fire dpts	1	7	0	0	8
EN-R012A	New F.D. building assistance	1	Fire Departments - assisted	1	1	0	0	2
EN-R013	Establish a fire emergency service	0		0	0	0	0	0
EN-R013A	Implement 911 emergency response system	13	counties - 911 system	3	5	0	0	8
EN-R015A	Promote new or expanded natural resource based business alternative	0	farmers - business alternatives	0	1	0	0	1

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96

12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R016A	Farmers trained & educated in agricultural diversification	1,001	farmers - educated	119	304	0	0	423
EN-R017A	Running water lines obtained for first time	2,920	people - water lines	225	1,647	0	0	1,872
EN-R018A	People obtaining indoor plumbing for first time	820	people - improve plumbing	150	44	0	0	194
EN-R019A	Indoor plumbing & septic system improved	1,220	people - indoor plumbing	187	325	0	0	512
EN-R020A	Quality of water improved in municipal system	1,100	people - water quality improvement	200	10,000	0	0	10,200
EN-R021A	Timber Bridge feasibility study	0	bridges - studies	1	1	0	0	2
EN-R023B	Street-scape improvements lights/benches	40	lights/benches installed	34	4	0	0	38
EN-R024A	Renovate structures	9,828	sq feet renovated	9	6	0	0	15
EN-R024B	Renovated building	1,500	sq feet - renovated	1,500	0	0	0	1,500
EN-R025A	Demolish/clear burned and collapsing bldgs downtown	8	structures - improved	1	0	0	0	1
EN-R026A	Assistance provided in obtaining repairs for home health & safety hazards	1,513	homes - repairs	221	214	0	0	435
EN-R027A	Outreach for new home ownership program	9,127	families - new home ownership	2,551	691	0	0	3,242
EN-R027B	Outreach for new home ownership programs	117	people	0	48	0	0	48
EN-R028	Develop a self-help housing project for local families	10	families - self-help housing	0	0	0	0	0
EN-R029A	Families provided with training in home ownership and finances	290	people - home ownership workshops	81	121	0	0	202
EN-R030A	Assist families in obtaining affordable rental housing	4	people - obtain rental housing	0	2	0	0	2

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE6/03/96
12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R031B	Housing groups formed	15	volunteers - recruited	0	0	0	0	0
EN-R032A	Relocate residents from Dials Creek floodplain in Holly Grove	31	families - relocated from flood plain	0	0	0	0	0
EN-R034A	Drug abuse & safety counseling	3,620	people - drug abuse counseling	1,553	200	0	0	1,753
EN-R035	Committee sustainability	7	committee	0	6	0	0	6
EN-R035A	Recruit volunteers for training on agriculture issues	5,057	volunteers	561	1,033	0	0	1,594
EN-R036A	Building a child's self-esteem	100	children - self-esteem building	19	70	0	0	89
EN-R037A	Conduct 12 parenting classes	1,078	people - lifeskills training	211	128	0	0	339
EN-R038	Sponsor community activities for youth	12	projects - youth	1	90	0	0	91
EN-R038A	After school program, activities, and events created for children and parents	910	people	70	361	0	0	431
EN-R039	Development of a mentoring program	1	program - mentoring	0	30	0	0	30
EN-R039A	Conduct youth conferences/seminars to keep youth from dropping out of school	700	students - educated	548	3,192	0	0	3,740
EN-R039B	Establish school-to-work mentoring program	0	students - mentored	0	0	0	0	0
EN-R040A	Families referred to special services	608	families - referred	21	58	0	0	79
EN-R041A	Revolving loan fund created to create jobs	111	people - loan program	3	2	0	0	5
EN-R042A	Assist with home renovation	248	homes - renovated	57	75	0	0	132
EN-R042B	Applications processed	50	applications	0	37	0	0	37

USDA AMERICORPS - 95ADFDC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
 12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R042C	Applications pending contract execution	50	contract	0	7	0	0	7
EN-R042D	Applications pending selection committee review	50	applications	0	6	0	0	6
EN-R043	Increase community participation in comprehensive city/county transportation planning efforts	1	plan	0	0	0	0	0
EN-R043A	Public transportation system created	20	communities - transportation system	5	0	0	0	5
EN-R044A	Counsel families on how to become self sufficient	143	people - self sufficiency training	25	224	0	0	249
EN-R045	Computer training	6	people - computer training	6	0	0	0	6
EN-R045A	Computers and computer-based training provided in public schools	25	computers	1	1	0	0	2
EN-R045B	GIS Equipment/software setup	10	software - GIS	2	2	0	0	4
EN-R046A	School-to-work internships created	150	students - provide internships	10	25	0	0	35
EN-R047A	Services to seniors	52	seniors - services	52	0	0	0	52
EN-R048A	Senior citizens interviewed for oral history project	129	seniors - interviewed	27	0	0	0	27
EN-R049A	Senior citizens engaged as mentors at Head Start centers	0	seniors - as mentors	0	0	0	0	0
EN-R050A	Senior citizens provided health screenings	132	sessions - health screenings	152	22	0	0	174
EN-R051A	Outreach provided to increase youth immunization rate	450	children - immunization increase	0	0	0	0	0
EN-R052A	Create recreation program	1,300	people - recreation program	928	200	0	0	1,128
EN-R053A	Outreach to senior citizens to enroll in programs	2,225	people - outreach to elderly	468	343	0	0	811

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
 12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R054A	Provide transportation to low income families to needed services	2,000	people - transportation provided	746	150	0	0	896
EN-R055	Educate citizens about using "Shafter Link"	100	citizens - educated	0	0	0	0	0
EN-R055A	Conduct youth seminars/retreats	200	seminars - youth	4	151	0	0	155
EN-R057A	Instigate an "Adopt-a-Room" program for the emergency shelter	10	businesses	0	0	0	0	0
EN-R058A	Conduct chore services	20	people - aided	0	6	0	0	6
EN-R059A	Conduct conflict resolution seminars	150	people - conflict resolution seminars	36	4	0	0	40
EN-R060A	Create youth councils	6	councils - youth program	3	3	0	0	6
EN-R061A	Resource inventory	50	people - reached	0	5	0	0	5
EN-R062A	Place individuals to receive work experience	10	people - work experience	0	0	0	0	0
EN-R063A	Home care for elderly	170	seniors - home care	37	30	0	0	67
EN-R064A	Career day Expo coordination	2,000	students - educated	88	36	0	0	124
EN-R066A	Identify water sources for fire protection	1,700	sites - fire protection	25	289	0	0	314
EN-R067A	Loggers safety education	78	participants - education	19	52	0	0	71
EN-R068A	Provide outreach on Energy Assistance Program	1,100	applications	1,000	1,015	0	0	2,015
EN-R069A	Establish a teen resource center	1	centers - established	0	0	0	0	0
EN-R070	Develop/implement regional	1	project	0	1	0	0	1

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
 12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R070A	Construct traditional Indian homes	1	homes - traditional Indian homes	0	0	0	0	0
EN-R071A	Develop/implement regional water system	36	systems	0	18	0	0	18
EN-R072A	Assist with implementing alternative septic system demonstrations	4	demonstration projects - septic systems	1	1	0	0	2
EN-R073	Develop trail guide	1	guide	0	1	0	0	1
EN-R073A	Develop area guides & maps	7	guides developed	0	5	0	0	5
EN-R073B	Create driving tour guide for National Road	30	sites - researched	0	2	0	0	2
EN-R074A	Contact people about obtaining water line	500	people - contacted	0	350	0	0	350
EN-R076A	Assess client resources	120	people - assess resources	3	44	0	0	47
EN-R077A	Identify county roads needing repairs	20	county roads - identified	12	10	0	0	22
EN-R078A	Obtain easements for new county roads	2	county roads - easements	1	0	0	0	1
EN-R079A	Homeless shelter expanded	2	shelters - homeless	2	0	0	0	2
EN-R080A	Assist with construction of new rental houses	4	houses - new construction	0	4	0	0	4
EN-R081	Provide budget assistance	50	families	0	29	0	0	29
EN-R082A	Develop a fish smoking & processing cooperative	1	co-op - fisheries	0	0	0	0	0
EN-R083A	Outreach rural invest. fund	5	applications	0	0	0	0	0
EN-R084A	Assist families obtain adequate housing	250	families - obtain housing	80	106	0	0	186

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES IN A PARTICULAR PROGRAM (OBJECTIVE) CODE

6/03/96
 12:52 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R084B	Loans to moderate and low income families for homes	25	loans to families	0	0	0	0	0
EN-R085A	Development of a "Teens Against Pregnancy" taskforce	0	people - Teen taskforce	200	25	0	0	225
EN-R087A	Assist in completion of a community development plan	1	plan	0	1	0	0	1
EN-R088A	Provide medical care through a mobile van	3,120	visits	0	0	0	0	0
EN-R090A	Rehabilitate 2 Headstart Centers	2	headstart centers rehabilitated	0	2	0	0	2
EN-R091A	Assistance with providing services through a mobile health clinic van	3,120	primary care visits	0	0	0	0	0

APPENDIX III

- III. *“Summary of All Work Performed by All Sites Within a Particular Quantity Unit of Measure”* is a report that groups all the work done at all USDA AmeriCorps sites grouped by the same Quantity Unit of Measure. Where the second appendix groups by the program code, this report groups all units of measure. For example all “acres - cleaned” are grouped together regardless of the program (objective) code under which the work was done. The program (objective) code and objective statement listed in the report is merely the last one of the list from which the units of measure were grouped. This report is most useful in determining how many acres or people were served or affected by the USDA AmeriCorps program.

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-H013	Outreach for home meal delivery	7		0	51	0	0	51
EN-E072	Encourage abutters to plant fruit trees	6	abutters	0	0	0	0	0
EN-E099A	Physical measures installed to improve wildlife habitat	10	acres	0	2	0	0	2
EN-E018B	Redesign gardens at FFHD to increase use by the disabled and the elderly	0	acres - accessible	0	0	0	0	0
EN-E074A	Forestry Conservation practices implemented	12	acres - aided	0	7	0	0	7
EN-E009C	Install BMP's at various sites	8	acres - BMP's installed	0	0	0	0	0
EN-E155A	Acid mine drainage site reclamation & clean-up	90	acres - clean-up	0	0	0	0	0
EN-E004A	Remove debris	17	acres - cleaned	2	2	0	0	4
EN-E147C	Cleared flood debris	112	acres - cleared	0	68	0	0	68
EN-E008B	Plan and complete conservation plant projects	10,000	acres - conservation planning	2,500	5,000	0	0	7,500
EN-E037B	Digitize 400,000 acres of soils and related data	410,000	acres - Digitized	2,000	0	0	0	2,000
EN-E023A	Install fire control measures	700	acres - fire protection	0	30	0	0	30
EN-E028A	Flood repair work - hauling in rock	0	acres - flood damages	5	0	0	0	5

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
			repaired					
EN-E008D	Plan and implement grazing land protection projects	2,500	acres - grazing land projects	250	1,000	0	0	1,250
EN-E071A	Trees pruned	55	acres - improved	3,203	18	0	0	3,221
EN-E035A	Watershed inventory	27,980	acres - inventoried	0	40	0	0	40
EN-E127A	General maintenance of National Arboretum provided	449	acres - maintained	0	20	0	0	20
EN-E036A	Monitor rangeland	10,640	acres - monitored	0	10,000	0	0	10,000
EN-E095B	Creat new wetlands	600	acres - new wetlands	80	20	0	0	100
EN-E064C	Develop nutrient management plans	2,500	acres - nutrient management planning	750	1,000	0	0	1,750
EN-E174A	Developed plans for wildlife habitat	11	acres - planned	1	0	0	0	1
EN-E116A	Establishment of agriculture on a number of acres on the Chemehuevi Indiana Reservation	157	acres - planted	44	59	0	0	102
EN-E050A	Improve recreational facilities on 200 acres of land	200	acres - recreational improvements	0	2	0	0	2
EN-E050A	Park center rehabilitated	15	acres - rehabilitated	0	15	0	0	15
EN-E035A	Wildlife area rehabilitation	250	acres - Rehabilitation	0	30	0	0	30

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E006A	existing gardens renovated	0	acres - renovated	0	0	0	0	0
EN-E096B	Restore wetlands	8,932	acres - restore wetlands	624	44	0	0	668
EN-E048A	Revitalize land for outdoor workshops	933	acres - restored	245	6	0	0	251
EN-E061A	Plant riparian areas	30	acres - riparian planting	0	0	0	0	0
EN-E166B	Restoration of riparian forest habitat	30	acres - riparian repairs	30	0	0	0	30
EN-E101A	Rebuild oyster bars in river	20	acres - shellfish improvement	0	0	0	0	0
EN-E110A	Test soil for nutrients	7,500	acres - soil tested	1,000	2,500	0	0	3,500
EN-E059B	Streambank rehabilitation	0	acres - streambank repairs	1	0	0	0	1
EN-E038B	Land surveys	10	acres - surveyed	0	4	0	0	4
EN-E110A	Conduct soil tests	1,500	acres - tested	0	500	0	0	500
EN-E160A	Improve soil structure and texture	50	acres - tilled	0	0	0	0	0
EN-E094D	Increase in clam flats in use	110	acres - water quality	0	903	0	0	903
EN-E099A	Design a wildlife habitat	1	acres - wildlife habitat	0	0	0	0	0
EN-E032A	Forest wildlife protection	700	acres - wildlife protection	700	700	0	0	1,400

USDA AMERICORPS - 95ADFD047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

6/03/96

1:00 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E123A	Boxwood collection at National Arboretum prepared for winter	0	acres - winterized	0	5	0	0	5
EN-E099A	Physical measures installed to improve wildlife habitat	0	acres aided	0	0	0	0	0
EN-E017A	Conservation education	29,677	adults - educated	2,565	6,710	0	0	9,275
EN-H017A	Nutrition education for post partem	720	adults - nutrition screening	18	323	0	0	341
EN-R007A	Provide computers and training	60	adults - trained	5	15	0	0	20
EN-R068A	Provide outreach on Energy Assistance Program	1,105	applications	1,000	1,043	0	0	2,043
EN-R068A	Outreach for energy assistance program	100	applications - processed	0	15	0	0	15
EN-E101A	Constructed fish habitat	10	areas - measures installed	0	10	0	0	10
EN-E094	Implement Adopt-a-Watershed program in 2 areas	2	areas - water quality	0	0	0	0	0
EN-E036B	Conduct grassland assessments	5,000	assessments - grassland	200	50	0	0	250
EN-E092A	Conduct assessments of farm safety & environmental issues	2,958	assessments - water quality	277	931	0	0	1,208
EN-E134A	Develop & conduct community watershed assessments	8	assessments - watershed	1	2	0	0	3

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

6/03/96

1:00 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E137A	Well testing	92	assessments - wells	41	7	0	0	48
EN-R064A	Value added products workshop	500	attendees - employment seminars	88	36	0	0	124
EN-E130A	Water quality conference	10	attendees - water quality	0	10	0	0	10
EN-E130	Small community conference on water quality	900	attendees - water quality conference	0	1	0	0	1
EN-E118A	Conduct on-site outdoor water use audits	300	audits - water use	75	87	0	0	162
EN-E100A	Constructing Oyster Shell bags	1,600	bags	0	600	0	0	600
EN-E063A	Install BMP's	105	BMP's - installed	2	7	0	0	9
EN-E140A	Replaced boat docks	2	boat docks - repaired	0	2	0	0	2
EN-E105A	Boxes constructed for nesting birds	190	boxes	0	149	0	0	149
EN-E105B	Construct bird nesting boxes	100	boxes - constructed	90	61	0	0	151
EN-E105A	Boxes constructed for nesting birds	0	boxes - created	0	0	0	0	0
EN-E105A	Repaired bird nesting boxes	5	boxes - repaired	0	5	0	0	5
EN-E105A	Boxes constructed/erected for birds	10	boxes - wildlife habitat	18	0	0	0	18
EN-R021A	Timber Bridge feasibility study	0	bridges - studies	1	1	0	0	2

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E073*	Plant forest buffers in riparian areas	5	buffers - planted	0	0	0	0	0
EN-E019A	Buildings made accessible for Americans with disabilities	0	buildings - accessible	0	0	0	0	0
EN-H009*	Provide direct food assist by gleaning	0	bushels - food gleaned	141	68	0	0	209
EN-R057A	Instigate an "Adopt-a-Room" program for the emergency shelter	10	businesses	0	0	0	0	0
EN-E055A	Develop a recycling program with a number of businesses	4	businesses - initiate recycling	0	0	0	0	0
EN-E004C	Conduct clean-up campaigns	3	campaigns - clean-ups	1	0	0	0	1
EN-R003A	Cassette tape for historic auto tour	275	cassettes - auto tour	99	4	0	0	103
EN-E042A	Construct info center	1	center - constructed	0	1	0	0	1
EN-R069A	Establish a teen resource center	1	centers - established	0	0	0	0	0
EN-E059C	Stabilize stream channel	3	channels - streams stabilized	1	3	0	0	4
EN-R051A	Outreach provided to increase youth immunization rate	450	children - immunization increase	0	0	0	0	0
EN-H030A	Promote school breakfast	1,000	children - school breakfast	0	0	0	0	0
EN-H030A	Promote school lunch	1,000	children - school lunch	0	0	0	0	0

USDA AMERICORPS - 95ADFC047

6/03/96 SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R036A	Building a child's self-esteem	100	children - self-esteem building	19	70	0	0	89
EN-R055	Educate citizens about using "Shafter Link"	100	citizens - educated	0	0	0	0	0
EN-E104A	Culturing shellfish larva & juveniles	15,000,000	clams - shellfish improvement	0	0	0	0	0
EN-H015	Provide nutrition component to CHC Jr. High Hunger Curriculum	5	classes - nutrition	1	1	0	0	2
EN-E015A	Outdoor classroom created	20	classrooms - created	0	0	0	0	0
EN-E015A	Construct outdoor learning centers	187	classrooms - outdoor	52	57	0	0	109
EN-R082A	Develop a fish smoking & processing cooperative	1	co-op - fisheries	0	0	0	0	0
EN-R035	Committee sustainability	6	committee	0	6	0	0	6
EN-E012*	Conservation outreach	44	communities - contacted	44	44	0	0	88
EN-E122A	Increase community participation in shellfish mgmt	20	communities - shellfish mgmt	5	19	0	0	24
EN-R043A	Public transportation system created	20	communities - transportation system	5	0	0	0	5
EN-E173A	Construct compost bins	8	compost bins installed	0	8	0	0	8
EN-E107A	chicken litter recycled	5	compost sheds	0	0	0	0	0

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R045A	Computers and computer-based training provided in public schools	25	computers	1	1	0	0	2
EN-R042C	Applications pending contract execution	50	contract	0	7	0	0	7
EN-R067A	Contractor training	15	contractors - trained	0	52	0	0	52
EN-R060A	Create youth councils	6	councils - youth program	3	3	0	0	6
EN-R013A	Implement 911 emergency response system	10	counties - 911 system	3	5	0	0	8
EN-R013A	Implementation rural 911 emergency response system started	3	counties - aided	0	0	0	0	0
EN-R078A	Obtain easements for new county roads	2	county roads - easements	1	0	0	0	1
EN-R077A	Identify county roads needing repairs	20	county roads - identified	12	10	0	0	22
EN-E004D	Coordinate environmental clean-up days	5	days - clean-ups	0	0	0	0	0
EN-R072A	Assist with implementing alternative septic system demonstrations	4	demonstration projects - septic systems	1	1	0	0	2
EN-E112A	Demonstrate alternative livestock watering methods	1	demonstrations - livestock watering	0	0	0	0	0
EN-R011A	Technical assistance to rural fire departments	6	departments	0	3	0	0	3
EN-E020C	Design nature trail for the blind	1	designs - accessible	0	0	0	0	0

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E113A	Conservation displays developed	2	display	0	2	0	0	2
EN-E113A	Conservation displays developed	1	display - developed	0	1	0	0	1
EN-E113A	Develop displays	13	displays - conservation	6	1	0	0	7
EN-E113A	Conservation displays developed	7	displays - developed	0	8	0	0	8
EN-E140A	Removed courtesy docks	2	docks - repaired	0	0	0	0	0
EN-E129A	Storm drain stenciled	1,970	drains - stenciled	326	1,570	0	0	1,896
EN-E103A	Procure 1,000,000 shad eggs	1,450,000	eggs - fisheries improvement	450,000	0	0	0	450,000
EN-E057E	Pesticide container recycling	4	events	0	0	0	0	0
EN-E004E	Community clean-up campaigns	13	events - clean-ups	0	3	0	0	3
EN-E023*	Number of acres of wildfire fuel reduction	10	facilities - fuel reduction	0	0	0	0	0
EN-E167A	Improve dilapidated buildings	24	facilities - improved	0	1	0	0	1
EN-E090A	Rehabilitated community facility	2	facility - rehabilitated	0	2	0	0	2
EN-R081	Provide budget assistance	50	families	0	29	0	0	29
EN-H007A	Provide food to poor families through gleaning	15	families - food provided	0	1	0	0	1

USDA AMERICORPS - 95ADFD047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R027B	Assist families to apply for Housing Loans	32	families - home loans	10	14	0	0	24
EN-R027A	Applications for home repair/ownership loans/grants taken	15	families - home repairs	5	6	0	0	11
EN-R027A	Outreach for new home ownership programs	165	families - new home ownership	5	10	0	0	15
EN-R027A	Outreach for new home ownership program	8,932	families - new home ownership	2,531	664	0	0	3,195
EN-R084A	Assist families obtain adequate housing	250	families - obtain housing	80	106	0	0	186
EN-R040A	Assess family social service needs and design a plan and refer them to proper agencies	53	families - provide assistance	21	34	0	0	55
EN-R040A	Families referred to special services	505	families - referred	0	10	0	0	10
EN-R032A	Relocate residents from Dials Creek floodplain in Holly Grove	31	families - relocated from flood plain	0	0	0	0	0
EN-R028	Develop a self-help housing project for local families	10	families - self-help housing	0	0	0	0	0
EN-R016A	Farmers trained in agricultural diversification	1	farmer - trained	0	1	0	0	1
EN-E067B	Irrigation water use reduced	10	farmers - aided	0	19	0	0	19

USDA AMERICORPS - 95ADFDC047

6/03/96 SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E065B	Pest Management Planning	110	farmers - aided in pest mgmt	6	71	0	0	77
EN-R015A	Promote new or expanded natural resource based business alternative	0	farmers - business alternatives	0	1	0	0	1
EN-R016A	Farmers trained & educated in agricultural diversification	1,000	farmers - educated	116	295	0	0	411
EN-E064B	Nutrient Mgmt Planning	328	farmers - install practices	64	74	0	0	138
EN-R016A	Identify crop & livestock land sharing opportunities	0	farmers - land sharing opportunities	3	8	0	0	11
EN-E061B	Willows/cuttings planted	1,000	feet	0	1,000	0	0	1,000
EN-E020A	Develop trail for handicapped	2,250	feet - accessible	250	0	0	0	250
EN-E081B	Trail Bridges	30	feet - bridges	1	30	0	0	31
EN-E145A	Repair fences	210	feet - fences repaired	210	0	0	0	210
EN-E157A	Mulching beds & paths	75	feet - mulched	0	15	0	0	15
EN-E059A	Banks stabilized	200	feet - protected	0	0	0	0	0
EN-E138A	Repair walkways	750	feet - repaired walkways	750	0	0	0	750
EN-E021A	Fences built	0	fences - built	0	2	0	0	2
EN-R011A	Technical assistance provided to rural	3	Fire Departments -	2	28	0	0	30

USDA AMERICORPS - 95ADFDC047

6/03/96 SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
	fire departments		assisted					
EN-E108B	Implement Rural Fire protection program	736	fire departments - fire protection program	0	80	0	0	80
EN-R011A	Technical assistance provided to rural fire departments	2	fire dpts - aided	0	2	0	0	2
EN-R011A	Contact all Eastern Shore VFD	100	fire dpts - contacted	0	25	0	0	25
EN-E103B	Assist in production & stocking of salmon frye	100,000	fish - fisheries improvement	0	50,000	0	0	50,000
EN-E104A	Shellfish or shellfish eggs stocked	500	fish eggs stocked	0	0	0	0	0
EN-E089	Beautify sites by planting flowers	100	flowers - planted	0	0	0	0	0
EN-H035A	Formulate, implement, refine, and evaluate a county-wide youth Summer Feeding program	1,324	food sites created	41	4	0	0	45
EN-H036A	Improved food shelves	37	food sites restored	23	18	0	0	41
EN-H026A	Fill food accessibility gaps	30	gaps - identified	0	5	0	0	5
EN-E171A	Design handicap accessible garden	1	garden - accessible	0	1	0	0	1
EN-E005B	Establish a memorial wildflower garden	1	gardens - created	0	0	0	0	0
EN-E005B	Community gardens improved	26	gardens - planted	3	1	0	0	4
EN-E040A	Establish native plant nursery	1	greenhouse - established	0	0	0	0	0

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

6/03/96

1:00 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E040A	Construct greenhouse	1	greenhouse constructed	0	1	0	0	1
EN-E094A	Adopt-a-stream	1	group	0	1	0	0	1
EN-E007B	Increase number of participants in share holder community supported agriculture	58	groups	202	270	0	0	472
EN-E156A	Develop maintenance guide for rail trails	190	groups - surveyed	10	10	0	0	20
EN-E007B	Groups trained to create and maintain gardens	75	groups - trained	0	30	0	0	30
EN-E038	Improved survey data for Piantant w/s management	84	groups - water quality	20	45	0	0	65
EN-R073	Develop trail guide	1	guide	0	1	0	0	1
EN-R073A	Develop area guides and maps	3	guides - developed	0	1	0	0	1
EN-R073A	Develop area guides & maps	4	guides developed	0	4	0	0	4
EN-R090A	Rehabilitate 2 Headstart Centers	2	headstart centers rehabilitated	0	2	0	0	2
EN-H012*	Find solution to identified problems	1	HFCR action council	0	0	0	0	0
EN-E026A	Assistance provided in obtaining repairs for home & safety	20	homes - flood damages repaired	150	0	0	0	150
EN-R026A	Assist homeowners to apply for USDA	0	homes - housing loans	0	2	0	0	2

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
	hsng loans							
EN-R042A	Assist with home renovation	100	homes - renovated	0	0	0	0	0
EN-R026A	ADA compliance, land acq and comm. home repair program	12	homes - repaired	0	0	0	0	0
EN-R026A	Assistance provided in obtaining repairs for home health & safety hazards	1,599	homes - repairs	278	271	0	0	549
EN-R070A	Construct traditional Indian homes	1	homes - traditional Indian homes	0	0	0	0	0
EN-R026A	Work on program of upgrading substandard housing	0	homes - upgraded	0	0	0	0	0
EN-E154A	Canvass homes for Combined Sewer Overflow Program	5,500	homes - water quality	0	2,402	0	0	2,402
EN-R026A	Assistance provided in obtaining repairs for home health and safety hazards	50	homes repaired	0	16	0	0	16
EN-E	Assist RC&D in wood pellet stove project	33	host site open houses	0	33	0	0	33
EN-E127B	Assist with Arboretum maintenance	10,000	hours - Arboretum maintenance	0	1,000	0	0	1,000
EN-E162A	Revive neglected collections	1,000	hours - horticulture care	0	280	0	0	280

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E161A	Lawn care service	1,040	hours - lawn care	0	80	0	0	80
EN-R080A	Assist with construction of new rental houses	4	houses - new construction	0	4	0	0	4
EN-R010A	Install Dry Fire Hydrants	4,836	hydrants - installed	81	460	0	0	541
EN-R009A	Dry fire hydrant planned	106	hydrants - planned	0	13	0	0	13
EN-E106A	Training in sustainable crop production and woodland management	590	individuals - educated	56	405	0	0	461
EN-E035C	Fish & wildlife inventories	4	inventories - wildlife	0	0	0	0	0
EN-E069A	Pump-out of animal waste lagoons	20	lagoons - pumped out	0	26	0	0	26
EN-E031A	Water management plans developed for landowners	0	landowners - aided	0	0	0	0	0
EN-E009B	Provide technical assistance to landowners	1,057	landowners - assisted	425	428	0	0	853
EN-E024B	Develop fuel reduction plans	60	landowners - fire plans	10	14	0	0	24
EN-E033B	Outreach program to landowners to develop forest mgmt plans	10	landowners - forest mgmt plans	0	0	0	0	0
EN-E063B	Riparian enhancement	50	landowners - implement BMP's	0	7	0	0	7
EN-E031A	Assist landowners to develop wetlands restoration plans	69	landowners - wetland plans	39	20	0	0	59

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E054C	Safety lanterns	55	lanterns	0	55	0	0	55
EN-E128A	Inventory conducted of resources	215	leaders - received material	219	204	0	0	423
EN-E016B	Establishment of video & reference library of cranberry BMP's	1	library	0	0	0	0	0
EN-R023B	Street-scape improvements lights/benches	40	lights/benches installed	34	4	0	0	38
EN-R084B	Loans to moderate and low income families for homes	25	loans to families	0	0	0	0	0
EN-E004B	Identify & clean abandoned lots & buildings	138	lots - cleaned	20	15	0	0	35
EN-E037A	inventory/mapping	1	map - created	0	1	0	0	1
EN-R037A	Dry hydrant map created	1	map - digitized	0	0	0	0	0
EN-E037A	GIS maps produced	2	maps	0	2	0	0	2
EN-E037A	To acquire, produce & distribute digital natural resource, land use, and demographic data	1,064	maps - digitized	340	419	0	0	759
EN-E037A	Soils on GIS	12	maps - produced	0	12	0	0	12
EN-H005A	Establish country market	1	markets - established	0	2	0	0	2
EN-H032A	Meals for homeless	2,150	meals - provided	405	1,159	0	0	1,564

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E114A	Installation of corrective measures and/or taking of corrective action by the homeowner	257	measures - installed	63	64	0	0	127
EN-E080A	Nature, hiking trail rehabilitated	1	mile - rehabilitated	0	1	0	0	1
EN-E145A	Removed fences	1	mile fence - removed	0	0	0	0	0
EN-E147B	Remove debris	106	miles - cleaned	8	17	0	0	26
EN-E147B	Cleared flood debris	8	miles - cleared	0	8	0	0	8
EN-E008A	Conservation practices and improvement planning	1	miles - conservation planning	1	0	0	0	1
EN-E021A	Construct fences	19	miles - fences built	3	0	0	0	3
EN-E145A	Constructed fences	3	miles - fences constructed	0	3	0	0	3
EN-E022A	Remove old fences	1	miles - fences removed	1	0	0	0	1
EN-E145B	Maintain fences	6	miles - fences repaid	0	3	0	0	3
EN-E035B	Fish habitat surveyed	5	miles - inventoried	0	5	0	0	5
EN-E059A	Riparian enhancement	4	miles - maintained	0	0	0	0	0
EN-E061B	Willows planted	547	miles - planted	40	39	0	0	79
EN-E001B	Coastal protection	1	miles - protected	3,000	0	0	0	3,000

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

6/03/96

1:00 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E059A	Streambank rehabilitation	0	miles - rehabilitated	0	0	0	0	0
EN-E079B	Legal research toward acquisition of rail line for sheepskin trail	34	miles - researched	0	20	0	0	20
EN-E096C	Improvement of Columbia Slough	3	miles - restore wetlands	0	0	0	0	0
EN-E166A	Riparian habitat restoration (miles)	31	miles - riparian repairs	6	33	0	0	39
EN-E002D	Create a sand dune on a barrier Island	1	miles - sand dunes	0	0	0	0	0
EN-E002C	Establish 3,000 linear feet of sand fence	1	miles - sand fences	0	1,395	0	0	1,395
EN-E084B	Develop signage for the National Road	90	miles - signs installed	0	0	0	0	0
EN-E060A	Stream clean-up	185	miles - stream clean-up	48	58	0	0	105
EN-E059A	Stream restoration	47	miles - streambank stabilized	18	3	0	0	21
EN-E038A	Survey National Road property owners/use	90	miles - surveyed	80	50	0	0	130
EN-E078A	Outdoor classroom trail created	2	miles - trail	0	0	0	0	0
EN-E080A	Clean trail	90	miles - trails aided	81	221	0	0	302
EN-E078A	Construct trails	43	miles - trails created	10	4	0	0	14
EN-E079A	Convert abandoned railroad to greenway	10	miles - trails renovated	0	0	0	0	0

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E094E	Stream monitoring	100	miles - water quality	16	10	0	0	26
EN-E076A	number of miles of windbreak	3	miles - windbreaks	0	0	0	0	0
EN-R035	Place one downtown mural in the city of Hollister	1	mural - painted	0	0	0	0	0
EN-E003A	Measure planned to protect coastline	4	neasures	0	1	0	0	1
EN-E124	Neighborhood clean-ups	4	neighborhoods - clean-ups	0	9	0	0	9
EN-E101B	Restore fish habitat	100	number	0	20	0	0	20
EN-H005	Farmers markets created	0	number created	0	0	0	0	0
EN-E122A	Increase number of communities in shellfish resource management	5	number of communities	0	0	0	0	0
EN-E140A	Repair boat docks	2	number of docks	2	0	0	0	2
EN-E141A	Repair wildlife feeders	1	number of feeders	1	0	0	0	1
EN-E142A	Build parking lots	2	number of parking lots	1	1	0	0	2
EN-H020A	Place members to assist "First Call for Help" to aid callers in locating social services	10,000	number of people referred	4,240	5,000	0	0	9,240
EN-E140B	Repair/improve boat ramps	4	number of ramps	4	0	0	0	4
EN-E139A	Repair restrooms	21	number of restrooms	21	1	0	0	22

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E126A	Develop landscape designs for parks	5	number of schematic plans produced	1	0	0	0	1
EN-E017*	Environmental education resource directory	50	number of schools reached	71	70	0	0	141
EN-E144A	Install signs	680	number of signs	680	14	0	0	694
EN-E035*	Wildlife habitat inventoried	2	number of sites inventoried	1	2	0	0	3
EN-R003A	Cassette tape created for historoic auto tour	0	oral history interviews	0	0	0	0	0
EN-H002A	Train community organizations in disaster preparedness	110	organizations - trained	0	70	0	0	70
EN-E093B	Home owner requests assessment package	360	packets disseminated	89	155	0	0	244
EN-E142B	Camping pads built	40	pads - built	0	40	0	0	40
EN-E089	Restore city parks	3	parks - restored	0	1	0	0	1
EN-R067A	Loggers safety education	63	participants - education	19	0	0	0	19
EN-R038A	After school program, activities, and events created for children and parents	630	people	0	405	0	0	405
EN-R038A	Design and build a program for school and after-school children	610	people - after school program	70	125	0	0	195
EN-R058A	Conduct chore services	20	people - aided	0	6	0	0	6

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

6/03/96

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R076A	Assess client resources	120	people - assess resources	3	44	0	0	47
EN-R059A	Perform chore services	0	people - chores service	32	4	0	0	36
EN-R045	Computer training	6	people - computer training	6	0	0	0	6
EN-H039A	Coordinate the 1996 Youth Anti-Hunger Conference	1,000	people - conference attendees	0	0	0	0	0
EN-R059A	Conduct conflict resolution seminars	150	people - conflict resolution seminars	4	0	0	0	4
EN-R074A	Contact people about obtaining water line	500	people - contacted	0	350	0	0	350
EN-R034A	Drug abuse & safety counseling	3,000	people - drug abuse counseling	1,553	165	0	0	1,718
EN-R037A	individual counseling	50	people - educated	20	40	0	0	60
EN-R004B	Conduct entrepreneurship workshops	575	people - entrepreneurships	87	75	0	0	162
EN-H037A	Soup kitchens, food pantries improved	30	people - fed	30	0	0	0	30
EN-E033A	Forestry workshops	50	people - forestry education	0	200	0	0	200
EN-E007A	Urban gardening programs	630	people - gardening	167	277	0	0	444

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-H009*	Promote participation in gleaning	500	people - gleaning	13	0	0	0	13
EN-R029A	Families provided with training in home ownership and finances	270	people - home ownership workshops	81	106	0	0	187
EN-E	Awareness and exposure to the Home*a*Syst program	600	people - Home*a*Syst	10,314	32,355	0	0	42,669
EN-R018A	People obtaining indoor plumbing for first time	780	people - improve plumbing	152	0	0	0	152
EN-R019A	Indoor plumbing & septic system improved	600	people - indoor plumbing	185	0	0	0	185
EN-R007A	Job training provided	150	people - job training	28	20	0	0	48
EN-R007A	Assistance with applying for jobs	2	people - job training	0	2	0	0	2
EN-R005D	Develop library of economic resources	60	people - library	15	16	0	0	31
EN-R037A	Conduct 12 parenting classes	875	people - lifeskills training	191	80	0	0	271
EN-R041A	Revolving loan fund created to create jobs	111	people - loan program	3	2	0	0	5
EN-H013A	Meals prepared for shut-ins and homeless	1,500	people - meals prepared	387	0	0	0	387
EN-H015A	Nutrition education	1,000	people - nutrition education	1,359	2,544	0	0	3,903

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R030A	Assist families in obtaining affordable rental housing	4	people - obtain rental housing	0	2	0	0	2
EN-R053A	Outreach to senior citizens to enroll in programs	2,225	people - outreach to elderly	468	343	0	0	811
EN-R061A	Resource inventory	50	people - reached	0	5	0	0	5
EN-R052A	Create recreation program	1,000	people - recreation program	918	140	0	0	1,058
EN-R052A	Create a recreational program for children	300	people - recreational program	10	60	0	0	70
EN-E056B	Solid waste recycling project aided or improved	100	people - recycling	100	8	0	0	108
EN-R040A	Families referred to social services	50	people - referred	0	14	0	0	14
EN-H029A	School breakfast outreach	1,000	people - school breakfast	2,328	4,164	0	0	6,492
EN-R044A	Counsel families on how to become self sufficient	143	people - self sufficiency training	25	224	0	0	249
EN-E057B	Household paint recycled	500	people - served	0	50	0	0	50
EN-H004A	Staff Farmers' Market outreach on nutrition & WIC	1,500	people - staff farmer's market	0	0	0	0	0
EN-R085A	Development of a "Teens Against Pregnancy" taskforce	0	people - Teen taskforce	200	25	0	0	225

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R054A	Provide transportation to low income families to needed services	2,000	people - transportation provided	746	150	0	0	896
EN-H003A	Increase number of customers using the farmers market	0	people - using farmer's market	360	0	0	0	360
EN-R017A	Running water lines obtained for first time	2,830	people - water lines	225	1,600	0	0	1,825
EN-R020A	Quality of water improved in municipal system	1,100	people - water quality improvement	200	10,000	0	0	10,200
EN-R062A	Place individuals to receive work experience	10	people - work experience	0	0	0	0	0
EN-R034A	Reduce juvenile crime & violence through inovate, realistic youth oriented projects and service	20	people - youth programs	0	0	0	0	0
EN-H021A	Assisted enrollment in Food Stamp Program of eligible people	500	people assisted	0	184	0	0	184
EN-E130A	Small community water quality conference	40	people attending	0	0	0	0	0
EN-H004A	Utilization of farmers' markets increased	0	people receiving outreach	0	0	0	0	0
EN-E063	Decrease in use of chemical fertilizer	10	percent	0	0	0	0	0
EN-H020	Distribute literature regarding social services	20,000	pieces	551	500	0	0	1,051

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E109A	Prepare park plan	3	plan	0	1	0	0	1
EN-E065A	Development of Integrated Pest Managment Program	1	plan - pest management	0	0	0	0	0
EN-E109A	Land use planning	2	plans	0	2	0	0	2
EN-E008C	Conservation planning completed	0	plans - created	0	3	0	0	3
EN-E061A	Riparian plans prepared	27	plans - developed	0	10	0	0	10
EN-R009A	Complete planning for installation of dry fire hydrants	10	plans - dry fire hydrants	0	4	0	0	4
EN-E012*	Develop lesson plans	10	plans - education	7	0	0	0	7
EN-R011B	Technical assistance provided to rural fire depts to prepare water supply plans	60	plans - fire dpts	1	7	0	0	8
EN-E108A	Development of fire protection plans	27	plans - fire protection	0	1	0	0	1
EN-E075B	Forestry conservation - update/revise forest stewardship plans	2	plans - forestry conservation	1	1	0	0	2
EN-E152A	Assist with Greenway Development	1	plans - Greenway development	0	0	0	0	0
EN-E008C	Develop homeowner action plans to prevent soil erosion	10	plans - homeowners	0	18	0	0	18
EN-E133A	Develop or expand existing ICM program	150	plans - ICM program	11	51	0	0	62

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
	through contact with farmers							
EN-E109A	Plans developed for land use	12	plans - land use	2	10	0	0	12
EN-E152A	Nature hiking trail planned	1	plans - trail	1	0	0	0	1
EN-E136A	Develop wellhead protection plans	10	plans - wellhead protection	1	4	0	0	5
EN-E172A	Install plant stands at school	7	plant stands installed	0	7	0	0	7
EN-E039A	Grow/propagate plant materials at plant material center	10,000	plants	0	0	0	0	0
EN-E039B	Develop seedlings	301,000	plants - developed	10,716	5,000	0	0	15,716
EN-E039A	Propagate plants	25,000	plants - established	13,574	35,710	0	0	49,284
EN-E001A	Create a marsh area by establishing plants	1,600	Plants - established	0	0	0	0	0
EN-E039A	Plant materials grown	3,005	plants - grown	0	7,503	0	0	7,503
EN-E061C	Plants (including cuttings) planted	0	plants - planted	0	2,867	0	0	2,867
EN-E052A	Park clean-ups	5	playground - improved	1	6	0	0	7
EN-E052A	Existing public playgrounds rehabilitated, repaired or maintained	12	playgrounds	0	6	0	0	6
EN-H032	Provide direct assistance at local soup kitchens	75,000	pounds - food	35,240	85,039	0	0	120,279

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E132A	Assist with seed cleaning	510	pounds - seeds	500	298	0	0	798
EN-E132A	Seed cleaning	25	pounds - seeds cleaned	0	18	0	0	18
EN-E153A	Solid waste recycling	6,000	pounds - solid waste	500	1,500	0	0	2,000
EN-E135	Recycle wood waste	2,000,000	pounds - wood waste	0	250,000	0	0	250,000
EN-H042A	Food distribution system	18,144	pounds of food	8,972	3,015	0	0	11,987
EN-E017B	Conservation education	378	presentations - educational	47	235	0	0	282
EN-R091A	Assistance with providing services through a mobile health clinic van	3,120	primary care visits	0	0	0	0	0
EN-E035*	Stream inventory for critical salmonid habitat	50	private landowners - inventory	0	0	0	0	0
EN-E117A	Identify recycling products	3	products - recycling	0	1	0	0	1
EN-E017*	Develop slide program	1	program	1	0	0	0	1
EN-R039	Development of a mentoring program	1	program - mentoring	0	30	0	0	30
EN-E094	Adopt a Stream	2	programs - water quality	0	0	0	0	0
EN-E055	Promote recycling implementation	2	project	0	2	0	0	2
EN-E057A	Waste pesticide collection	1	project - aided	0	1	0	0	1
EN-E056A	Solid waste recycling projects improved	5	projects	0	2	0	0	2

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E056A	Oil recycling bends	8	projects - aided	0	6	0	0	6
EN-E012C	Install service learning projects	12	projects - educational	1	19	0	0	20
EN-E055A	Establish community recycling program	19	projects - initiate recycling	18	18	0	0	36
EN-E151A	Conduct technical assistance projects	5	projects - technical assistance	0	3	0	0	3
EN-E094	Implement "Adopt-a-Stream" projects	4	projects - water quality	0	5	0	0	5
EN-R038	Sponsor community activities for youth	18	projects - youth	1	90	0	0	91
EN-E120A	Grafetti cleaned from properties	50	properties - cleaned	0	5	0	0	5
EN-E019A	Buildings made accessible for Americans with disabilities	1	ramp - accessible	0	0	0	0	0
EN-E140B	Construct boat ramp	1	ramp - constructed	0	1	0	0	1
EN-R035A	Recruit volunteers	7	recruit - volunteers	0	1	0	0	1
EN-H012*	Complete a Hunger-free community report	1	report	0	1	0	0	1
EN-E125A	Landscape architectural materials developed for presentations	60	requests for material	0	15	0	0	15
EN-E125A	Landscape architectural materials developed for presentation	45	requests for materials	2	5	0	0	7
EN-E089B	Provide landscaping service to elderly	20	residents - landscape	0	0	0	0	0

USDA AMERICORPS - 95ADFD047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
	and handicapped		services					
EN-E148A	Build camp fire rings	24	rings - fire	24	0	0	0	24
EN-E025A	Sand bags installed	0	sand bags installed	0	2,000	0	0	2,000
EN-E025A	Sandbags installed	300	sandbags	0	300	0	0	300
EN-E025A	Sandbags installed	100	sandbags - installed	0	155	0	0	155
EN-E012D	Demonstrate stream table	9	schools	0	3	0	0	3
EN-E017*	Educate teachers about local environmental ed programs	38	schools - educate teachers	24	14	0	0	38
EN-E012D	High schools educated on Adopt-A- Watershed program	3	schools - educated	0	0	0	0	0
EN-E014C	Eco-expositon participation	5	schools - participating	0	0	0	0	0
EN-E012*	Develop watershed curriculum	8	schools adopt curriculum	0	2	0	0	2
EN-R055A	Conduct youth seminars/retreats	200	seminars - youth	4	151	0	0	155
EN-R049A	Senior citizens engaged as mentors at Head Start centers	0	seniors - as mentors	0	0	0	0	0
EN-R063A	Home care for elderly	170	seniors - home care	37	30	0	0	67
EN-R048A	Senior citizens interviewed for oral history project	129	seniors - interviewed	27	0	0	0	27

USDA AMERICORPS - 95ADFC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-H016A	Nutrition education for at risk elderly	0	seniors - nutrition education	0	0	0	0	0
EN-H016B	Nutrition, food safety education provided to seniors by screening process	1,300	seniors - nutrition screening	109	103	0	0	212
EN-R047A	Services to seniors	52	seniors - services	52	0	0	0	52
EN-R050A	Senior citizens provided health screenings	132	sessions - health screenings	152	22	0	0	174
EN-E104A	Shellfish culture	0	shellfish	0	3,000	0	0	3,000
EN-E102A	Structures constructed to shelter or protect fisheries habitat	0	shelters - constructed	0	0	0	0	0
EN-R079A	Homeless shelter expanded	2	shelters - homeless	2	0	0	0	2
EN-E083A	Design & build rest areas along the Agassiz Trail	4	shelters - rest areas	1	1	0	0	2
EN-E144A	Construct signs	12	signs - constructed	0	0	0	0	0
EN-E084A	Signs placed on ART trail	410	signs - erected	350	50	0	0	400
EN-E144A	Install signs	87	signs - installed	0	87	0	0	87
EN-R001A	Historic site trail map	1	site	0	0	0	0	0
EN-H023A	Outreach provided on Commodity Supplemental Food Program	7	sites	0	8	0	0	8

USDA AMERICORPS - 95ADFC047

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

6/03/96

1:00 pm

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E020B	Outdoor classrooms established	12	sites - accessible	3	1	0	0	4
EN-E121C	Clean illegal dump	1	sites - cleaned	1	0	0	0	1
EN-E060B	Clean-up illegal dump sites along streams	12	sites - cleaned up	1	3	0	0	4
EN-E049B	Construct recreation sites	43	sites - constructed	8	3	0	0	11
EN-E051A	Playground created in communities	3	sites - created	0	0	0	0	0
EN-E084	Develop interpretive sites and signs	2	sites - development	0	0	0	0	0
EN-E011A	Cultural resource sites enhanced	12	sites - enhanced	0	0	0	0	0
EN-R066A	Identify water sources for fire protection	1,400	sites - fire protection	25	202	0	0	227
EN-R001A	Historic resources survey of Yough River Trail	39	sites - historical	200	6	0	0	206
EN-R066A	Water sources identified	50	sites - identified	7	20	0	0	27
EN-E011C	Nominate historic taverns to National Register of Historic Places	5	sites - identified as historic	3	5	0	0	8
EN-E011B	Special archaeological & historical assistance to Hacker's Creek Pioneer Descendants	15	sites - inventoried	6	10	0	0	16
EN-H044A	Improve home delivered meals program capacity	4	sites - meal sites	3	5	0	0	8

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-H031A	Develop new school breakfast sites	4	sites - new school breakfast	0	0	0	0	0
EN-E010A	Cultural resource sites enhanced or preserved	0	sites - preserved	0	0	0	0	0
EN-R073B	Create driving tour guide for National Road	30	sites - researched	0	2	0	0	2
EN-E010A	Cultural resource site enhanced	23	sites - restored	10	2	0	0	12
EN-H042	Improve existing school breakfast sites	5	sites - school breakfast	4	4	0	0	8
EN-E164A	Develop interpretive signage for YRT historic sites	5	sites - signs installed	0	0	0	0	0
EN-H040A	Develop new summer food program sites	12	sites - summer food sites	0	0	0	0	0
EN-E169B	Monitor water quality sites	1,634	sites - water quality	25	36	0	0	61
EN-E099B	Costructed wildlife habiatat areas	532	sites - wildlife	0	123	0	0	123
EN-E105	Install bird houses, bat boxes & plantings at local sites	11	sites - wildlife habitat	0	0	0	0	0
EN-E052B	Install irrigation system on soccer field	1	sites - with construction	0	0	0	0	0
EN-R045B	GIS Equipment/software setup	10	software - GIS	2	2	0	0	4
EN-R066A	Identify water sources	250	sources - located	0	67	0	0	67

USDA AMERICORPS - 95ADFC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E089	Landscape open spaces	3	spaces - landscaped	3	0	0	0	3
EN-R024B	Renovated building	1,500	sq feet - renovated	1,500	0	0	0	1,500
EN-R024A	Renovate structures	9,730	sq feet renovated	0	0	0	0	0
EN-E043B	Park center rehabilitated	260	square feet	0	2,984	0	0	2,984
EN-E090B	Rehabilitate Community Center	1,000	square feet - rehabilitated	0	0	0	0	0
EN-E094F	Establish water quality monitoring stations	50	stations - water quality	0	0	0	0	0
EN-E128B	inventory of community environmental resources	1,800	stream crossings - inventory	1,820	2,000	0	0	3,820
EN-E047A	Repair shelter footings	1	structure - repaired	0	1	0	0	1
EN-E100A	Wildlife structures	94	structures - built	5	65	0	0	70
EN-E062A	Construct 5 erosion control structures	7	structures - constructed	2	0	0	0	2
EN-E102A	Createad fish habitat	7	structures - created	0	7	0	0	7
EN-E102A	Install fish enhancement structures	5	structures - fisheries	1	300	0	0	301
EN-R024A	Demolish & remove vacated structures	118	structures - improved	13	14	0	0	27
EN-R024A	Demolis and/or renovate vacated sturctures for safe, affordable rental	22	structures - renovated	0	1	0	0	1

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES
 SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
	units							
EN-E047A	Repaired recreation structures	54	structures - repaired	0	51	0	0	51
EN-E100A	Create Cabins for Critters	85	structures - wildlife habitat	118	158	0	0	276
EN-R039B	Establish school-to-work mentoring program	0	students - mentored	0	0	0	0	0
EN-R034A	Outreach for drug abuse & safety counseling	650	students - counseled	20	75	0	0	95
EN-E012A	Environmental education at visitor's center	311,167	students - educated	7,742	95,559	0	0	103,301
EN-H040	Increase # of students participating in summer feeding programs	300	students - fed	0	0	0	0	0
EN-E013B	Provide children an educational tour of the National Arboretum	1,070	students - mentored	15	33	0	0	48
EN-E015B	Develop a multi faceted outdoor earth education program	1,300	students - outdoor classroom education	1,100	350	0	0	1,450
EN-E014A	Conduct environmental outdoor classes	5,785	students - participate in environthon	208	1,007	0	0	1,215
EN-E170A	Elementary or Jr. High Student Art Essay Contest	200	students - participating	0	0	0	0	0
EN-R046A	School-to-work internships created	150	students - provide	10	25	0	0	35

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
			internships					
EN-E013A	Provide students with one-on-one conservation tutoring and mentoring	1,758	students - tutored	267	115	0	0	382
EN-H040A	Help staff summer school lunch feeding sites	0	summer food sites	0	0	0	0	0
EN-E038A	Land resource survey	1	survey	0	1	0	0	1
EN-E038A	Land use surveys performed	15	surveys	0	0	0	0	0
EN-E165A	Feedlot inventory	37	surveys - feedlot	28	2,509	0	0	2,537
EN-E038A	Conduct surveys to be used in resource development	13	surveys - for resource development	24	0	0	0	24
EN-E038D	Survey shoreline to identify & prioritize major nonpoint source pollution problems	0	surveys - shoreline	0	0	0	0	0
EN-R019A	Indoor plumbing and septic system improved	635	systems	0	343	0	0	343
EN-R071A	Update/upgrade tribal sewer system	1	systems - water	0	0	0	0	0
EN-E053A	Build new picnic tables	15	tables - built	15	0	0	0	15
EN-E054A	Repair picnic tables	65	tables - repaired	161	214	0	0	375
EN-E110	Soil tests performed	0	tests - soil	16	2	0	0	18

USDA AMERICORPS - 95ADFDC047

6/03/96

1:00 pm

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-E131A	Water quality/test on private sources	178	tests - water	0	154	0	0	154
EN-E131A	Obtain tests of water sources for rural residents	0	tests - water sources	0	0	0	0	0
EN-E147A	Removed debris	51	tons - debris	51	12	0	0	63
EN-E055D	Recycle 40,000 tons of animal waste	40,000	tons - recycled animal waste	40,000	0	0	0	40,000
EN-E147A	Remove debris	5	tons debris removed	0	5	0	0	5
EN-E012*	Conduct tours	12	tours - conducted	1	0	0	0	1
EN-E020A	Trails made accessible for Americans with disabilities	0	trails - accessible	0	0	0	0	0
EN-E080A	Resurface existing trails	2	trails - repaired	0	0	0	0	0
EN-E054B	Repaired trash containers	109	trash containers - repaired	0	109	0	0	109
EN-E054B	Repaired trash containers	225	trash containers repaired	0	125	0	0	125
EN-E149B	Cleared trees	116	trees - cleared	2,100	1,676	0	0	3,776
EN-E158A	Care & maintenance of specific trees	68	trees - maintained	0	12	0	0	12
EN-E072A	Plant # of trees	316,961	trees - planted	7,170	31,079	0	0	38,249
EN-E087A	Rehabilitate housing, make handicapped	170	units - housing	47	25	0	0	72

USDA AMERICORPS - 95ADFD047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
	accessible, winterize, etc.		rehabilitated					
EN-E089	Treat Olympic venues with plants	2	venues	1	0	0	0	1
EN-R088A	Provide medical care through a mobile van	3,120	visits	0	0	0	0	0
EN-R035A	Recruit volunteers for training on agriculture issues	5,049	volunteers	681	1,038	0	0	1,719
EN-E091A	Volunteer recruitment	975	volunteers - recruited	66	997	0	0	1,063
EN-E091B	Volunteer training	0	volunteers - trained	29	51	0	0	80
EN-E094B	Organize partnerships between watershed organization	110	volunteers - water quality	17	38	0	0	55
EN-E098A	Closing abandoned wells	306	wells - closed	0	17	0	0	17
EN-E098A	Outdated wells sealed	25	wells - sealed	0	18	0	0	18
EN-E115A	Test wells for water levels	118	wells - tested	21	11	0	0	32
EN-E077*	Windbreak renovation	30	windbreaks - renovated	13	12	0	0	25
EN-R004B	Expand home-based employment	25	workers - home-based employment	0	0	0	0	0
EN-R007B	Provide job training workshops	10	workshops - entrepreneurial	5	22	0	0	27
EN-E159A	Leaf removal	500	yards of leaves	0	47	0	0	47

USDA AMERICORPS - 95ADFDC047

6/03/96

SECOND QUARTER PROGRESS TOWARDS ACCOMPLISHING ORIGINAL COMMUNITY SERVICE OBJECTIVES

1:00 pm

SUMMARY OF ALL WORK PERFORMED BY ALL SITES WITHIN A PARTICULAR QUANTITY UNIT OF MEASURE (figures given are totals for all program codes)

PGM Code	Objective Statement	Year's Quantity Target	Quantity Unit of Measure	1st Quarter Quantity	2nd Quarter Quantity	3rd Quarter Quantity	4th Quarter Quantity	TOTAL QUANTITY
EN-R039A	Provide a program for at-risk out-of-school youth	50	youth - mentored	0	0	0	0	0