

CONTRACT ("CONTRACT") MODIFICATION

Modification No.: # 1

CONTRACT No.: BPM037964

CONTRACT Name: Electric Vehicle Charging
Station Equipment and
Services

CONTRACT Dated: June 1, 2024

This Modification to the above-referenced Contract is made as of the date executed by the State below ("Effective Date"), by and between, **ABM eMobility USA, LLC** ("Contractor") and the **State of Maryland**, acting through the Department of General Services ("State");

WHEREAS, the State and the Contractor entered into the Contract on June 1, 2024;

WHEREAS, the Contract required the Contractor to, among other things, supply electric vehicle charging station equipment and services;

WHEREAS, the parties desire to modify the Contract to incorporate updated pricing for the supply of electric vehicle charging station equipment and products.

NOW THEREFORE, in consideration of the Recitals which are hereby made a substantive part hereof, and the promises and the covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the parties agree as follows:

1. Pursuant to Section B Scope of Work, Section IX – New Product and Service Additions within the Request for Proposal BPM037964, to incorporate the pricing list submitted by Contractor on August 11, 2025.
2. Pricing shall remain in effect for a period of six (6) months effective August 11, 2025 with additional requests not permitted until February 11, 2026 in accordance with Amendment 1 dated August 11, 2025.
3. That except as expressly modified herein, all provisions of the Contract remain in full force and effect.

The Next Page Is The Signature Page

IN WITNESS WHEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the above-referenced date.

CONTRACTOR:

ABM eMobility USA, LLC

STATE OF MARYLAND

**DEPARTMENT OF GENERAL
SERVICES**

By: Bradley J. Tolbert

Bradley J. Tolbert, Vice President

By: Matthew Smith

Matthew Smith, Procurement Officer

Date: August 13, 2025

Date: 8/14/2025