

	Contract Amendment		Arizona Department of Administration State Procurement Office 100 N. 15th Avenue Phoenix, AZ 85007
	Contract #: CTR059383	Contract Amendment: Six (6)	
	Effective Date: 10/31/2025		

NASPO Mailing Equipment, Supplies, and Maintenance

Francotyp-Postalia, Inc

In accordance with the Special Terms and Conditions, Section 5.1, Amendments, this contract is amended as follows:

- The price adjustment submitted by the Contractor has been approved in order to align with the current product line up.

RECITALS

The State and Supplier entered into that certain agreement titled Master Agreement effective as of May 15, 2022, pursuant to which Supplier is to provide Mailing Equipment, Supplies, and Maintenance.

Thereafter, Amendment One (1) to revise the Initial Term of the Master Agreement to two (2) years was executed on May 15, 2022.

Thereafter, Amendment Two (2) to add additional equipment per Section 3.6 Technology Advancements and to extend the contract period from May 15, 2024 to May 14, 2025 was executed on May 15, 2024.

Thereafter, Amendment Three (3) to align price adjustments with current products was executed on April 22, 2024.

Thereafter, Amendment Four (4) to extend the contract period from May 15, 2025 to May 14, 2026 was executed on April 22, 2025.

Thereafter, Amendment Five (5) to align the pricing with current product line up was executed on May 15, 2025.

ALL OTHER REQUIREMENTS, SPECIFICATIONS, TERMS AND CONDITIONS REMAIN UNCHANGED

Available online at app.az.gov

Page 1