

MSQ36.1 - Cutover/Transition Plan

Optum Rx will participate in an Operation Readiness Review (ORR) prior to solution implementation. Before the final transition can take place, the following tasks are completed by our project management team and approved by the State:

- Execution of the data conversion and migration activities described within the Data Conversion Plan
- Execution of the activities described within the Testing, Validation, and Operational Readiness Plan including contingency plans for mitigation of risks, managed according to the Risk Management Plan
- Demonstration of the Disaster Recovery process and procedures prior to implementation
- Demonstration of the system operation at the performance levels specified by the State
- Demonstration that all the system access and security measures of the System Security Plan are in effect at the point of system implementation
- Execution of the Project Communication Plan
- Execution of the Implementation Plan
- Review and approval by the State at designated checkpoints during the implementation process