
Loudoun County, Virginia 

INVITATION FOR BID 

WILLOW LAKE DREDGING AND POND RETROFIT 

ACCEPTANCE DATE:  Prior to 4:00 p.m., January 21, 2026 “Local Time” 

IFB NUMBER: RFQ 683927 

ACCEPTANCE PLACE: Loudoun County Government Offices 
1 Harrison Street, S.E. 
1st Floor, Procurement Bids and Proposals Drop Box 
Leesburg, Virginia 20175 

PLEASE NOTE: 

A. Plans & Specifications: To obtain the plans and specifications for this Project, send an
email to the Invitation for Bid point of contact/Contracting Officer below and the County
will make them available using the Microsoft One Drive. Bidders will receive a first email
from the Contracting Officer. Then, bidders will be prompted to enter a verification code.
The verification code will be from no-reply@sharepointonline.com. Please note that this
email often goes into spam/ junk folder.

Please note, the Project Specifications contain Geotechnical information
and a Geotechnical Report Release form signed by an individual authorized
to bind the firm into a contract MUST be signed and submitted prior to
obtaining the plans and specifications.
Please attach the Geotechnical Report Release Form to your email requesting
access to the files using Microsoft One Drive.

B. Pre-Bid Conference. A Pre-Bid Conference will be held virtually using Microsoft Teams on
December 16, 2025, at 11am for clarification of any questions on the plans and
specifications. See the Microsoft Teams login information provided below. To participate
in the audio portion of the opening, please dial the number provided below and follow the
prompts as designated.  After the project information has been provided, the Contracting
Officer will also provide a high-level overview of the supplier registration process and
online submission of proposals through iSupplier. To participate by computer, connect to
the link provided and follow the prompts as designated:

Join the meeting now 
Meeting ID: 270 448 580 051 84 
Passcode: 4yG9Sv6s  

mailto:no-reply@sharepointonline.com
https://teams.microsoft.com/l/meetup-join/19%3ameeting_YmMwYzIxYmQtZWFiNS00MjBlLWI1MzEtZmRmMjVlNGMwMDg3%40thread.v2/0?context=%7b%22Tid%22%3a%22590f1702-8a36-4931-8f2f-d35a06ddc4c8%22%2c%22Oid%22%3a%22f09ce1d7-dfd4-43b7-81c2-2a48a3fd5358%22%7d
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  Dial in by phone  
  +1 757-600-4923 
  Phone conference ID: 128 635 681#  
 
C. Site Inspection. Please read this section carefully. Instructions to participate in a site 

inspection (if provided) can be found in Section 22, Instruction to Bidders, Paragraph 22.5. 
Please read this section carefully as there may be specific dates established to register 
for the site inspection. 

 
 
The terms and conditions contained in this Invitation for Bid and in the County-Contractor 
Agreement are not negotiable. 
 
Requests for information related to this Invitation should be directed to: 
 

Name: Nebila Kurtu, NIGP-CPP, CPPB, VCCO, FMP 
Contract Officer 
(571) 627-7455 
Nebila.kurtu@loudoun.gov 

 
This document can be downloaded from our website: www.loudoun.gov/Procurement 
 

 
Issue Date: December 9, 2025 

 
 
 

IF YOU NEED ANY REASONABLE ACCOMMODATION FOR ANY TYPE OF DISABILITY IN 
ORDER TO PARTICIPATE IN THIS PROCUREMENT, PLEASE CONTACT THIS DIVISION AS 

SOON AS POSSIBLE. 

  

mailto:Nebila.kurtu@loudoun.gov
http://www.loudoun.gov/purchasing
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WILLOW LAKE DREDGING AND POND RETROFIT 

1.0 PURPOSE  
 1.1 The Intent of this Invitation for Bid (IFB) is for the County of Loudoun, Virginia 

(County) to obtain the services of a qualified General Contractor to remove 
accumulated sediment of 10,000 Cubic Yards (CY) and install two (2) forebays 
and one (1) aquatic bench on Willow Lake in the Sugarland Run Community.  
The Project will involve removing, hauling, and disposing of accumulated 
sediment from the pond, installing two (2) forebays at existing inflows to the 
pond, and installing one (1) aquatic bench with breaks for public use. The 
Project will also include the replacement of existing asphalt trails, if any, 
destroyed by the Project, restoring the site, and implementing landscaping. 

1.2 The County Construction Contract resulting from this IFB requires the payment 
of Prevailing Wage Rates. Refer to Section 3.0 of this IFB. 

1.3 The costs associated with the removal of any and all unsuitable soils and/or 
rock encountered below subgrade (as defined in Specification in Section 10 
of the Plans and Specification), during the construction of this Project shall 
be borne by the County. The County requests that the Contractor provide 
unit prices for unsuitable soils removal and rock removal. Unit Prices shall 
include the import of suitable material as needed to replace those quantities 
removed (It shall be assumed that suitable material will be procured from an 
off-site source). Unit prices shall be included on the Pricing Page of the Bid 
and shall be multiplied times an assumed quantity provided by the County 
for an extended price. The extended price shall be carried by the County as 
an Owner’s Allowance in the final Contract Price and will be paid to the 
Contractor on a “per occurrence” basis, with any remaining allowance(s) 
being returned to the County upon completion of the Project. This will apply 
to all excavations with the only exception being drilling activities (i.e. borings, 
geothermal wells, etc.). In these specific instances the Contractor should 
assume that rock will be encountered and price the drilling accordingly as 
part of their Base Bid Cost. Refer to Specification 312000 of the Plans and 
Specification for soil classification and responsibility for all unsuitable soils 
and/or rock encountered above subgrade. 

2.0 COMPETITION INTENDED 
It is the County's intent that this IFB permits competition. It shall be the bidder's 
responsibility to advise the Purchasing Agent in writing if any language, requirement, 
specification, etc., or any combination thereof, inadvertently restricts or limits the 
requirements stated in this IFB to a single source. Such notification must be received 
by the Purchasing Agent not later than fifteen (15) days prior to the date set for bids 
to close. 
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3.0 PREVAILING WAGE RATES 
Remuneration for any individual performing work on the County Construction 
Contract resulting from this IFB shall be at a rate equal to or greater than to the 
prevailing wage rate identified in Attachment 5 to this IFB. 
3.1. The General Contractor awarded a County Construction Contract as a 

result of this IFB, and any sub-contractors hired by the General Contractor 
to perform Work on the County Construction Contract resulting from this 
IFB, shall pay wages, salaries, benefits, and other remuneration to any 
mechanic, laborer, or worker employed, retained, or otherwise hired to 
perform Work in connection with the resulting County Construction Contract 
at or greater than the prevailing wage rate identified in this IFB. 

3.2. Any General Contractor or any subcontractor who employs any mechanic, 
laborer, or worker to perform Work under the County Construction Contract 
resulting from this IFB, at a rate that is less than the prevailing wage rate 
identified in this IFB (i) shall be liable to such individuals for the payment of 
all wages due, plus interest at an annual rate of eight percent accruing from 
the date the wages were due; and (ii) shall be disqualified from bidding on 
public contracts with any public body until the contractor or subcontractor 
has made full restitution of the amount described in clause (i) owed to such 
individuals. A contractor or subcontractor who willfully violates this section 
is guilty of a Class I misdemeanor. 

3.3. After award of the County Construction Contract, the General Contractor to 
whom such contract is awarded shall certify under oath, to the 
Commissioner of Labor and Industry the pay scale for each craft or trade 
employed on the Project to be used by such contractor and any of the 
contractor’s subcontractors for work to be performed under such public 
contract. This certification shall, for each craft or trade employed on the 
Project, specify the total hourly amount to be paid to employees, including 
wages and applicable fringe benefits, provide an itemization of the amount 
paid in wages and each applicable benefit, and list the names and 
addresses of any third-party fund, plan or program to which benefit 
payments will be made on behalf of employees. The certification shall be 
sent to the Commissioner of Labor and Industry each pay period for the 
duration of the Project. 

3.4. The General Contractor awarded a County Construction Contract as a 
result of this IFB, shall keep, maintain, and preserve (i) records relating to 
the wages paid to and hours worked by each individual performing the work 
of any mechanic, laborer, or worker and (ii) a schedule of the occupation or 
work classification at which each individual performing the work of any 
mechanic, laborer, or worker on the public works Project is employed during 
each workday and week. The employer shall preserve these records for a 
minimum of six (6) years and make such records available to the 
Department of Labor and Industry within ten (10) days of a request and shall 
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certify that records reflect the actual hours worked and the amount paid to 
its workers for whatever time period they request. 

3.5. No later than ten (10) days after the date of the Notice to Proceed, the 
General Contractor awarded a County Construction Contract as a result of 
this IFB and subcontractors performing on a County Construction Contract 
shall post the prevailing wage rate for each craft and classification involved, 
as determined by the Commissioner of Labor and Industry, including the 
effective date of any changes thereof, in prominent and easily accessible 
places at the site of the work or at any such places as are used by the 
contractor or subcontractors to pay workers their wages. Within ten (10) 
days of such posting, a contractor or subcontractor shall certify to the 
Commissioner of Labor and Industry its compliance with this subsection. 

3.6. The General Contractor awarded a County Construction Contract as a 
result of this IFB shall include the requirement in all subcontracts issued and 
require the same requirement to be inserted by all lower tier subcontractors 
in their subcontracts to pay wages, salaries, benefits, and other 
remuneration to any mechanic, laborer, or worker employed, retained, or 
otherwise hired to perform Work in connection with the resulting County 
Construction Contract at or greater than the prevailing wage rate identified 
in this IFB. 

3.7. Information regarding Prevailing Wage Rates and the Department of Labor 
and Industry Forms can be found at https://www.doli.virginia.gov/prevailing-
wage-law/. 

4.0 BIDDER MINIMUM QUALIFICATIONS 
Bidders must demonstrate that they have the resources and capability to provide 
the materials and services as described herein. All bidders must submit the 
documentation and information indicated below with their bid. Failure to provide 
any of the required documentation/information will be cause for bid to be deemed 
non-responsive and/or non-responsible and rejected. 
The following criteria shall be met in order to be eligible for this Contract: 
4.1 Debarment: By signing the Pricing Page contained in the IFB, bidders are 

certifying that bidder is not currently debarred by any local or state 
government or the federal government. Bidders shall provide in their bid, 
documentation related to all debarments that occurred within the last ten 
(10) years. 

4.2 The Contractor submitting a bid shall not be disqualified from bidding for a 
violation of the Commonwealth of Virginia prevailing wage law. 

4.3 Provide evidence of a contractor’s certificate of registration, whether 
resident or nonresident of Commonwealth of Virginia, as required by the 
following:  

• Registered Commonwealth of Virginia Contractor: Class A. Include a 
copy of the Class A Contractors license in your bid. 

https://www.doli.virginia.gov/prevailing-wage-law/
https://www.doli.virginia.gov/prevailing-wage-law/
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4.4 Verification of Bonding Capability. Bidder shall include in their bid a letter 
from a surety or insurance company (with a Best’s Financial Strength Rating 
of A or better and Financial Size Category VII or higher by A.M. Best Co.) 
stating that the bidder is capable of obtaining a performance and payment 
bond based on the bidder’s estimated contract value for the construction of 
the Project, which bonds will cover the Project and any warranty periods. 
The letter of surety shall clearly state the rating categorization noted above 
and reference the estimated contract value as identified herein, in a manner 
similar to the notation provided below: 
“As surety for [the above named Contractor], [XYZ Company] with A.M. Best 
Financial Strength Rating [rating] and Financial Size Category [Size 
Category] is capable of obtaining 100% Performance Bond and 100% Labor 
and Materials Payment Bond in the amount of the anticipated cost of 
construction, and said bonds will cover the Project and any warranty periods 
as provided for in the Contract Documents on behalf of the Contractor, in 
the event that such firm be the successful bidder and enter into a contract 
for this Project.” This letter shall also state the bidder’s per Project and total 
bonding program limits and that the Surety is authorized/licensed to do 
business in the Commonwealth of Virginia. 

4.5 Experience requirements for the General Contractor.  
A. The General Contractor submitting a bid must demonstrate successful 

experience in removing greater than 10,000 CY of sediment from 
ponds and retrofitting similar to the approved plans and specifications. 
Demonstration of this experience shall be by means of providing four 
(4) project references, each with a minimum construction cost of 
$2,000,000, that have been completed within the past Fifteen (15) 
years from the date of this IFB. 
Each project reference must specifically include:  
• Name and location of the project   
• Description of the project, including how many cubic yards of 

sediment were removed and modifications to ponds, such as 
aquatic benches, outfall retrofitting, etc.   

• Initial and final construction cost along with the number of change 
orders  

• Original and final completion date  
• Penalties assessed such as liquidated damages 
• Project description includes photographs of sufficient quality to 

demonstrate the scope of the facility Project description of sufficient 
detail to allow determination of projects size and scope to include 
structural elements involved in the project and the project’s gross 
square footage. Project references shall also include:   
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• Name, address, current phone number, and e-mail addresses of 
each reference Identification and description of similar 
characteristics to the Project contained herein.  

• Detailed description of the building envelope 
• Detailed description of project finishes 
• Detailed description of project foundation  
• Detailed description of the project security/detention facilities   
• Name of the project manager and superintendent who had direct 

responsibility for the project 
• Photographs of all key aspects of the work of sufficient quality 

demonstrate the quality of the bidder’s work  
• Name, address, current phone number, and e-mail addresses of 

architects and owners  
Bidder hereby releases listed references from all claims and liability for 
damages that may result from the information provided by the 
reference. The County intends to contact owners/architects provided 
as references to verify information provided. Failure of the 
owner/architect to respond to the County’s inquiry may be cause for 
the County to require additional references meeting the requirements 
herein.  

B. A successfully completed project shall mean: 1) that the project was 
completed within the contract time, including any owner-approved time 
extensions, 2) that the project was completed at or below the contract 
award amount, including any subsequent owner-approved cost 
change orders, and 3) that the project was completed in accordance 
with the contract documents. 

5.0 SPECIFICATIONS 
The work to be performed as a result of this IFB shall be in accordance with the plans 
and specifications prepared by Kimley-Horn and Associates, Dated July 8, 2025. 

6.0 GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT 
The General Conditions of the Construction Contact contained in Attachment 4 to 
this Invitation for Bid are incorporated into the Contract Documents. 

7.0 DISCREPANCIES 
Should a bidder find discrepancies in the plans and/or specifications or be in doubt 
as to the meaning or intent of any part thereof, the bidder shall request clarification 
from the County in writing, not later than the date established in the Instructions to 
Bidders. Any changes to the IFB that result from such a clarification request, will be 
communicated through a written addendum and posted on the Procurement home 
page at www.loudoun.gov/procurement. Failure to request such a clarification is a 

http://www.loudoun.gov/procurement
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waiver of any claim by the bidder for additional expenses because its interpretation 
was different than the County’s. 

8.0 BUSINESS, PROFESSIONAL, AND OCCUPATIONAL LICENSE 
REQUIREMENT 
All firms or individuals located or doing business in Loudoun County are required to 
be licensed in accordance with the County's "Business, Professional, and 
Occupational Licensing (BPOL)” Tax Ordinance during the initial term of the Contract 
or any renewal period. 
Wholesale and retail merchants without a business location in Loudoun County are 
exempt from this requirement. Questions concerning the BPOL Tax should be 
directed to the Office of Commissioner of Revenue, telephone (703) 777-0260.  

9.0 PAYMENT OF TAXES 
All Contractors located or owning property in Loudoun County during the initial term 
of the Contract or any renewal period shall assure that all real and personal property 
taxes are paid. 
The County will verify payment of all real and personal property taxes by the 
Contractor prior to the award of any Contract or Contract renewal. 

10.0 NOTICE OF REQUIRED DISABILITY LEGISLATION COMPLIANCE 
The County is required to comply with state and federal disability legislation: The 
Rehabilitation Act of 1973 Section 504, The Americans with Disabilities Act (ADA) for 
1990 Title II and The Virginians with Disabilities Act of 1990. 
Specifically, Loudoun County, may not, through its Contractual and/or financial 

arrangements, directly or indirectly avoid compliance with Title II of the Americans 
with Disabilities Act, Public Law 101-336, which prohibits discrimination by public 
entities on the basis of disability. Subtitle A protects qualified individuals with disability 
from discrimination on the basis of disability in the services, programs, or activities of 
all State and local governments. It extends the prohibition of discrimination in 
federally assisted programs established by the Rehabilitation Act of 1973 Section 
504 to all activities of State and local governments, including those that do not receive 
Federal financial assistance, and incorporates specific prohibitions of discrimination 
on the basis of disability in Titles I, III, and V of the Americans with Disabilities Act. 
The Virginians with Disabilities Act of 1990 follows the Rehabilitation Act of 1973 
Section 504. 

11.0 ETHICS IN PUBLIC CONTRACTING 
The provisions contained in §§ 2.2-4367 through 2.2-4377 of the Virginia Public 
Procurement Act as set forth in the 1950 Code of Virginia, as amended, shall be 
applicable to all Contracts solicited or entered into by the County. A copy of these 
provisions may be obtained from the Purchasing Agent upon request. 
The above-stated provisions supplement, but do not supersede, other provisions of 
law including, but not limited to, the Virginia State and Local Government Conflict of 
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Interests Act (§ 2.2-3100 et seq.), the Virginia Governmental Frauds Act (§ 
18.2-498.1 et seq.) and Articles 2 and 3 of Chapter 10 of Title 18.2. The provisions 
apply notwithstanding the fact that the conduct described may not constitute a 
violation of the Virginia State and Local Government Conflict of Interests Act. 

12.0 EMPLOYMENT DISCRIMINATION BY CONTRACTORS 
PROHIBITED 
Every Contract of over $10,000 shall include the following provisions: 
A. During the performance of this Contract, the Contractor agrees as follows: 

1. The Contractor will not discriminate against any employee or applicant 
for employment because of race, religion, color, sex, national origin, 
age, disability, status as a service disabled veteran, status as a military 
family, or any other basis prohibited by state law relating to 
discrimination in employment, except where there is a bona fide 
occupational qualification reasonably necessary to the normal 
operation of the Contractor. The Contractor agrees to post in 
conspicuous places, available to employees and applicants for 
employment, notices setting forth the provisions of this 
nondiscrimination clause. 

2. The Contractor, in all solicitations or advertisements for employees 
placed by or on behalf of the Contractor, shall state that such 
Contractor is an equal opportunity employer. 

3. Notices, advertisements, and solicitations placed in accordance with 
federal law, rule, or regulation shall be deemed sufficient to meet this 
requirement. 

B. The Contractor will include the provisions of the foregoing paragraphs, 1, 2, 
and 3 in every subcontract or purchase order of over $10,000, so that the 
provisions will be binding upon each subcontractor or vendor. 

 

13.0  PROHIBITION OF FORCED OR INDENTURED CHILD LABOR 
A.  During the performance of this Contract, the Contractor certifies and agrees 

to: (i) the prohibition in use of forced or indentured child labor in the 
performance of the Contract, and  (ii) include the provisions of the foregoing 
clause in every subcontract or purchase order of over $10,000, so that the 
provisions will be binding upon each subcontractor or vendor. 

B. For the purposes of this section, "forced or indentured child labor" means 
all work or service (i) exacted from any person younger than 18 years of 
age under the menace of any penalty for the nonperformance of such work 
or service and for which such person does not offer himself voluntarily or (ii) 
performed by any person younger than 18 years of age pursuant to a 
contract the enforcement of which can be accomplished by process or 
penalties 
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14.0 DRUG-FREE WORKPLACE 
Every Contract of over $10,000 shall include the following provisions: 
During the performance of this Contract, the Contractor agrees to (i) provide a 
drug-free workplace for the Contractor’s employees; (ii) post in conspicuous 
places, available to employees and applicants for employment, a statement 
notifying employees that the unlawful manufacture, sale, distribution, dispensation, 
possession, or use of a controlled substance or marijuana is prohibited in the 
Contractor’s workplace and specifying the actions that will be taken against 
employees for violations of such prohibition; (iii) state in all solicitations or 
advertisements for employees placed by or behalf of the Contractor that the 
Contractor maintains a drug-free workplace; and (iv) include the provisions of the 
foregoing clauses in every subcontract or purchase order of over $10,000, so that 
the provisions will be binding upon each subcontractor or vendor. 
For the purposes of this section, “drug-free workplace” means a site for the 
performance of work done in connection with a specific Contract awarded to a 
Contractor in accordance with this chapter, the employees of whom are prohibited 
from engaging in the unlawful manufacture, sale, distribution, dispensation, 
possession, or use of a controlled substance or marijuana during the performance 
of the Contract. 

15.0 FAITH-BASED ORGANIZATIONS 
The County does not discriminate against faith-based organizations. 

16.0 EXEMPTION FROM TAXES 
Pursuant to Va. Code § 58.1-609.1, the County is exempt from Virginia State Sales 
or Use Taxes and Federal Excise Tax, therefore the Contractor shall not charge 
the County for Virginia State Sales or Use Taxes or Federal Excise Tax on the 
finished goods or products provided under the Contract. However, this exemption 
does not apply to the Contractor, and the Contractor shall be responsible for the 
payment of any sales, use, or excise tax it incurs in providing the goods required 
by the Contract, including, but not limited to, taxes on materials purchased by a 
Contractor for incorporation in or use on a construction project. Nothing in this 
section shall prohibit the Contractor from including its own sales tax expense in 
connection with the Contract in its Contract price. 

17.0 CONSTRUCTION CONTRACT PERFORMANCE AND PAYMENT 
BONDS 
Within fifteen (15) calendar days after the effective date of the County – Contractor 
Agreement, the following bonds or security shall be delivered to the County and shall 
become binding on the parties upon the execution of the Contract: 
A A performance bond satisfactory to the County, executed by a surety 

company authorized to do business in Virginia with a A.M. Best’s Financial 
Strength Rating of at least A or better and in a financial size of category  VII 
or higher, or otherwise secured in a manner satisfactory to the County, for the 
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faithful performance of the Contract in strict conformity with the plans, 
specifications, and conditions of the Contract. The bond shall be in an amount 
equal to one hundred percent (100%) of the price specified in the Contract; 
and 

B A payment bond satisfactory to the County, executed by a surety company 
authorized to do business in Virginia with a A.M. Best’s Financial Strength 
Rating of at least A or better and in a financial size of category VII or higher, 
or otherwise secured in a manner satisfactory to the County, for the protection 
of all persons supplying labor and material to the Contractor or its 
subcontractors for the performance of the work provided for in the Contract. 
Labor and materials shall include public utility services and reasonable rentals 
of equipment, but only for the periods when the equipment rented is actually 
used at the site. The bond shall be in an amount equal to one hundred percent 
(100%) of the price specified in the Contract. 

C. The amount of the performance and payment bonds shall increase without 
the necessity of any action by the County, to the same extent the Contract 
Price increases due to changes. 

D. All sureties providing bonds shall give written notice to the County at least 
thirty (30) days prior to the expiration or termination of the bond(s). 

E. If at any time, any surety or sureties become insolvent or are determined by 
the County to be unable to adequately secure the interests of the County, the 
Contractor shall within thirty (30) days after such notice from County to do so, 
substitute an acceptable bond(s) in such form and sum and signed by such 
other sureties as may be satisfactory to County. The premium on such bond(s) 
shall be paid by the Contractor at no additional cost to the County provided 
reasonable justification can be provided by the County for its determination. 

F. The Contractor shall not be precluded from requiring each subcontractor to 
furnish a payment bond with surety thereon in an amount equal to one 
hundred percent (100%) of the Contract with such subcontractor. 

G. The successful bidder’s failure to furnish to the County acceptable bonds, 
within fifteen (15) days after the effective date of the County – Contractor 
Agreement shall be considered just cause for cancellation of the award and 
forfeiture of the construction contract bid security. In such event, the 
proposal guaranty shall become the property of the County, not as a 
penalty but in liquidation of damages sustained. 

18.0 CONSTRUCTION CONTRACT BOND FORMS AND COPIES; 
ALTERNATIVE FORMS 
In lieu of a payment or performance bond, the Contractor may furnish a certified 
check or cash escrow in the face amount required for the bond. If approved by the 
County Attorney, a Contractor may furnish a personal bond, property bond, or bank 
or savings and loan association's letter of credit on certain designated funds in the 
face amount required for the payment or performance bond. Approval shall be 
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granted only upon the determination that the alternative form of security proffered 
affords the same protection to the County equivalent to the corporate surety bond. 

19.0 CONSTRUCTION CONTRACT RETAINAGES 
The Contractor shall be paid ninety-five percent (95%) of the earned sum when 
payment is due, with not more than five percent (5%) being retained to assure faithful 
performance of the Contract. All amounts withheld may be included in the final 
payment. Any subcontract which provides for similar progress payments shall be 
subject to the same limitations. 

20.0 ESCROW ACCOUNT FOR RETAINED FUNDS 
Provided the Bid price exceeds $200,000.00 and subject to the provisions of §2.2-
4334 of the Virginia Public Procurement Act, the bidder shall have the option to 
request use of an escrow account procedure for utilization of funds retained by the 
County and may request use of this option by so indicating in the space provided 
on the Bid Form. If the Contractor elects to use the Escrow account procedure, the 
"Escrow Agreement" Attachment 3, included with this bid shall be executed by the 
Contractor and submitted to the Purchasing Agent within fifteen (15) calendar days 
of notification by the County that its bid has been accepted. If the "Escrow 
Agreement" is not submitted within the fifteen (15) day period, the Contractor shall 
forfeit such rights to the use of the Escrow account procedure. 
 
In order to have retained funds paid to an escrow agent, the Contractor, the Escrow 
agent, and the surety shall execute an Escrow Agreement form and submit same 
to the County for approval. The Contractor's escrow agent shall be a trust 
company, bank, or savings and loan institution with its principal office located in 
the Commonwealth of Virginia. The Escrow Agreement form shall contain the 
complete address of the Escrow agent and surety, and an executed Escrow 
agreement will be authority for the County Administrator, or his designee, to make 
payment of retained funds to the Escrow agent. After approving the Escrow 
Agreement, the County will pay to the Escrow agent the funds retained as provided 
herein except that funds retained for lack of progress or other deficiencies on the 
part of the Contractor will not be paid to the Escrow agent. 
 
The Escrow agent may, in accordance with stipulations contained in the Escrow 
Agreement, invest the funds paid into the Escrow account and pay earnings on 
such investments to the Contractor or release the funds to the Contractor provided 
such funds are fully secured by approved securities. 
 
Retained funds invested and securities held as collateral for retainage may be 
released only as and when directed by the County Administrator, or his designee. 
When the final pay application is released for payment, the County will direct the 
escrow agent to settle the escrow account by paying the Contractor or the County 
monies due them as determined by the County Administrator, or his designee. The 
County reserves the right to recall retained funds and to release same to the surety 
upon receipt of written requests from the Contractor or in the event of default. 
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21.0 AUTHORITY TO TRANSACT BUSINESS IN VIRGINIA 
A Contractor organized as a stock or nonstock corporation, limited liability 
company, business trust, limited partnership, or registered as a registered limited 
liability partnership shall be authorized to transact business in the Commonwealth 
as a domestic or foreign business entity if so required by Title 13.1 or Title 50 of 
the Code of Virginia or as otherwise required by law. Any business entity described 
herein that enters into a Contract with the County pursuant to the Virginia Public 
Procurement Act, Sections 2.2-4300 et seq. shall not allow its existence to lapse 
or its certificate of authority or registration to transact business in the 
Commonwealth, if so required under Title 13.1 or Title 50 of the Code of Virginia, 
to be revoked or cancelled at any time during the term of the Contract. The County 
may void any Contract with a business entity if the business entity fails to remain 
in compliance with the provisions of this section. 

22.0 INSTRUCTIONS TO BIDDERS 
22.1 Preparation and Submission of Bids 

A. Before submitting a bid, read the ENTIRE solicitation including the 
Contract Terms and Conditions. Failure to read any part of this 
solicitation will not relieve a bidder of the Contractual obligations. 

B. Pricing must be submitted on IFB pricing form only. Include other 
information, as required. 

C. All bids shall be signed by the individual or authorized principals of the 
firm. 

D. All attachments to the IFB requiring execution by the bidder are to be 
returned with the bids. 

E. Bidders may submit either a physical (hard copy) response or an online 
electronic response to this solicitation as provided in the instructions 
below. If the County receives both an online electronic submission and 
a physical (hard copy) submission for the same solicitation, then the 
online electronic bid shall take precedence over the physical (hard 
copy) submission, unless the bidder specifically states otherwise in 
their response. 

F. Instructions for Submitting a Physical (Hard Copy) Bids 
1. All physical (hard copy) bids must be submitted to the Division 

of Procurement in a sealed container. The face of the sealed 
container shall indicate the IFB number, time and date of 
opening, the title of the IFB, the name of the firm, and the firm’s 
complete return address. 

   2. Physical (Hard Copy) Bids may be submitted via one of the 
following options: 

US Mail to: 
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County of Loudoun, Virginia 
Division of Procurement 
PO Box 7000 
Leesburg, Virginia 20177-7000. 
OR 
Hand delivered to: 
County of Loudoun, Virginia 
Division of Procurement 
1 Harrison Street, S.E., 1st Floor 
Procurement Bids and Proposals Drop Box 
Leesburg, Virginia 20175 
OR 
Private carrier (UPS/FedEx) to: 
Loudoun County Procurement 
1 Harrison Street, S.E., 
ATTN: PROCUREMENT BIDS & PROPOSALS 
Leesburg, Virginia 20175 
Please note: Bidders choosing to submit bids via US Mail or 
UPS/FedEx should allow at least an additional twenty-four 
(24) hours in the delivery process to ensure bids are received 
on time. Overnight delivery does not guarantee that the bid 
will be delivered to the appropriate location prior to the 
Acceptance Date and Time.  

3.  Failure by a bidder to address and label their submission in 
accordance with the requirements of this section may result in 
submission being delivered to an incorrect location which will 
ultimately result in rejection for late submission. 

4. Each firm shall submit one (1) original physical hard copy and 
one (1) electronic copy (in PDF format) on a USB flash drive, 
of their bid to the County's Division of Procurement as 
indicated on the cover sheet of this IFB. 

G. Instructions for Submitting Online Electronic Bids 
1. Electronic submissions may be submitted through the 

County’s iSupplier system. Bidders can access iSupplier by 
clicking here: 
https://ebsprdext.loudoun.gov/OA_HTML/AppsLocalLogin.js
p. Faxed and/or e-mailed bids will not be accepted. 

2. Registration and access to iSupplier is free. iSupplier 
registration is MANDATORY to submit an online electronic 
response. To learn more and register, please visit 
https://www.loudoun.gov/926/BiddersSuppliers-Registration. 

https://ebsprdext.loudoun.gov/OA_HTML/AppsLocalLogin.jsp
https://ebsprdext.loudoun.gov/OA_HTML/AppsLocalLogin.jsp
https://www.loudoun.gov/926/BiddersSuppliers-Registration


IFB # RFQ 683927 
Willow Lake Dredging and Pond Retrofit 

Page 16 of 42 
 

iSupplier account set-up, approval, and/or updates may take 
up to five (5) business days. Bidders should confirm their 
ability to access and use iSupplier well in advance of the 
solicitation Acceptance Date and Time to allow sufficient time 
to request technical support, if needed. 

3. Bidders must acknowledge and accept the County’s Online 
Submission Terms and Conditions prior to submitting an 
online response.  

4. Guides for registration and submitting an online electronic bid 
using iSupplier are available on the County’s website at 
https://www.loudoun.gov/926/BiddersSuppliers-Registration . 
These guides provide detailed instructions for online 
electronic bid submission. 
a. iSupplier Registration: Loudoun iSupplier Guide. 
b. Instructions for submitting online electronic bids: 

iSupplier Guide for Suppliers – Sourcing 
(Solicitations/Bid Opportunities). 

c. Frequently Asked Questions. 
5. The file(s) attached to the online electronic bid must be in PDF 

format unless otherwise stated. Encrypted or password 
protected files are prohibited. Bidders assume all risks and 
are solely responsible for ensuring the County is able to 
access, open, and download file(s) attached to their bid. 
Electronic links to bids are prohibited. If the County is unable 
to access or open any file(s) associated with the online 
electronic submission, the County will consider those file(s) as 
not submitted. Bidders are cautioned to ensure that the files 
attached to bid are complete. Bid submission forms must be 
completed legibly and in their entirety; and all required 
supplemental information, including addenda, must be 
furnished and presented in an organized, comprehensive, and 
easy to follow manner. 

6. An online electronic bid is not considered successfully 
submitted unless all necessary files have been uploaded and 
the online electronic bid response status is “Active”. An 
iSupplier system generated e-mail confirmation receipt with a 
unique confirmation number will be provided once submission 
is complete. Bidders are responsible for the consequences of 
any failure to plan ahead in the submission of its bid. 
Incomplete online electronic responses in “Draft” status will 
not be accepted.  

https://www.loudoun.gov/926/BiddersSuppliers-Registration
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7. For technical assistance, please contact the Division of 
Procurement at (703) 777-0403 or via email at 
procurement@loudoun.gov. Please note that County staff will 
not be able to view your draft online submission and will only 
be able to provide general assistance related to system use 
and access. 

8. Online electronic bids are sealed and cannot be opened until 
the Acceptance Date and Time specified. 

9. Bidders may withdraw their online electronic bid submission 
prior to the Acceptance Date and Time. A new online 
electronic bid may be submitted to facilitate changes up 
through the Acceptance Date and Time specified. 

H. Bids must be received by the Division of Procurement prior to 
4:00 p.m., Eastern time on the date specified on the cover of the IFB. 
Time can be verified by visiting http://www.time.gov. Requests for 
extensions of this time and date will not be granted, unless deemed 
to be in the County's best interest. Bidders mailing their bids shall 
allow for sufficient mail time to ensure receipt of their bids by the 
Division of Procurement by the time and date fixed for acceptance of 
the bids. Bids or unsolicited amendments to bids received by the 
County after the Acceptance Date and Time will not be considered. 
Bids will be publicly accepted and logged in at the time and date 
specified above. 

J. A public bid opening will be held virtually using Microsoft Teams at 
approximately 4:15 P.M. on the Acceptance Date. See the Microsoft 
Teams log in information provided below. To participate in the audio 
portion of the opening, please dial the number provided below and 
follow the prompts as designated. You may also witness the 
announcement of the received bids, as they are opened using 
Microsoft Teams with the instructions provided below. Bidders may 
not participate in the bid opening in-person at this time. 

 
Join the meeting now  
Meeting ID: 266 609 517 698 35  
Passcode: rk2fk6tU  

 
Dial in by phone  
+1 757-600-4923  
Phone conference ID: 897 442 981#  

 
 

 

mailto:procurement@loudoun.gov
http://www.time.gov/
https://teams.microsoft.com/l/meetup-join/19%3ameeting_ODhlZjRlNjQtZjM4OC00ZTk1LWJjOGUtN2E2NzhmYzliYWU4%40thread.v2/0?context=%7b%22Tid%22%3a%22590f1702-8a36-4931-8f2f-d35a06ddc4c8%22%2c%22Oid%22%3a%22f09ce1d7-dfd4-43b7-81c2-2a48a3fd5358%22%7d
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22.2 Questions and Inquiries 
Questions and inquiries will be accepted in writing (email) only, from any 
and all bidders. The Division of Procurement is the sole point of contact for 
this solicitation unless otherwise instructed herein. Unauthorized contact 
with other Loudoun County staff regarding the IFB may result in the 
disqualification of the bidder. Inquiries pertaining to the Invitation for Bid 
must give the IFB number, time and date of opening, and the title of the IFB. 
Material questions will be answered in writing with an Addendum provided, 
however, that all questions are received by 5:00 p.m. on January 6, 2026. 
It is the responsibility of all bidders to ensure that they have received all 
Addendums and to include signed copies with their bid. Addendums can be 
downloaded from www.loudoun.gov/procurement. 
A. Changes to this solicitation that do not affect the scope, price, timing, 

or requirements are considered informal changes still requiring 
issuance of an Addendum, but the County may waive failure to 
include with proposal submission as an informality. 

B. Material Changes that affect the scope, quality, quantity, price, 
timing, or other requirements will require submission of Addendum 
with proposal submission and may not be waived as an informality 
by the County. 

22.3 Prevailing Wage Rate Request for Additional Classifications 
Bidders’ requests for additional Prevailing Wage Rate classifications shall be 
submitted to the Contracting Officer not later than fifteen (15) days after the 
Issue Date of this IFB on the Virginia Department of Labor and Industry, 
Request for Additional Wage Classification Form. The form can be found on 
the Virginia Department of Labor and Industry website, under Labor 
Law/Prevailing Wage Law or at https://doli.virginia.gov/prevailing-wage-law/. 
Bidder shall complete and sign the form, and provide sufficient supporting 
documentation to allow the Virginia Department of Labor and Industry to 
render a decision. Any requests for additional information from the Virginia 
Department of Labor and Industry shall be provided to the Contracting 
Officer within seventy-two (72) hours of receipt. Requests for additional 
Prevailing Wage Rate classifications received after fifteen (15) days from the 
Issue date of this IFB will not be responded to. 

22.4 Exceptions/Additions 
No exceptions or additions to the Specifications/Scope of Work or Terms 
and Conditions shall be permitted. Any questions or concerns regarding any 
part of the IFB shall be submitted to the Division of Procurement prior to the 
date specified in the Questions and Inquiries section above. Bids containing 
any exceptions to the Specifications/Scope of Work or Terms and 
Conditions or submitting additional terms and conditions shall be deemed 
non-responsive and rejected. Exceptions or additions proposed after bid 
submission by the successful bidder shall not be accepted. 

http://www.loudoun.gov/procurement
https://doli.virginia.gov/prevailing-wage-law/
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22.5 Inspection of Site 
All bidders are encouraged to make an on-site inspection of the location 
where the work will be performed to become completely familiar with the 
existing conditions. Failure to comply with this requirement will not relieve 
the successful bidder of its obligation to carry out the scope of the resulting 
Contract. Site inspection will be conducted on December 17, 2025, at 2pm. 
Offerors wanting to perform site visits must coordinate these visits with 
Michele Seib at michele.seib@loudoun.gov. 

22.6 Firm Pricing for County Acceptance 
Bid price must be firm for County acceptance for a minimum of one hundred 
and twenty (120) days from bid opening date.  

22.7 Proprietary Information 
The submission of trade secrets or proprietary information with a proposal 
is strongly discouraged.  If such information must be submitted by a 
bidder/offeror in connection with this solicitation, the Bidder/Offeror must 
invoke the specific exclusion or exemption that applies and the 
protection pursuant to § 2.2-4342 of the Code of Virginia for it to be 
exempt from disclosure under the Virginia Freedom of Information 
Act, Virginia Code §§ 2.2-3700, et seq., as applicable. Bidders/Offerors 
must clearly identify the data or other materials to be protected and 
state the reasons why protection is necessary prior to or upon 
submission.  Bidders/Offerors shall not mark sections of their proposal as 
“proprietary” if they are to be part of the award of the contract and are of a 
"Material" nature. A Bidder/Offeror shall not designate as trade secrets or 
proprietary information: (a) an entire bid, proposal, or prequalification 
application; (b) any portion of a bid, proposal, or prequalification application 
that does not contain trade secrets or proprietary information; (c) line-item 
prices or total bid, proposal, or prequalification application prices, or (d) any 
information that is readily ascertainable by proper means. 
Failure to identify proprietary and confidential information in 
accordance with § 2.2-4342F of the Code of Virginia may result in the 
disclosure of information pursuant to a Freedom of Information Act 
request.  Additionally, the County will not notify the bidder, offeror, or 
contractor of any request for disclosure of their bid/proposal pursuant to a 
Freedom of Information Act request. Further, the County assumes no 
liability for the disclosure or use of information contained in a bid/proposal 
if not appropriately marked in accordance with § 2.2-4342.  

22.8 Authority to Bind Firm in Contract 
Bids MUST give full firm name and address of bidder. Failure to manually sign 
bid may disqualify it. Person signing bid should show TITLE or AUTHORITY 
TO BIND THE FIRM IN A CONTRACT. Firm name and authorized signature 
must appear on bid in the space provided on the pricing page. Those 
authorized to sign are as follows: 

mailto:michele.seib@loudoun.gov
https://law.lis.virginia.gov/vacode/title2.2/chapter43/section2.2-4342/
https://law.lis.virginia.gov/vacode/title2.2/chapter37/
https://law.lis.virginia.gov/vacode/title2.2/chapter37/
https://law.lis.virginia.gov/vacode/title2.2/chapter43/section2.2-4342/
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If a sole proprietorship, the owner may sign. 
If a general partnership, any general partner may sign. 
If a limited partnership, a general partner must sign. 
If a limited liability company, a “member” may sign or “manager” must sign 

if so specified by the articles of organization.  
If a regular corporation, the CEO, President or Vice-President must sign.  
Others may be granted authority to sign but the County requires that a 

corporate document authorizing him/her to sign be submitted with bid.  
22.9 Withdrawal of Construction Contract Bid Due to Error 

A bidder for a construction Contract may withdraw its bid from consideration 
if the price bid was substantially lower than the other bids due solely to a 
mistake therein, provided the bid was submitted in good faith, and the mistake 
was a clerical mistake as opposed to a judgment mistake, and was actually 
due to an unintentional arithmetic error or an unintentional omission of a 
quantity of work, labor, or material made directly in the compilation of a bid, 
which unintentional arithmetic error or unintentional omission can be clearly 
shown by objective evidence drawn from inspection of original work papers, 
documents, and materials used in the preparation of the bid sought to be 
withdrawn. The bidder shall give notice in writing of its claim of right to 
withdraw its bid within two business days after the conclusion of the bid 
opening procedure and shall submit original work papers with such notice. 

22.10 Subcontractors 
 Please refer to Article 5: Subcontractors, of the County of Loudoun General 

Conditions of the Construction Contract (see Attachment 4). 
22.11 Late Bids 

LATE bids will be returned to bidder UNOPENED. 
22.12 Rights of County 

The County reserves the right to reject all or any part of any bid, waive 
informalities, and award the contract to the lowest responsive and responsible 
bidder to best serve the interest of the County. Informality shall mean a minor 
defect or variation of a bid from the exact requirements of the Invitation to 
Bid which does not affect the price, quality, quantity, or delivery schedule 
for the goods, services, or construction being procured. 

22.13 Prohibition as Subcontractors Under Competitive Sealed Bidding 
No bidder who is permitted to withdraw a bid shall, for compensation, supply 
any material or labor to, or perform any subcontract or other work agreement, 
for the person or firm to whom the Contract is awarded or otherwise benefit, 
directly or indirectly, from the performance of the project for which the 
withdrawn bid was submitted. 

22.14 Vendor Preference in Tie Bids 
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The Division of Procurement and all other departments of the County making 
purchases of goods, services, and construction shall give preference to 
goods, services, and construction sold by Loudoun County and the 
Commonwealth of Virginia vendors, in that order, in all cases of tie bids, 
quality and service being equal. 

22.15 Anti-Trust Violations 
Tie bids may cause rejection of bids by the Division of Procurement and/or 
prompt an investigation for anti-trust violations. 

22.16 Basis for Award 
Contract award will be made to the lowest responsive and responsible bidder 
based upon the lump sum. 
Whenever the lowest responsive and responsible bidder is a resident of a 
state other than Virginia and such state under its laws allows a resident 
contractor of that state a percentage preference, a like preference shall be 
allowed to the lowest responsive and responsible bidder who is a resident of 
Virginia and is the next lowest bidder. If the lowest bidder is a resident 
contractor of a state with an absolute preference, the bid preference shall not 
be considered. 

22.17 Negotiation with the Lowest Responsible Bidder 
Unless all bids are cancelled or rejected, the County reserves the right granted 
by § 2.2-4318 of the Code of Virginia to negotiate with the lowest responsive, 
responsible bidder to obtain a Contract price within the funds available 
whenever such low bid exceeds the available funds. Negotiations with the low 
bidder may include both modifications of the bid price and the 
specifications/scope of work to be performed.  

22.18 Notice of Award 
A Notice of Award will be posted on the County's website 
(www.loudoun.gov/procurement). 

22.19 Protest 
Bidders may refer to §§ 2.2-4357 through 2.2-4364 of the Code of Virginia to 
determine their remedies concerning this competitive process. Protests shall 
be submitted to the Director, Department of Finance and Procurement. 

22.20 Construction Contract Bid Security 
Bid security is required for this Project. Bid security shall be a bond provided 
by a surety company selected by the bidder and authorized to do business in 
Virginia, or the equivalent in cash, or otherwise supplied in a form satisfactory 
to the County. Bid security shall be in an amount equal to at least five percent 
(5%) of the amount of the bid. Non-compliance with this provision requires 
that the bid be rejected unless it is determined that the bid fails to comply in a 
non-substantial manner the security requirements. 

http://www.loudoun.gov/procurement
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The apparent low bidder’s Contract Bid Security shall be subject to forfeiture if 
the apparent low bidder withdraws his bid prior to award, or fails to sign and 
return the County – Contractor Agreement. The Contract Bid Security shall be 
forfeited according to the forfeiture provisions in Code of Virginia (§ 2.2-4336) 
and the proposal guaranty. 

22.21 Construction Contract Bond Forms and Copies; Alternative Forms 
In lieu of a bid, payment or performance bond, a bidder may furnish a certified 
check or cash escrow in the face amount required for the bond. If approved 
by the County Attorney, a bidder may furnish a personal bond, property bond, 
or bank or savings and loan association's letter of credit on certain designated 
funds in the face amount required for the bid, payment or performance bond. 
Approval shall be granted only upon the determination that the alternative 
form of security proffered affords the same protection to the County equivalent 
to the corporate surety bond. 

22.22 Debarment 
By submitting a bid, the bidder is certifying that bidder is not currently debarred 
by a local or state government or the federal government. A copy of the 
County's debarment procedure in accordance with § 2.2-4321 of the Code of 
Virginia is available upon request. 

22.23 Proof of Authority to Transact Business in Virginia 
A bidder organized or authorized to transact business in the Commonwealth 
pursuant to Title 13.1 or Title 50 of the Code of Virginia shall include in its 
bid or proposal the identification number issued to it by the State 
Corporation Commission (SCC). Any bidder that is not required to be 
authorized to transact business in the Commonwealth as a foreign business 
entity under Title 13.1 or Title 50 of the Code of Virginia or as otherwise 
required by law shall include in its bid or proposal a statement describing 
why the bidder is not required to be so authorized. Any bidder described 
herein that fails to provide the required information shall not receive an 
award unless a waiver of this requirement and the administrative policies 
and procedures established to implement this section is granted by the 
Purchasing Agent or his designee. The SCC may be reached at (804) 371-
9733 or at https://scc.virginia.gov/. 

22.24 W-9 Form Required 
Each bidder shall submit a completed W-9 form with their bid. In the event 
of Contract award, this information is required in order to issue purchase 
orders and payments to your firm. A copy of this form can be downloaded 
from http://www.irs.gov/pub/irs-pdf/fw9.pdf. 

22.25 Insurance Coverage 
Bidders shall include with their bid a copy of their current Certificate of 
Insurance that illustrates the current level of coverage the bidder carries. 
The Certificate can be a current file copy and does not need to include any 
“additional insured” language for the County for submission with the bid. 

https://scc.virginia.gov/
http://www.irs.gov/pub/irs-pdf/fw9.pdf
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22.26 Acknowledgement of Contract 
By submitting a bid, the bidder acknowledges that it understands and 
agrees to the Terms and Conditions contained herein. 

22.27 Legal Action 
No bidder or potential bidder shall institute any legal action until all statutory 
requirements have been met. 

22.28 Certification by Contractor as to Felony Convictions 
No one with a felony conviction may be employed under this Contract and 
by the signature of its authorized official on the response to this Solicitation, 
the Contractor certifies that neither the contracting official nor any of the 
Contractor's employees, agents, or subcontractors who will work under the 
Contract Documents have been convicted of a felony. 

22.29 Unit Price Items 
The Unit Price Items, identified on the Pricing Page, quantities, and 
extended prices are to be included in the Bidder’s lump sum and used for 
bid evaluation purposes only; if the actual quantities, as measured by field 
survey, are above/below those shown above, then the unit price will be used 
for addition/credit to the Contract amount. The activity schedule and 
schedule of values shall include each Unit Price Item as a separate and 
distinct item. Unit price Items are to be used with County authorization only. 

22.30 Substitutions 
Substitutions are defined as changes in products, materials, equipment, 
and methods of construction from those required by the Contract 
Documents and proposed by Contractor. 
A. Substitutions for Cause are changes proposed by Contractor that are 

required due to changed Project conditions, such as unavailability 
of product, regulatory changes, or unavailability of required 
warranty terms. 

B. Substitutions for Convenience are changes proposed by Contractor 
or Owner that are not required in order to meet other Project 
requirements but may offer advantage to Contractor or Owner. 

The County will not consider substitutions for convenience during the 
bidding process. They will be considered after contract award. Refer to 
Article 4.17 – Equal Products in the General Conditions of the Construction 
Contract for procedures (see Attachment 4). Substitution for Cause, once 
verified, may be addressed during the bidding process at the discretion of 
the County. 
All references in the specifications to substitutions being approved during 
the bidding process shall be deleted. 
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RFQ 683927 

 
 
Loudoun County, Virginia 
 
Department of Finance and Procurement 
Division of Procurement 
1 Harrison Street, 4th Floor 
Leesburg, Virginia 20175 

 

23.0 PRICING PAGE 
WILLOW LAKE DREDGING AND POND RETROFIT 

 
 
The firm of             
hereby offers to achieve substantial completion of the        
in accordance with this Invitation for Bid within 730 calendar days after Notice to Proceed. 
 
 
Attention bidders: Do not take any exceptions or make any qualifications to your bid. 
 
 
1. Construction of the Willow Lake Dredging and Pond Retrofit 
 

Base bid      $      
  

Itemized/Allowance pricing:    +$      
 
Total of Unit Price Items    +$      

 (Section 3 below) 
 
 
     Lump Sum =$       
 

 
2. Unit Price Items 

Bidders shall give unit price and extended price for each of the items listed below.  The 
Unit Price Items, quantities, and extended prices are to be included in the lump sum 
and used for bid evaluation purposes only; if the actual quantities, as measured by field 
survey, are above/below those shown above, then the unit price will be used for 
addition/credit to the Contract amount. The activity schedule and schedule of values shall 
include each Unit Price Item as a separate and distinct allowance item.  Reference 
Specification Section 012200. Bid unit price on quantity specified, extend and show total.  In 
case of errors in extension, unit prices shall govern. 

 
 
Item Estimated Qty. Unit Price Extended Price 
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Earthwork (Suitable Fill)                        4100 cubic yards 
Earthwork (Cut)      10,000 cubic yards 
Earthwork (disposal)      10,000 cubic yards 
 
 
3. Return the following with your bid. If bidder fails to provide with their bid, items shall be 

provided within twenty-four (24) hours of bid opening. 
 
ITEM:        INCLUDED: (X) 
1. W-9 Form (22.24):       
2. Certificate of Insurance (22.25):     
3. Addenda, if any (Informality) (22.2A):   ______ 
 

4. Failure to provide the following items with your bid shall be cause for rejection of bid as 
non-responsive and/or non-responsible. It is the responsibility of the bidder to ensure that 
it has received all addenda and to include signed copies with their bid (22.2). 

 
ITEM:        INCLUDED: (X) 
1. Addenda, if any (22.2B):      
2. Payment Terms:      _____ net 30 or ____ Other 
3. Proof of Authority to Transact Business 

  in Virginia Form (22.23):      
4. Bid Bond (22.20):     ______ 
5. Minimum Qualifications (4.0)  

  a. Debarment History, if required (4.1)    
b. Virginia Contractor Class A license (4.3):   

   (Include with bid) 
c. Verification of Bonding Capacity (4.4)   
d. Experience Requirements (4.5)    

 
5. Bid Submission 

a. Hardcopy with PDF (22.1.F)     
b. Electronic Copy: (22.1.G)      

 
Bidder shall indicate below its intended use, or nonuse of the escrow provisions available: 
 
 
I DO        OR I DO NOT_____WISH TO USE THE ESCROW ACCOUNT FOR RETAINED FUNDS 
AS PROVIDED FOR IN THIS BID DOCUMENT. 
 

Person to contact regarding this bid:  

Title:  Phone:  

Email address:  
  

Name of person authorized to bind the Firm (22.8):  

Signature:  Date:  
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Title:  Phone:  

Address:  

Email address:  
 

 
 
 

By signing and submitting a bid, your firm acknowledges and agrees that it has read and understands the 
IFB documents, to include the general Conditions of the Construction Contract and agrees to the Terms 

and Conditions as contained herein and that your Firm is not currently Debarred by a local or state 
government or the Federal Government.   Additionally, by signing and submitting a bid, your firm confirms 

it is not disqualified from bidding as a result of a violation of Virginia Prevailing Wage law.   
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PROOF OF AUTHORITY TO TRANSACT BUSINESS IN 
VIRGINIA 

THIS FORM MUST BE SUBMITTED WITH YOUR BID/PROPOSAL. FAILURE TO 
INCLUDE THIS FORM SHALL RESULT IN REJECTION OF YOUR BID/PROPOSAL 

 
 

Pursuant to Virginia Code §2.2-4311.2, a bidder/offeror organized or authorized to transact business in the 
Commonwealth pursuant to Title 13.1 or Title 50 of the Code of Virginia shall include in its bid/ proposal the 
identification number issued to it by the State Corporation Commission (“SCC”). Any bidder/offeror that is not 
required to be authorized to transact business in the Commonwealth as a foreign business entity under Title 13.1 or 
Title 50 of the Code of Virginia or as otherwise required by law shall include in its bid or proposal a statement 
describing why the offeror is not required to be so authorized. Any bidder/offeror described herein that fails to provide 
the required information shall not receive an award unless a waiver of this requirement and the administrative policies 
and procedures established to implement this section is granted by the Purchasing Agent or his designee. 
If this bid/proposal for goods or services is accepted by the County of Loudoun, Virginia, the undersigned agrees 
that the requirements of the Code of Virginia Section 2.2-4311.2 have been met.  
 
Please complete the following by checking the appropriate line that applies and providing the requested information. 
PLEASE NOTE: The SCC number is NOT your federal ID number or business license number. The Bidder: 

 is a corporation or other business entity with the following SCC identification number: 
 -OR- 

 is not a corporation, limited liability company, limited partnership, registered limited liability partnership, or 
business trust -OR- 

 is an out-of-state business entity that does not regularly and continuously maintain as part of its ordinary and 
customary business any employees, agents, offices, facilities, or inventories in Virginia (not counting any employees 
or agents in Virginia who merely solicit orders that require acceptance outside Virginia before they become contracts, 
and not counting any incidental presence of the bidder in Virginia that is needed in order to assemble, maintain, and 
repair goods in accordance with the contracts by which such goods were sold and shipped into Virginia from bidder’s 
out-of-state location) -OR- 

 is an out-of-state business entity that is including with this bid an opinion of legal counsel which accurately 
and completely discloses the undersigned bidder’s current contacts with Virginia and describes why those contacts 
do not constitute the transaction of business in Virginia within the meaning of § 13.1-757 or other similar provisions 
in Titles 13.1 or 50 of the Code of Virginia. 
**NOTE** >> Check the following box if you have not completed any of the foregoing options but currently have 
pending before the SCC an application for authority to transact business in the Commonwealth of Virginia and wish 
to be considered for a waiver to allow you to submit the SCC identification number after the due date for bids (The 
County reserves the right to determine in its sole discretion whether to allow such waiver):  
Please attach additional sheets of paper if you need to explain why such bidder/offeror is not required to 
be authorized to transact business in Virginia. 

 
________________________________________________________________ 
Legal Name of Company (as listed on W-9) 

________________________________________________________________ 
Legal Name of Bidder/Offeror  

_______________________________ 
Date 

________________________________________________________________ 
Authorized Signature 

________________________________________________________________ 
Print or Type Name and Title  
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HOW DID YOU HEAR ABOUT THIS INVITATION FOR BID? 
 
 

Please take a moment to provide feedback on how you learned about this IFB 
and the service you received. 

 
 

https://www.loudoun.gov/FormCenter/Procurement-22/Loudoun-County-Division-of-
Procurement-S-414  

 
 

 
   

https://www.loudoun.gov/FormCenter/Procurement-22/Loudoun-County-Division-of-Procurement-S-414
https://www.loudoun.gov/FormCenter/Procurement-22/Loudoun-County-Division-of-Procurement-S-414
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RFQ 683927 
 

ATTACHMENT 1 
 

(Proposed) 
 

COUNTY-CONTRACTOR AGREEMENT 
 
 THIS COUNTY-CONTRACTOR AGREEMENT (“Agreement” and/or “Contract”) 
for construction of the Willow Lake Dredging and Pond Retrofit hereinafter referred to as 
the “Project,” is effective on the date it is fully executed by and between COUNTY OF 
LOUDOUN, VIRGINIA (herein referred to as the "County"), and  (herein referred to 
as the "Contractor").  
 
In consideration of the promises made herein and other good and valuable 
considerations, the following terms and conditions are hereby agreed to between the 
County and Contractor. 
 
 This Agreement consists of and incorporates by reference the following 
attachments: 
 

Attachment 1 The County’s Invitation for Bid (IFB) No. 683927 dated 
December 9, 2025, including any addenda; 

Attachment 2 The General Conditions of the Construction Contract; 
including any addenda (“General Conditions”); 

Attachment 3 The Contract Plans and Specifications including any 
addenda;  

Attachment 4 Prevailing Wages Rate LOUD-25-0018 
Attachment 5 The Contractor’s bid dated ______. 

 
In the event that Attachment 5 contradicts or limits this Agreement or Attachments 

1 through 4, this Agreement and Attachments 1 through 4 shall prevail. 
 
The capitalized terms herein shall have the same meanings as set forth in Section 

1.1 of the General Conditions.  
 
 Article 1 
 
 ARCHITECT/ENGINEER AND CONSTRUCTION SUPPORT SERVICES FIRM 
 
1.1 The Architect/Engineer (hereinafter referred to as the "A/E” and as defined in the 

General Conditions shall be Kimley-Horn and Associates, whose address is 11400 
Commerce Park Drive, Suite 400, Herndon VA 20191. Provided, however, that the 
County may, at its sole discretion, amend this Article from time to time by 
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designating a different person or organization to act as its A/E and advise the 
Contractor in writing, at which time the person or organization so designated shall 
be the A/E for purposes of this Contract. 

 
1.2 The Construction Support Services Firm shall be Kimley-Horn and Associates, 

whose address is 11400 Commerce Park Drive Suite 400, Herndon, Virginia 20191 
Provided, however, that the County may, at its sole discretion, amend this Article 
from time to time by designating a different person or organization to act as its 
Construction Support Services Firm and advise the Contractor in writing, at which 
time the person or organization so designated shall be the Construction Support 
Services Firm for the purposes of this Contract. 

 
 Article 2 
 
 TIME OF COMMENCEMENT AND COMPLETION 
 
2.1 The Contractor shall commence the Work as defined in the General Conditions 

upon the date established in the Notice to Proceed. Notice to Proceed will be 
issued as set forth in Article 8 of the General Conditions. 

 
2.2 Time is of the essence in this Agreement. 
 
2.3 The Contractor shall achieve Substantial Completion, as defined in the General 

Conditions no later than 730 calendar days after the date of the Notice to Proceed. 
This time period shall be designated as the Time for Completion. 

 
2.4 The Contractor shall complete the Work within the flowing Milestone dates: 
 
ACTIVITY:   DATE: 
Substantial Completion 730 days after NTP 
Final Completion  30 Calendar Days after Substantial 
     Completion 
2.5 The liquidated damages incurred by the County due to the Contractor's unexcused 

failure to complete the Work within the Contract Times, including any extensions 
thereof, and meet the Milestones designated in section 2.4 above, will be applied 
as follows: 

 
Milestone   Liquidated Damages 
Substantial Completion $200 /each consecutive Calendar Day 
2.6 If liquidated damages are assessed, the County will assess the amount of 

liquidated damages set forth in section 2.5 above cumulatively. This provision for 
liquidated damages does not bar the County’s right to enforce other rights and 
remedies against Contractor, which are otherwise legally enforceable, including 
but not limited to, specific performance or injunctive relief. 
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2.7 The Contractor hereby waives any defense as to the validity of any liquidated 

damages stated in this Agreement as they may appear on grounds that such 
liquidated damages are void as penalties or are not reasonably related to actual 
damages. 

 
 Article 3 
 
 CONTRACT PRICE 
 
3.1 Provided that the Contractor shall strictly and completely perform all of its 

obligations under the Contract Documents, and subject only to additions and 
deductions by Modification or as otherwise provided in the Contract Documents, 
the County shall pay to the Contractor, in current funds and at the times and in the 
installments hereinafter specified, the sum of        
Dollars ($  ) (herein referred to as the "Contract 
Price"). 

 
 Article 4 
 
 PROGRESS PAYMENTS 
 
4.1 The Contractor shall provide a Payment Schedule as referred to in section 9.3.6 

of the General Conditions. 
 
4.2 The Contractor hereby agrees that on or about the first day of the month for every 

month during the performance of the Work Contractor will deliver to the A/E an 
Application for Payment in accordance with the provisions of section 9.3 of the 
General Conditions. This date may be changed upon mutual agreement, stated in 
writing, between the County and Contractor. Payment under this Contract shall be 
made as provided in the General Conditions. 

4.3  An acceptable CPM Schedule Update shall be submitted in conjunction with each 
Application for Payment. Failure to provide an acceptable CPM Schedule Update 
will result in the rejection of the Application, and no Payment will be made until 
such time as an acceptable CPM Schedule Update is received. 

 
 Article 5 
 
 OTHER REQUIREMENTS 
 
5.1 The Contractor shall submit the Performance Bond, Labor and Material Payment 

Bond, and Certification of Insurance as required by the Contract Documents within 
fifteen (15) calendar days of the effective date of the County – Contractor 
Agreement. The Guarantee or Warranty Bond shall be submitted as described in 
section 9.8.5.2 of the General Conditions. 
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5.2 To the extent required by the Commonwealth of Virginia (see e.g. 54.1-1100 et 
seq. of the Code of Virginia) or the County of Loudoun, the Contractor shall be duly 
licensed to perform the services required to be delivered pursuant to this Contract. 

5.3 A Contractor organized as a stock or nonstock corporation, limited liability 
company, business trust, or limited partnership or registered as a registered limited 
liability partnership shall be authorized to transact business in the Commonwealth 
of Virginia as a domestic or foreign business entity if so required by Title 13.1 or 
Title 50 of the Code of Virginia or as otherwise required by law. Any business entity 
described herein that enters into a Contract with the County pursuant to the 
Virginia Public Procurement Act, Sections 2.2-4300 et seq. shall not allow its 
existence to lapse or its certificate of authority or registration to transact business 
in the Commonwealth, if so required under Title 13.1 or Title 50 of the Code of 
Virginia, to be revoked or cancelled at any time during the term of the Contract. 
The County may void any Contract with a business entity if the business entity fails 
to remain in compliance with the provisions of this section. 

5.4 During the performance of this Contract, the Contractor agrees as follows: 
a. The Contractor will not discriminate against any employee or applicant for 

employment because of race, religion, color, sex, national origin, age, 
disability, status as a service-disabled veteran, status as military family or any 
other basis prohibited by state law relating to discrimination in employment, 
except where there is a bona fide occupational qualification reasonably 
necessary to the normal operation of the Contractor. The Contractor agrees 
to post in conspicuous places, available to employees and applicants for 
employment, notices setting forth the provisions of this nondiscrimination 
clause. 

b. The Contractor, in all solicitations or advertisements for employees placed by 
or on behalf of the Contractor, shall state that such Contractor is an equal 
opportunity employer. 

c. Notices, advertisements, and solicitations placed in accordance with federal 
law, rule, or regulation shall be deemed sufficient to meet this requirement. 

5.5 During the performance of this Contract, the Contractor agrees to (i) provide a 
drug-free workplace for the Contractor’s employees; (ii) post in conspicuous 
places, available to employees and applicants for employment, a statement 
notifying employees that the unlawful manufacture, sale, distribution, dispensation, 
possession, or use of a controlled substance or marijuana is prohibited in the 
Contractor’s workplace and specifying the actions that will be taken against 
employees for violations of such prohibition; (iii) state in all solicitations or 
advertisements for employees placed by or behalf of the Contractor that the 
Contractor maintains a drug-free workplace; and (iv) include the provisions of the 
foregoing clauses in every subcontract or purchase order of over $10,000, so that 
the provisions will be binding upon each subcontractor or vendor. 
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For the purposes of this section, “drug-free workplace” means a site for the 
performance of work done in connection with a specific Contract awarded to a 
Contractor in accordance with this chapter, the employees of whom are prohibited 
from engaging in the unlawful manufacture, sale, distribution, dispensation, 
possession, or use of a controlled substance or marijuana during the performance 
of the Contract. 

5.6 All notices and other communications made pursuant to the Contract Documents 
and not required to be made through e-Builder shall be deemed to have been given 
when made in writing and either (a) delivered in person, (b) delivered to an agent, 
such as an overnight or similar delivery service, or (c) deposited in the United 
States mail, postage prepaid, certified or registered, addressed as follows: 

 
TO CONTRACTOR:   TO COUNTY: 
 County of Loudoun, Virginia 
 Division of Procurement 
      P.O. Box 7000 

1 Harrison Street, S.E. 
Leesburg, VA 20177 

 
      If sent via (a) or (b) 
      County of Loudoun, Virginia  
      Division of Procurement  
      ATTN: Purchasing Agent 
      1 Harrison Street, S. E., 1st Floor 
 Procurement Bids and Proposals 

Drop Box 
      Leesburg, VA 20177 
         
      If sent via (c) 

    County of Loudoun, Virginia  
      Division of Procurement 
      PO Box 7000 

ATTN: Procurement Bids & Proposals 
      Leesburg, VA 20175 

 
Due to security restrictions, public access to County facilities is extremely limited. 
The mailing or delivery by an agent of notices is preferred. However, if a notice is 
hand delivered, it will be received in the lobby of 1 Harrison Street, SE, Leesburg, 
Virginia 20175 ONLY in the Drop Box labeled: Procurement Bids and Proposals 
between the hours of 8:30 a.m. and 5:00 p.m.  
Notice is deemed to have been received: (i) on the date of delivery if delivered in 
person; (ii) on the first business day after the date of delivery if sent by same day 
or overnight courier service; or (iii) on the third business day after the date of 
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mailing, if sent by certified or registered United States Mail, return receipt 
requested, postage and charges prepaid.  

 
Article 6 

 
IMMIGRATION REFORM AND CONTROL ACT OF 1986 

 
6.1 By entering this Contract, the Contractor certifies that it does not and will not during 

the performance of this Contract violate the provisions of the Federal Immigration 
Reform and Control Act of 1986, which prohibits employment of illegal aliens. 

 
 

Article 7 
 

PROHIBITION OF FORCED OR INDENTURED CHILD LABOR 
 

7.1 During the performance of this Contract, the Contractor certifies and agrees to: (i) 
the prohibition in use of forced or indentured child labor in the performance of the 
Contract, and (ii) include the provisions of the foregoing clause in every 
subcontract or purchase order of over $10,000, so that the provisions will be 
binding upon each subcontractor or vendor. 

 
7.2 For the purposes of this section, "forced or indentured child labor" means all work 

or service (i) exacted from any person younger than 18 years of age under the 
menace of any penalty for the nonperformance of such work or service and for 
which such person does not offer himself voluntarily or (ii) performed by any person 
younger than 18 years of age pursuant to a contract the enforcement of which can 
be accomplished by process or penalties. 

 
Article 8 

 
ENTIRE CONTRACT AND SEVERABILITY 

 
8.1  This Agreement, together will all attachments, represents the entire and integrated 

Contract between the parties hereto and supersedes all prior negotiations, 
representations, or contracts, either written or oral. The Contract may be amended 
or changed only by an Amendment or Modification. Nothing contained in the 
Contract Documents shall create any Contractual relationship between the 
County, (or any agent, consultant, or independent Contractor employed by the 
County) and any subcontractor, sub-subcontractor, supplier or vendor of the 
Contractor, but the County shall be entitled to performance of all obligations 
intended for the County’s benefit, and to enforcement thereof.  

 
8.2  In the event that any provision of this Contract shall be adjudged or decreed to be 

invalid by a court of competent jurisdiction, such ruling shall not invalidate the 
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entire Contract but shall pertain only to the provision in question and the remaining 
provisions shall continue to be valid, binding, and in full force and effect. 

 
Article 9 

 
GOVERNING LAW/FORUM 

 
9.1 This Contract shall be governed and construed in all respects by its terms and by the 

laws of the Commonwealth of Virginia. Any judicial action shall be filed in the 
Commonwealth of Virginia, County of Loudoun or, if jurisdiction exists, the United 
States District Court for the Eastern District of Virginia in Alexandria. Contractor 
expressly waives any objection to venue or jurisdiction of the Loudoun County Circuit 
Court, Loudoun County, Virginia. Contractor expressly consents to waiver of service 
of process in an action pending in the Loudoun County Circuit Court pursuant to 
Virginia Code Section 8.01-286.1. 

9.2 Each of the parties irrevocably waive trial by jury in any action, proceeding, or 
counterclaim, whether at law or in equity, brought by either party for any claim, 
demand, action, or cause of action, arising out of this Agreement. Each of the 
parties hereby agrees and consents that any such claim, demand, action, or cause 
of action shall be decided by court trial without a jury.  

 
Article 10 

 
COUNTERPARTS 

 
10.1 This Contract and any amendments or modifications hereto may be executed in a 

number of counterparts, and each counterpart signature, when taken with the other 
counterpart signatures, is treated as if executed upon one original of this Contract or 
any amendment or renewal. A signature by any party to this Contract provided by 
facsimile or electronic mail is binding upon that party as if it were the original. 

 
 
 
 
 
 
 
 
 

[SIGNATURES ON THE FOLLOWING PAGE] 
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WITNESS the following signatures: 
 
COUNTY OF LOUDOUN, VIRGINIA  CONTRACTOR 
Division of Procurement   
1 Harrison Street, S.E.     
Leesburg, VA 20175    
Phone: (571) 627-7455        Phone:   
 
 
By:       By:       
 
Name:       Name:       
 
Title:       Title:       
 
Date:       Date:       
 
 
 
APPROVED AS TO FORM: 
 
By:      
 Tina P. Estevao 
 Senior Assistant County Attorney 
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ACKNOWLEDGEMENT 
Geotechnical/Geophysical Release Form 

ATTACHMENT 2: 
 

This form shall be signed and submitted prior to obtaining plans and specifications from 
the Division of Procurement. CD’s will not be released if a signed form has not been 

submitted. 
 

As evidenced by the Bidder’s signature below, the site and soils data, photographs, boring and 
well construction diagrams, pilot Project notes, and Geotechnical and/or Geophysical Engineering 
Report(s) dated November 17, 2023, prepared or compiled by Kimely-Horn and Associates, Inc., 
and related to Invitation for Bid (IFB) RFQ 683927, Willow Lake Dredging and Pond Retrofit is 
being made available to the Bidder in good faith in order to apprise the Bidder of the information 
within the possession of the County. The Bidder understands that these report(s) are for 
informational purposes only and are not part of the Contract and the County provides no warranty 
as to the accuracy, completeness, or correctness of such report(s). These report(s) were 
developed for design and information purposes only. The Bidder agrees to indemnify, hold 
harmless, and defend the County, its employees, agents, servants, and representatives from and 
against any costs, claims, extension of Contract time, or liabilities of any kind resulting from the 
use of or reliance on these reports. 
 
By making this information available, the County is not classifying the site. Additionally, this 
information is not a substitute for personal and independent investigation, interpretation, and 
judgment by the Bidder. In the event the Bidder elects not to perform his/her own investigation of 
the subsurface conditions prior to the submission of the Bid, the Bidder will relinquish the County 
from any liability, extension of Contract time, or cost associated with this decision. It is the 
obligation of the Bidder to make its own interpretation of all subsurface data that may be available 
and satisfy itself, through its own independent investigation, as to the nature, condition, and extent 
of the material to be excavated, graded, or driven through or any other geotechnical aspect of this 
Project. 
 
If Bidder elects to conduct its own site investigation of County property, the Bidder shall indemnify, 
hold harmless, and defend the County, its employees, agents, servants and representatives from 
and against any and all claims, suits, demands, actions (regardless of the merits thereof) and 
damages of whatever nature arising out of or resulting from its site visit and any associated work, 
including jurisdictional labor disputes or other labor troubles that may occur during the 
performance of the Work. 
Site investigation work shall be conducted between 9:00 am to 5:00 pm, Monday through Friday. 
 
The Bidder is responsible for: 
 
1. Coordinating the time and date of the site investigation with the County. 
2. Any damage to adjacent property. 
3. Backfilling and compacting borings or test pits prior to departing the site. 
4. Coordinating with Miss Utility to locate utilities prior to any work being done. 
5. Damage to onsite utilities.  
6. Management of traffic and safety of the public on roads adjacent to the site. 
7. Safety requirements for equipment and personnel brought to the site. 
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The submission of a Bid shall be considered conclusive evidence that the Bidder has satisfied 
itself as to the subsurface conditions that may be encountered in performing the work for the 
Project. 
 
 
 
FIRM NAME:         
 
 
             
Principal or authorized representative (Print Name)    Date 
 
 
             
Principal or authorized representative (Signature)    Date 
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ESCROW AGREEMENT 
ATTACHMENT 3 

 
THIS ESCROW AGREEMENT, made this           day of    , 20__, 

among the COUNTY OF LOUDOUN, VIRGINIA (“County”) and     
   (“Contractor”) and        a trust 
company, bank, or savings and loan institution with is principal office located in Virginia 
(“hereinafter referred to collectively as “Bank”); and 
              
(“Surety”), provides: 
 

I. 
 

The County and the Contractor have entered into a Contract with respect to Project 
Name            Project No.   
  ("Contract"). This Escrow Agreement is pursuant to, but in no way amends or 
modifies, the Contract. Payments made hereunder or the release of funds from escrow 
shall not be deemed approval or acceptance of performance of the Contractor. 
 

II. 
 

In order to assure full and satisfactory performance by the Contractor of its 
obligations under the Contract, the County Treasurer is required thereby to retain certain 
amounts otherwise due the Contractor. The Contractor has, with the approval of the 
County, elected to have these retained amounts held in escrow by the Bank. This 
agreement sets forth the terms of the escrow. The Bank shall not be deemed a party to, 
bound by, or required to inquire into the terms of the Contract or any other instrument or 
agreement between the County and the Contractor. 

 
III. 

 
The County shall from time to time pursuant to the Contract pay to the Bank 

amounts retained by it under the Contract. Except as to amounts actually withdrawn from 
escrow by the County, the Contractor shall look solely to the Bank for the payment of 
funds retained under the Contract and paid by the County to the Bank. 
 

The risk of loss by the diminution of the principal of any funds invested under the 
terms of the Contract shall be solely upon the Contractor. 

 
Funds and securities held by the Bank pursuant to this escrow agreement shall not 

be subject to levy, garnishment, attachment, lien, or other process whatsoever. 
Contractor agrees not to assign, pledge, discount, sell, or otherwise transfer or dispose 
of its interest in the escrow account or any part thereof, except to the Surety. 
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IV. 
 

Upon receipt of checks or warrants drawn by the County Treasurer and made 
payable to it as escrow agent, the Bank shall promptly notify the Contractor, negotiate the 
same deposit or invest and reinvest the proceeds in approved securities in accordance 
with the written instructions of the Contractor. In no event shall the Bank invest the 
escrowed funds in any security not approved. 
 

V. 
 

The following securities, and none other, are approved securities for all purposes 
of this Agreement: 

 
(1) United States Treasury Bonds, United States Treasury Notes, United States 

Treasury Certificates of Indebtedness or United States Treasury Bills. 
(2) Bonds, notes and other evidence of indebtedness unconditionally 

guaranteed as to the payment of principal and interest by the United States, 
(3) Bonds or notes of the County of Loudoun, 
(4) Bonds of any political subdivision of the Commonwealth of Virginia, if such 

bonds carried, at the time of purchase by the Bank or deposit by the 
Contractor, a Standard and Poor's or Moody's Investors Service rating of at 
least "A," and  

(5) Certificates of deposit issued by commercial Banks located within the 
Commonwealth of Virginia, including, but not limited to, those insured by 
the Bank and its affiliates, 

(6) Any bonds, notes or other evidences of indebtedness listed in Sections (1) 
through (3) may be purchased pursuant to a repurchase agreement with a 
bank, within or without the Commonwealth of Virginia having a combined 
capital, surplus and undivided profit of not less than $25,000,000, provided 
the obligation of the Bank to repurchase is within the time limitations 
established for investments as set forth herein. The repurchase agreement 
shall be considered a purchase of such securities even if title, and/or 
possession of such securities is not transferred to the Escrow Agent, so 
long as the repurchase obligation of the Bank is collateralized by the 
securities themselves, and the securities have on the date of the repurchase 
agreement a fair market value equal to at least 100% of the amount of the 
repurchase obligation of the Bank, and the securities are held by a third 
party, and segregated from other securities owned by the Bank. 

 
No security is approved hereunder which matures more than five (5) years after 

the date of its purchase by the Bank or deposit by the Contractor. 
 

VI. 
 

The Contractor may from time to time withdraw the whole or any portion of the 
escrowed funds by depositing with the Bank approved securities in an amount equal to, 
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or in excess of, the amount so withdrawn. Any securities so deposited or withdrawn shall 
be valued at such time of deposit or withdrawal at the lower of par or market value, the 
latter as determined by the Bank. Any securities so deposited shall thereupon become a 
part of the escrowed fund.  

 
Upon receipt of a direction signed by the Loudoun County Purchasing Agent, the 

Bank shall pay the principal of the fund, or any specified amount thereof, to the Treasurer 
of Loudoun County for deposit to the appropriate fund and account within the County's 
approved accounting structure. Such payment shall be made in cash as soon as is 
practicable after receipt of the direction. 

 
Upon receipt of a direction signed by the Loudoun County Purchasing Agent, the 

Bank shall pay and deliver the principal of the fund, or any specified amount thereof, to 
the Contractor, in cash or in kind, as may be specified by the Contractor. Such payment 
and delivery shall be made as soon as is practicable after receipt of the direction. 
 

VII. 
 

For its services hereunder, the Bank shall be entitled to a reasonable fee in 
accordance with its published schedule of fees or as may be agreed upon by the Bank 
and the Contractor. Such fee and any other costs of administration of this Agreement 
shall be paid from the income earned upon the escrowed fund and, if such income is not 
sufficient to pay the same, by the Contractor. 
 

VIII. 
 

The net income earned and received upon the principal of the escrowed fund shall 
be paid over to the Contractor in quarterly or more frequent installments. Until so paid or 
applied to pay the Bank's fee or any other costs of administration, such income shall be 
deemed a part of the principal of the fund. 
 

IX. 
 

The Surety undertakes no obligation hereby but joins in this Agreement for the sole 
purpose of acknowledging that its obligations as surety for the Contractor's performance 
of the Contract are not affected hereby. 
 
 

[SIGNATURE PAGE FOLLOWS] 
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 WITNESS the following signatures, all as of the day and year first above written. 
 
 
COUNTY OF LOUDOUN, VIRGINIA  CONTRACTOR 
 
 
             
Director, Department of Finance   Officer, Partner or Owner 
& Procurement  
 
Bank       SURETY 
 
             
Title       Title 
 
 
             
Address      Address 



January 14, 2026 

NOTICE TO BIDDERS 

ADDENDUM NO. 1 

IFB RFQ 683927 

The following changes and/or additions shall be made to the original Invitation for Bid 

(IFB) No. RFQ 683927: Willow Lake Dredging and Pond Retrofit. Please acknowledge 

receipt of this addendum by signing and returning with your bid.   

The purpose of this addendum is to answer questions received. 

Prepared By: s/Nebila Kurtu, CPPB, VCCO, FMP  Date: 1/14/2026 

Contracting Officer 

Acknowledged By: Date: 
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START OF QUESTIONS 

Q1. Does the scope include sediment sampling by the dredging contractor to classify 

the material for disposal? Is the disposal location pre-determined? 

A1. The County has already had the sediment sampled for pollutants and meets 

Virginia Clear Fill requirements. The report documenting the sediment sample 

results will be furnished to the awarded contractor.  The disposal site has not been 

pre-determined, and it is the contractor’s responsibility to determine and confirm 

disposal location, as well as obtain any necessary permits required to dispose of 

at determined location. 

 

Q2. How will the unit-price earthwork items (Suitable Fill – 4,100 CY; Cut – 10,000 CY; 

Disposal – 10,000 CY) be measured and paid (pre/post survey, truck counts, in-

place vs. loose)? 

A2. Unit Price Earthwork items will be measured via truck counts at an agreed quantity 

prior to construction (for example, 10 cubic yards per truck load-depending on truck 

size) 

Q3. If actual quantities for unit-price items differ from the bid quantities, will payment 

be adjusted to actual quantity installed/removed, and are there caps/not-to-exceed 

limits? 

A3. If actual quantities differ, a Change Order will be done. 

 

Q4. Please provide the full prevailing wage determination (including classifications and 

fringes) applicable to this solicitation and confirm whether any updates will be 

issued via addendum prior to bid. 

A4. Prevailing Wage was issued with the IFB as Attachment 5. Any Questions related 

to Virginia Prevailing Wage rates should be directed to Virginia Department of 

Labor and Industry (DOLI) at (804) 786-6613 and/or 

prevailingwage@doli.virginia.gov.  

 

Q5. Please confirm the required bond amounts for Performance Bond, Labor & 

Material Payment Bond, and any Guarantee/Warranty Bond (percent of contract 

value and duration). 

A5. Reference IFB Attachment 4 – General Conditions, Article 4, Section 4.25 and 

Article 9. 

 

Q6. Please confirm required insurance coverages and limits (GL, auto, WC, umbrella) 

and whether additional insured endorsements and waivers are required. 

A6. Please reference IFB Attachment 4 – General Conditions, Article 11: Insurance. 

 

mailto:prevailingwage@doli.virginia.gov
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Q7.  Please confirm the list of required preconstruction submittals (CPM schedule, 

payment schedule, CQC plan/testing plan, pump/drawdown plan, SWPPP/VAR10 

compliance docs) and the required formats/templates. 

A7. Pump/Drawdown Plan, SWPPP Compliance Documents, Responsible Land 

Disturber Certification, CPM Schedule.  There is no specific format. 

 

Q8. General Conditions require a full-time CQC System Manager with a current U.S. 

Army Corps of Engineers CQC certificate. Please confirm this requirement applies 

to this County project and whether an equivalent qualification is acceptable. 

A8. An equivalent qualification is acceptable. 

 

Q9.  Please confirm all warranty periods (including the two-year planting/establishment 

period) and clarify contractor responsibilities for replacement, watering, and 

reseeding during the warranty.  

A9. See Section 11.A of the Technical Specifications. 

 
Q10. Please confirm the intended Notice to Proceed (NTP) timeframe and any critical 

interim milestones beyond Substantial Completion (730 days after NTP) and Final 

Completion (30 days after Substantial). 

A10. The NTP timeframe is typically 60 days.  There are no other critical interim 

milestones. 

 

Q11. Please confirm whether liquidated damages ($200/day) apply only to Substantial 

Completion or also to Final Completion and any other milestones. 

A11. Liquidated damages only apply to substantial completion. 

 

Q12. Plans/notes indicate restrictions for working in County streets/ROW (Mon–Fri 9:00 

AM–3:30 PM). Please confirm whether any portion of this project requires work in 

County ROW/streets and whether these hours apply to all project activities or only 

roadway/ROW work. 

A12. The only work that will be allowed in the ROW is installation of construction access 

off of Greenfield Court.  Those hours only apply to ROW work.  Standard working 

hours for County projects are 7:00 am – 5:00 pm.  All work must comply with 

County noise ordinance requirements. 

 

Q13. Will weekend/holiday work be permitted for pond drawdown, dredging, hauling, or 

restoration activities if requested, and what is the approval process? 

A13.  Weekend/Holiday work is only permitted at the discretion of the County Project 

Manager.  The approval process requires a request of the project manager at least 

72 hours in advance (unless it is an emergency). 

 



 

IFB RFQ 683927: Willow Lake Dredging and Pond Retrofit 
Addendum 1 
Page 4 of 22 

Q14. What are the required limits for trail/sidewalk closures (maximum duration, detour 

requirements, signage/notification), and is there a required public notice period 

through the HOA/County? 

A14. Limits of SAF on sheet 11 denote areas where trail should be closed.  Trail is to 

be closed for the duration of construction activities.  The County will address all 

notifications to the HOA regarding trail closure timeframe.  

 

Q15. Please confirm the approved site access point(s), staging/laydown areas, and any 

restrictions imposed by the Sugarland Run HOA (hours, noise, truck routes, on-

street parking, etc.). 

A15. Construction access, staging and laydown areas are shown on Sheet 11.  Pond 

floor, post draw down, may also be utilized for soil stockpiling location if requested 

by contractor.  Location(s) proposed for soil stockpiling to be approved by 

County/Engineer. 

 

Q16. Plans require photo documentation of Greenfield Court prior to construction. 

Please confirm whether a formal precondition survey/report (video + written) is 

required and whether the County/HOA has a preferred format. 

A16.  No formal precondition survey/report is required, unless the Contractor finds it 

necessary.  An email with the photo documentation and notes of any existing 

deficiencies will suffice.  There is no formal format. 

 

Q17. Plans require daily sweeping/removal of debris/mud from Greenfield Court. Please 

confirm required frequency/standard (e.g., daily minimum vs. as needed) and any 

specific enforcement/inspection expectations. 

A17. Sweeping shall be performed on an as needed basis except for on soil hauling 

days.  Streets are to be swept clean daily at the end of each hauling day. If 

repeated County inspections document a lack of street sweeping, contractor can 

expect the potential for enforcement action. 

 

Q18. Plans show a construction entrance with wash rack and note contractor must 

provide a water source. Please confirm allowable water source options (hydrant 

meter, on-site spigot, water truck) and whether a temporary water  

meter/backflow preventer is required. 

A18. Contractor is to provide water sources for on-site operations.  Note: In Loudoun 

County only specific designated hydrants are allowed to be used.  It is the 

contractor’s responsibility to coordinate with Loudoun Water. 

 

Q19. Plans indicate a 15-foot internal construction access road. Please provide typical 

section requirements (stone type/thickness, geotextile, maintenance) and confirm 

whether removal/restoration is required at completion. 
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A19. Removal of construction access road is required prior to allowing pond to re-fill 

post construction.  Contractor’s bid should indicate access road material proposed 

and cost associated with material.  Timber mats, aggregate, proprietary products, 

etc. are all acceptable for this construction access road, and bids for this line item 

should reflect contractors proposed access road material.   

 

Q20. Plans state that no construction equipment or activity is allowed on the existing 

asphalt trail/dam/spillway at any time. Please clarify how equipment and material 

will access and work adjacent to these features and whether temporary 

matting/bridging is permitted to cross any sensitive areas. 

A20. It is the contractor’s responsibility to provide a means and methods to perform 

construction around these sensitive areas.  It is anticipated that construction 

services will be able to be addressed from the pond floor and not require 

vehicular/construction access from the dam or across the spillway. 

 

Q21. Please provide available utility as-builts and identify all known utilities 

within/adjacent to limits of disturbance, including the sanitary line/easement shown 

on plans (e.g., 20' SAN). 

A21. Plans show all known utilities.  CAD files will be provided to the awarded contractor, 

at the contractor’s request. 

 

Q22. Plans/directives require contacting Miss Utility and/or a private utility locator. 

Please confirm whether the County will provide private utility locating or if it is fully 

contractor responsibility. 

A22. It is the contractor’s responsibility to contact Miss Utility and/or a private utility 

locator.  The County will not provide private utility locating for this project. 

 

Q23. If utilities conflict with the work, who is responsible for relocation costs and 

coordination (County vs. contractor vs. utility owner)? 

A23. Utility conflicts and relocation services are not anticipated as part of this project.  If 

during construction, any unknown utilities are found and conflict with construction, 

all work tied to the relocation will be addressed with a Change Order and 

coordinated between the County and the Utility Owner. 

 

Q24. Please confirm the existing condition of the pond outlet structure(s), riser/valves, 

and any other control structures, and provide inspection reports if available. 

A24.  Once pond is drawn down, County will provide inspection and accompanying 

report to awarded contractor.  If at this time, it is determined that the pond outlet 

structure (riser) requires repair/replacement, a change order will be issued to 

perform required services. 
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Q25. Please provide copies of all environmental permits/approvals applicable to this 

work (USACE, VADEQ/VSMP/VAR10, floodplain, wetlands, land disturbance) and 

confirm which permits are already secured by the County vs. which must be 

obtained by the contractor. 

A25.  The County has obtained all necessary environmental, grading, and land 

disturbance permits required to perform this construction.  These will be provided 

to the awarded contractor bidder.  It is the contractor’s responsibility to acquire all 

required VDOT permits tied to the construction access off of Greenfield Court.  

 

Q26. General Conditions indicate the County has secured the VAR10 coverage letter. 

Please clarify contractor responsibilities for SWPPP implementation, inspections, 

reporting, and whether a qualified SWPPP inspector is required. 

A26. Contractor is responsible for all requirements of VAR10 permit, to include all 

SWPPP obligations. A qualified SWPPP inspector is also required for this work. 

 

Q27. What are the specific requirements/limits for dewatering discharge (turbidity 

standard, filtration method, discharge location, sampling/testing frequency), and is 

any separate discharge permit required? 

A27.  Contractor to determine dewatering discharge location based on site conditions.  

With regards to dewatering discharge limits/requirements, it is the Contractors’ 

responsibility to meet all required provisions of the General VPDES Permit for 

Discharges of Stormwater from Construction Activities (VAR-10 Permit) tied to 

items such as sampling frequency, turbidity, etc. 

 

Q28. Plans identify wetlands and floodplain areas near the work. Please confirm 

allowable work limits in these areas and any special restrictions, mitigation, or 

restoration requirements. 

A28. The Limits of Disturbance shown on the plan indicate all areas permitted to perform 

construction activities. There will be no mitigation measures or restoration efforts 

required, as this project is a pond retrofit project, and the intent of the project is to 

enhance water quality.  

 

Q29. The documents note a wood turtle presence in the vicinity. Are there any seasonal 

work restrictions, monitoring requirements, or best management practices that 

must be included in the bid? 

A29.  The only requirement tied to the potential presence of wood turtles is that all 

matting utilized has to be coir fiber biodegradable matting and not synthetic. 

 

Q30. The IFB purpose indicates removal of approximately 10,000 CY of sediment. 

Please confirm whether this is an in-place quantity and provide the basis (survey 

surfaces, pay limits, tolerances). 
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A30.  The 10,000 CY includes a 2500 CY contingency to account for unknowns tied to 

the original bathymetric survey and in field sediment measurements.  This amount 

is an in-place quantity and was based off survey and CAD design surfaces.  

 

Q31. Has sediment sampling/characterization been performed (moisture content, 

debris, contaminants/metals/organics)? If so, please provide the lab results to 

confirm disposal classification and costs. 

A31.  Sediment sampling has been conducted but only to determine the presence of 

pollutants and if the sediment meets clean fill requirements, which it does. Moisture 

content has not been determined, but it should be considered fully saturated as it 

is under water currently.  Sediment sampling reports will be provided to selected 

contractor. 

 

Q32. Please confirm acceptable disposal facilities/material classifications for dredged 

sediment and excess soils, required manifests/receipts, and whether the County 

must pre-approve the disposal location. 

A32. Disposal location / facility is the contractor’s responsibility to determine.  It is also 

the contractor’s responsibility to dispose of this material at comply with all Local, 

State, and Federal requirements to material disposal County and State 

requirements. 

 

Q33. Is dredged sediment required to be dewatered on-site prior to hauling? If yes, what 

criteria defines acceptable dewatering (e.g., no free liquids, moisture content 

target) and what staging/footprint is allowed for dewatering areas? 

A33. It is the contractors decision if on-site dewatering (and accompanying location 

within the pond footprint) should be performed prior to hauling.  If contractor 

determines dewatering on-site is their best means and methods, all local, state, 

and federal requirements tied to dewatering must be met.  

 

Q34. If sediment removal results in over-excavation below design grades, is the 

contractor responsible to backfill to design grade, and what material/specification 

governs that backfill? 

A34. Contractor is to meet design grades shown on layout and grading sheet 22.   

 

Q35. How will unforeseen debris (large rock, timber, trash, concrete) encountered during 

sediment removal be handled for payment (included vs. separate pay item/change 

order)? 

A35. Any unforeseen debris should be documented and coordinated with the County 

Project Manager.  It will be done as a Change Order. 

 



 

IFB RFQ 683927: Willow Lake Dredging and Pond Retrofit 
Addendum 1 
Page 8 of 22 

Q36. Plans state drawdown rates may not exceed 6 inches/day and may need to be as 

slow as 1 foot/week. Please confirm which drawdown rate should be used for 

pricing and how compliance will be monitored/verified. 

A36.  Contractor to assume that pond draw down will not exceed 6 inches/day and 

compliance will be monitored by either the County or their Engineer. 

 

Q37. Please confirm allowable drawdown methods (use existing outlet structure/valve 

vs. temporary pumping) and whether the contractor is permitted to modify/adjust 

existing control structures to accomplish drawdown. 

A37. Contractor will be required to provide pumping/draw down plan that outlines draw 

down means and methods as part of project and will require approval from 

County/Engineer prior to draw down activities. The outlet structure valve is not 

permitted to be exercised to draw down the pond and modifications to outlet 

structure will not be allowed.  It is anticipated that a pump would be utilized to draw 

down the pond.   

 

Q38. What level of detail is required for the pump and drawdown plan submitted to DGS 

(calculations, pump sizing, staging, contingency for storm events), and what is the 

expected review timeframe? 

A38.  Contractor is to provide a plan that at a minimum outlines site preparation prior to 

drawdown activities, dewatering sequence / proposed means and methods, 

proposed pump(s) and pump sizing, means of sediment control during dewatering, 

anticipated pump location and pump discharge location for draw down activities, 

monitoring and maintenance activities, responsible personnel, fueling and spill 

management (if required), and basic calculation(s) to determine estimated time to 

draw down pond / dewatering rate verification (no more than 6” per day).   

 

Q39. Plans state contractor must determine the need for a pump-around throughout 

construction. Please identify inflow/outfall locations requiring bypass and provide 

design flow rates/assumptions for pump-around pricing. 

A39.  Pond inflow locations are shown on existing conditions sheets 6-7.  Pond. 

 

Q40. Please confirm approved discharge locations for dewatering/pump-around 

(downstream channel, storm system, or other) and any energy dissipation/erosion 

protection requirements at the discharge points. 

A40. It is assumed that dewatering/pump around will ultimately discharge to the ponds 

downstream receiving channel that has been recently restored and armored. It is 

anticipated that this channel can handle the flow rate from dewatering/pump 

around activities without eroding.  If at any time during draw down, erosion begins 

to occur at DS receiving channel, contractor is to stop immediately and notify 

County.  
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Q41. Plans require the emergency spillway be free from obstructions at the end of each 

working day. Please clarify whether any temporary protection or diversion is 

required for the spillway during work and where stockpiles may be placed to avoid 

obstructions. 

A41. Work near/around concrete spillway should be conducted in a manner that ensures 

no damage occurs to the spillway, as it will be the contractors responsibility to 

repair.  Stockpile location is at the discretion of the contractor, but it is 

recommended that material stockpiles are not located near the emergency 

spillway.  If material stockpiles are located near the spillway, and for some reason, 

the spillway gets enacted and sediment is conveyed through the spillway, it will be 

the contractor’s responsibility to remediate all sediment discharges downstream. 

 

Q42. Please provide detailed construction requirements for Forebay #1 and Forebay #2 

(materials, liner/geotextile, riprap size, elevations, outlet controls, and acceptance 

tolerances). 

A42. Please see plan sheet 24 (Proposed Forebay Profiles) for all design information 

related to Forebay #1 and #2. 

 

Q43. Please provide the cross section and material requirements for the proposed 

aquatic bench (bench width, grades, planting soil/media, erosion protection, and 

acceptance criteria). 

A43. Please see all requisite plan sheets (E&S Sheets 11-13, Layout and Grading Plan 

Sheet 22, Proposed Pond Profiles Sheet 23, and Planting and Seeding Plan 

sheets 35-37 of approved plan set for information regarding the proposed aquatic 

bench. 

 

Q44. The IFB purpose notes the aquatic bench will include breaks for public use. Please 

clarify what 'breaks' entail (access points, paths, steps, ADA requirements, 

surfacing) and provide details/quantities. 

A44.  “Breaks” entail a break in aquatic plantings tied to the aquatic bench in order to 

allow for residents to cast out without concern of getting their lines caught in 

vegetation. 

 

Q45. Plans show multiple proposed fishing pads (e.g., #1–#6). Please clarify the pad 

construction type (concrete, asphalt, stone, timber/boardwalk), thickness, 

reinforcement, and edge/grade tie-in requirements. 

A45.  All proposed fishing pads are to be constructed out of compacted fill material and 

should be grassed as shown on Sheet 35 of the approved plan set.  Fishing pad 

dimensioning and grading tie outs are shown on Layout and Grading Plan Sheet 

22.  
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Q46. Plans note 'Contractor to saw cut existing pipe and field adjust to outfall at 

proposed conditions.' Please provide the pipe size/material/location and clarify 

scope (length to replace, fittings/headwall connection, and required testing). 

A46. 8” PVC pipe is shown on sheet 22 of the plans, and location is denoted by the call 

out pointing at the end of the pipe. Contractor is to saw cut flush with proposed 

grade. 

 

Q47. Plans require removal of riprap to accommodate grading, stockpiling on site, and 

reinstallation post-construction. Please identify riprap locations/limits, expected 

quantities, and whether additional new riprap is required beyond reuse. 

A47. Existing rip-rap is concentrated at the pond inflow locations shown on the existing 

conditions sheets 6 and 7. It is anticipated that this material will be re-installed post 

excavation and grading.  There is minimal proposed new rip rap associated with 

this project.  Two proposed rip-rap forebay weirs are shown on Sheet 24, along 

with a weir detail for each.  Class A-1 Rip Rap shall be utilized for these weirs with 

a D50 of 1.2’.  Geotextile fabric should underlay the rip rap. 

 

Q48. The IFB purpose states the asphalt trail must be replaced if destroyed by 

construction. Please define the replacement limits/criteria (what constitutes 

'destroyed') and provide assumed quantities/lengths for bid purposes. 

A48. The asphalt trail should be in the same condition as it is currently.  No quantities 

are provided, the impacts to the trail are part of the contractors means and 

methods. 

 

Q49. Please provide the existing/proposed asphalt trail typical section (asphalt 

thickness, base thickness/type, subgrade requirements) and any required 

compaction/testing. 

A49.   No existing cross section is available.  For sections that will need to be replaced 

95% compaction is required. 

 

Q50. Are there ADA/accessible route requirements for the restored trail and fishing pad 

access (slopes, cross slopes, detectable warnings), and are there required tie-in 

transitions at limits? 

A50.   There are no ADA/accessible route requirements. 

 

Q51. Plans and notes include a turbidity curtain. Please confirm who is responsible for 

installation, inspection/maintenance, repairs, and removal of the turbidity curtain 

during construction. 

A51.  The contractor is responsible for installation, maintenance, repairs, and removal of 

the turbidity curtain throughout the life of construction activities.    
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Q52. Please confirm whether third-party E&S inspections are required, the inspection 

frequency, and whether any County inspection fees must be carried by the 

contractor. 

A52. The contractor is responsible for E&S inspections per the permit.  Typically, that 

does not include third-party requirements if the appropriate certifications are held 

by the contractor. 

 

Q53. Please confirm the total limits of disturbance acreage (plans show ~6.10 AC) and 

identify any off-site disturbance areas (haul routes, staging, disposal/dewatering 

areas) that must be included for permitting/restoration. 

A53. LOD is shown throughout plans to be 6.10 acres and is confirmed. Hauling route 

to Potomac View Road is shown on Sheet 18.  Hauling route from that point on is 

to be determined by contractor. Disposal, dewatering areas, staging to be 

determined by contractor.  No off-site disturbance is proposed as part of this plan, 

any offsite dumping/spreading of sediment and associated permits tied to that is 

the responsibility of contractor. 

 

Q54. Please confirm tree protection limits and whether any specific tree-protection 

matting (e.g., 'Deck Mat') is required, including extents/quantities. 

A54.  Tree protection limits are shown on Sheets 11-13 (E&S Plan) of the approved plan 

set and tree protection detail is shown on sheet 17 of the plan set. 

 

Q55. What dust control measures are expected for hauling and grading (water truck 

frequency, calcium chloride, sweeping), and are there specific requirements from 

the HOA/County? 

A55. Dust control measures are the responsibility of the contractor and should utilize 

the means and methods outlined in the Dust Control detail (C-SCM-01) of the 

Virginia Stormwater management Handbook. 

 

Q56. Temporary fencing quantities appear to differ between the Temporary Fencing 

Exhibit (e.g., chain link limits shown as 295 LF and other notes show 470 LF) and 

other plan callouts. Please confirm the total quantities and locations for temporary 

chain link fence and 6' orange safety fence for pricing. 

A56. Temporary Fencing shown in temporary fencing exhibit is correct.  There should 

be 765 ft (470 ft + 295 ft) of chain link fence, and 2260 (810 ft + 1450 ft) ft of 6’ 

orange safety fence.  See Figure 1 below for extents of chain link fence (blue) and 

6’ orange safety fence (orange). 
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Q57. Please confirm the governing installation standard for 6' orange safety fence (post 

height and spacing). Technical Specs indicate 8' posts at 8' spacing, while E&S 

details show alternate spacing. Which requirement governs? 

A57. Refer to the technical specifications for governing installation for the 6’ orange 

safety fence. 

 

Q58. Please confirm required chain link fence height, fabric gauge, top rail/tension wire, 

gates (quantity/width), lock/key requirements, and signage requirements. 

A58.  Chain Link Fence should be 6’ high as stated in Section 9.E (Erosion and Sediment 

Control) of specifications. Contractor to determine gate amount and width based 

off their best interpretation of fencing exhibit and site conditions.  Fencing/gates 

should be locked at the end of each working day, and signage requirements will 

be provided to the winning contractor by the County.  Ensure chain link is one of 

the following: Galvanized No. 11.5 Ga. Steel wire with 2.25-inch opening, No. 11 

Ga. Aluminum coated steel wire in accordance with ASTM-A-491, or galvanized 

No. 9 Ga. Steel wire top and bottom with galvanized No. 11 Ga. Steel intermediate 

wires. No. 7 gage tension wire is to be installed at the top of the chain link fence. 
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Q59. Technical Specs state any adjustment to fence/gate locations to facilitate access 

will be done at no additional cost. Please confirm whether multiple reconfigurations 

should be anticipated and if there are any limits to this requirement. 

A59.  It is assumed that very limited adjustments/reconfigurations to fence/gate locations 

will be required as part of this project.  There are no limits to this requirement, but 

it is assumed that the only modifications to the on-site fencing would be to assist 

in accommodating access for construction equipment, if needed.   

Q60. Please clarify requirements for suitable fill import (4,100 CY) including material 

gradation/classification, source approval process, and required laboratory testing. 

The notes reference off-site borrow source and geotechnical engineer approval—

please confirm who provides testing and approval. 

A60. See Section 10B of the Technical Specifications.  

    

Q61. The documents indicate the County bears cost for unsuitable soils/rock below 

subgrade via unit prices (Owner’s Allowance). Please confirm assumed 

quantities/limits and provide the unit price schedule and measurement method. 

A61. No unsuitable soil/rock is anticipated.  If they are encountered, Contractor to notify 

County and a Change Order will be completed. 

 

Q62. Plans/specs reference 'clean fill' requirements per Virginia regulations. Please 

confirm whether all imported material and any material placed as fill must meet 

clean fill requirements and what documentation (lab results, certifications) is 

required. 

A62. All imported fill material and placed material is to meet clean fill requirements.  

Contractor to furnish soil submittal to County prior to importing of fill for approval, 

with all required documentation showing material meets VA standards for clean fill.  

   

Q63. Please confirm whether Loudoun County’s contracted geotechnical firm will 

perform required field/lab testing (compaction, soils, asphalt, concrete) or if the 

contractor must hire and pay for testing services. 

A63. See Section 10B of the Technical Specifications. 

 

Q64. Plans require monitoring turbidity and ensuring discharged water is clear. Please 

specify any numeric turbidity limits, sampling locations, frequency, and 

reporting/documentation requirements. 

A64. Contractor to provide qualified personnel, with all required certifications, who is 

familiar with the turbidity monitoring requirements outlined in the General VPDES 

Permit for Discharges of Stormwater from Construction Activities (VAR-10 Permit). 

 

Q65. Plans/notes reference providing advance notice for inspections (e.g., 4 hours). 

Please confirm required notice periods, inspection types, and contact procedures 

to avoid standby costs. 
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A65.  24-hour notice for inspections related to project milestones.  Contact the County 

Project Manager.    

Q66. Technical Specs require an as-built site plan in CAD prepared by a Virginia 

Licensed Land Surveyor. Please confirm required extent for this project (e.g., pond 

grading, forebays, fishing pads, trails, utilities) and confirm required coordinate 

system/datum and submission format. 

A66. The extents of the As-built survey should encompass the entire LOD, Contractor 

to review Loudoun County Facility Standards Manual for required County 

Horizonal and Vertical Datum requirements.  Submittal shall be in AutoCAD and 

pdf. 

 

Q67. Will the County/Engineer provide electronic base files (CAD) and existing survey 

control/benchmarks for construction and as-built preparation? 

A67.  All electronic base files necessary, including CAD files, will be provided to the 

awarded contractor. 

 

Q68. Technical Specs require the site be rehabilitated to a condition equal or superior 

to preconstruction and turned over to the Sugarland Run HOA. Please clarify 

restoration expectations for turf, landscaping, trails, and any HOA-specific 

acceptance criteria or inspections. 

A68. As stated, turf, landscaping (that is proposed to be saved/protected), trails and all 

other features that are not denoted as to be removed, if damaged or modified 

during construction, shall be returned to equal or superior to pre-construction 

conditions. 

 

Q69. Seeding specs state the County may require additional seeding at any time prior 

to substantial completion or during planting inspections within the two-year 

warranty, and that it is within the original contract scope. Please clarify how many 

additional seeding cycles should be anticipated and the maximum area for bid 

purposes. 

A69.  Additional seeding may required should site not establish vegetative cover in a 

reasonable time period post any seeding/or planting activity.  Additional seeding 

will also be required should any denuded areas arise during construction and any 

areas are required to be regraded or modified.  Additional cycles and maximum 

area cannot be determined at this time, and it is the contractors responsibility to 

establish either temporary or permanent cover on the site within all required 

timelines.   

 

Q70. Goose fence installation is stated to be at the discretion/direction of the Engineer. 

Please identify the planned extents/locations and provide a quantity (LF or area) 

for bidding purposes. 
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A70.  Goose fence installation should be assumed for the entire area of the aquatic 

bench. 

Q71. Plans require a street opening permit for work in County ROW/easements. Please 

confirm whether this project includes any ROW/easement excavation requiring a 

street opening permit, and whether permit/inspection fees are reimbursable or 

included in the bid. 

A71. No excavation is planned within a ROW/Easement.  It is the contractor’s 

responsibility to obtain all required VDOT permits tied to the Construction Entrance 

on Greenfield Court. 

   

Q72. Please confirm the approved haul routes for sediment/soil trucking and any 

restrictions (weight limits, school zones, hours, HOA restrictions) that must be 

included in pricing. 

A72. See hauling route sheet 18. Responsibility of contractor to determine route post 

limits shown on sheet 18. 

 

Q73. Are on-site stockpiles permitted for dredged sediment or excavated soils? If yes, 

please identify allowable stockpile areas, maximum heights, and required 

stabilization. 

A73. On-site stockpiles are permitted for dredged sediment/excavated soils.  On-site 

soil stockpile location, size, and height is at the discretion of the contractor.  

Stabilization will only be required if construction activities cease for an extended 

period of time, and stabilization measures meet requirements outlined in the 

Virginia Stormwater management Handbook. 

 

Q74. Are access features required for future forebay maintenance/cleanout (e.g., ramp, 

hardstand, access road reinforcement), and are those included in this contract? 

A74. Access features for future maintenance are not required nor are included in this 

contract. 

 

Q75. Plans show multiple 'Safety Bench' callouts. Please confirm required grading, 

stabilization, and any planting/restoration requirements associated with safety 

benches. 

A75. Safety bench grading is shown on Sheet 22 and on several cross sections on sheet 

23.  Safety benches should be stabilized with coir matting and planted with 

permanent seeding meeting requirements shown on sheet 16. 

 

Q76. Please confirm whether trail shoulder/edges (stone dust, topsoil/seed) must be 

restored/reconstructed beyond asphalt replacement and provide typical section. 

A76. If trail shoulders/edges are destroyed, replacement in kind will be required. 
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Q77. Please confirm required temporary stabilization timelines (e.g., 7/14 days) and any 

special stabilization products required (mulch, blankets, hydroseed) for disturbed 

areas. 

A77.  Temporary stabilization measures, and associated timelines, should meet the 

requirements outlined in the temporary seeding detail (C-SSM-09) of the Virginia 

Stormwater management Handbook. 

 

Q78. Plans indicate 'dewatering structures' are required. Please specify acceptable 

systems (sediment tanks, dewatering bags, filtration socks, weir box) and whether 

a specific product is required. 

A78. Contractor to determine means and methods and system for dewatering and 

submit as part of the required dewatering plan. 

 

Q79. Please confirm whether existing riprap to be removed and reinstalled is considered 

reusable material provided by the Owner, and whether damaged/unusable riprap 

must be replaced at contractor cost. 

A79. Existing on-site rip rap should be utilized on-site when/where necessary and is 

considered reusable material provided by owner.  Existing damaged/unusable rip 

rap shall not be utilized on site and will not be required to be replaced at the 

contractor’s cost. 

 

Q80. Are there any specific subcontractor participation requirements (SWaM/DBE 

goals) applicable to this solicitation? 

A80. There are no specific subcontractor requirements. 

 

Q81. Please confirm required testing standards and frequency for any concrete/asphalt 

work (sampling, density, thickness), and whether testing is included by County or 

contractor. 

A81.  Testing for concrete/asphalt work will be done by the Contractor and results 

submitted to the County. 

 

Q82. Is an erosion/sediment control bond or escrow required with the County/HOA, and 

if so, what is the amount and process? 

A82.   No – this is County project – no ESC bond is required. 

 

Q83. If work occurs within mapped floodplain, are additional floodplain permits required 

and who obtains them? 

A83. All work within the LOD is currently permitted, contractors are not permitted to go 

outside the LOD. 

 

Q84. Are there HOA/County restrictions for noise, lighting, or idling that impact working 

hours or operations near residences? 
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A84. Standard Loudoun County Noise Ordinance Requirements apply.  Work hours are 

7:00 am – 5:00 pm. 

Q85. Please confirm required gradation/classes for riprap, filter stone, and geotextile 

associated with forebays/aquatic bench and any outfalls. 

A85. There is minimal proposed rip rap associated with this project.  Two proposed rip-

rap forebay weirs are shown on Sheet 24, along with a weir detail for each.  Class 

A-1 Rip Rap shall be utilized for these weirs with a D50 of 1.2’.  Geotextile fabric 

should underlay the rip rap.  

 

Q86. Please confirm whether proof rolling is required for areas receiving fill/trail 

replacement and the acceptance criteria. 

A86. Methods for replacing trail destroyed by the project will be at the discretion of the 

contract. 

 

Q87. Beyond the as-built site plan, are record drawings/O&M manuals required for any 

installed features (valves, pumps, etc.)? 

A87.   Yes.  

 

Q88. Please confirm final acceptance process and required closeout documentation 

(as-builts, warranties, lien waivers, test reports, SWPPP termination) and whether 

HOA participation is required. 

A88.  As built plans, reports, manuals (if required), warranties and lien waivers (if 

required) will be required as part of closeout.  HOA participation is not part of the 

closeout process. 

 

Q89. Please confirm retainage percentage and conditions for reduction/release at 

substantial completion. 

A89. Please see Section 19 of the IFB. 

 

Q90. What are acceptable tolerances for dredge grades and side slopes, and is over-

dredging permitted? 

A90.  Over dredging is not permitted, and it is anticipated that the contractor will meet 

proposed grades shown on layout and grading plan by 0.1’. 

 

Q91. Please provide the size/capacity of existing outlet structures and whether they can 

support the required drawdown rate without temporary modifications. 

A91. Pond Routing and pond composite stage discharge curve is provided on Sheet 31 

illustrating the capacity of the existing outlet structure. Contractor shall not exercise 

existing pond draw down valve at any time during draw down operations, or 

throughout construction operations, unless approved by the County/Engineer.    
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Q92. What downstream protection measures are required during drawdown/dredging to 

prevent sediment release (e.g., additional turbidity curtains, check dams, 

stabilization of discharge points)? 

A92. Compliance with turbidity monitoring requirements outlined in the VAR-10 permit 

are mandatory as part of this project, and as such, it is not anticipated that 

downstream protection measures will be needed to prevent sediment release. With 

regards to stabilization of discharge points, the pond’s downstream receiving 

channel has been restored and armored.  It is anticipated that this channel can 

handle the flow rate from dewatering activities without eroding.  If at any time during 

draw down, erosion begins to occur at DS receiving channel, contractor is to stop 

immediately and notify County.  

 

Q93. Will the County/HOA require controlled access (locks keyed alike, key distribution), 

and should the contractor provide security patrols or cameras? 

A93.  Contractor is responsible for all equipment and site security measures they deem 

necessary. 

 

Q94. Does the County require a formal traffic control plan, flaggers, or signage for truck 

traffic on Greenfield Court, and are any permits required? 

A94.  Hauling route and minimum signage requirements for the project are shown on 

Sheet 18. It is the contractor’s responsibility to obtain all required VDOT permits 

tied to the construction entrance off of Greenfield Court. 

 

Q95. For excess soil and construction material disposal, are there specific 

classification/clean fill requirements and approved facilities separate from dredged 

sediment disposal? 

A95. The Contractor is responsible for the appropriate removal of clean fill based on the 

permit and Virginia regulations. 

 

Q96. Please clarify whether aquatic bench planting media/topsoil is required, thickness, 

and whether any engineered soil mix is specified. 

A96.  Aquatic bench plantings should be encompassed in soil as shown on the Aquatic 

Bench planting detail shown on sheet 37.  Depth/thickness of topsoil should be 

based of maximum depths shown in the Aquatic Bench Area Vegetation Schedules 

on 36. 

 

Q97. Please confirm whether the internal access road and construction entrance 

(including wash rack/settling area) must be fully removed and restored, and what 

restoration standard applies. 
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A97. Internal access road and construction entrance is to be fully removed prior to 

allowing pond to refill.  All internal access road material is to be removed, and pond 

floor is to be set at final grade shown in plan.   

Q98. Please clarify how contractors are intended to bid the earthworks on this job. Is all 

earthwork pricing to be submitted via the unit prices utilizing the given quantities in 

section 23.2 of the RFQ document (which will all be measured and paid per unit in 

the field), with no earthwork scope to be included in the “Base Bid” section of the 

pricing? Please confirm, as the bid form/instructions are unclear, and we don’t want 

to inflate our bid by including the earthworks pricing in the base bid as well as in 

the unit price section (leading to a double count of anticipated earthwork on the 

job), as contract award will be based on the total sum of all three of these sections. 

A98. The earthworks pricing should be submitted via unit pricing with the given 

quantities.   

 

Q99. Sheet 4 of the RFQ document (1.0 Purpose Section 1.3) states “the County 

requests that the Contractor provide unit prices for unsuitable soils removal and 

rock removal. Unit Prices shall include the import of suitable material as needed to 

replace those quantities removed (It shall be assumed that suitable material will 

be procured from an off-site source). Unit prices shall be included on the Pricing 

Page of the Bid and shall be multiplied times an assumed quantity provided by the 

County for an extended price. The extended price shall be carried by the County 

as an Owner’s Allowance in the final Contract Price and will be paid to the 

Contractor on a ‘per occurrence’ basis, with any remaining allowance(s) being 

returned to the County upon completion of the Project”. Section 23.1 of the RFQ 

document (Pricing Page) includes three fields for pricing – 1) Base Bid, 2) 

Itemized/Allowance Pricing, and 3) Total of Unit Price Items. The quantities given 

in section 23.2 (Unit Price Items) are for general earth moving operations as far as 

I can tell. They are for Earthwork (Suitable Fill) – 4,100 CY, Earthwork (Cut) – 

10,000 CY, and Earthwork (Disposal) – 10,000 CY. The County did not provide 

line items/quantities for Unsuitable Soil Removal or Rock Removal as mentioned 

in the specification cited above for contractors to include in the Itemized/Allowance 

Pricing section of the bid form. Please adjust the bid form to include quantities for 

rock and unsuitable soil removal so that all contractors are including the same 

scopes of work in the “Itemized/Allowance Pricing” section of their bid forms. 

A99. Unsuitable Soil Removal or Rock Removal will be addressed by Change Order as 

needed. No unit pricing will be provided. 

 

Q100. Will contractors be required to acquire any permits for this project? If so, please 

define all required permits, their lead times, and any fees associated with each of 

them. 
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A100. All permits have been obtained for this project except applicable VDOT permits 

tied to the construction entrance off of Greenfield Court.  It is the contractors 

responsibility to obtain all required VDOT permits tied to the construction entrance. 

Q101. General Conditions section 11.1.2.4 includes a requirement for Builder’s Risk 

Insurance. Will builder’s risk insurance be required for this contract? It does not 

typically cover the scope of this project. 

A101. Builders risk insurance will not be required for this type of work. 

 

Q102. Technical Specifications section 6.6 states “If necessary, upon completion of any 

pipe installation and successful testing of the repairs/replacement of each pipe 

segment, notify Loudoun County. Loudoun County will make arrangements for a 

CCTV (closed circuit television) inspection of each sanitary and storm sewer 

segment, if necessary, to verify that construction conforms to contract 

requirements”. Please confirm that no CCTV inspection is required for this project. 

If CCTV inspections are required, please define what structures/lengths of pipe will 

require CCTV inspection. 

A102. CCTV inspection service is not anticipated to be needed for this project.  If later it 

is determined that CCTV inspection is needed, it will be addressed with a change 

order. 

 

Q103. Technical Specifications section 7.2 states “If specified in Supplemental/Special 

Conditions, General Contractor shall provide a field office and telephone service 

for his use and use of Loudoun County throughout the duration of the Construction 

Contract”. Please confirm that a field office is not required for this project. 

A103. A field office will not be required as part of this project. 

 

Q104. Technical Specifications section 7.8 states that “The remainder of site should be 

fenced with 6’ Orange safety fence, utilizing 8’ tall posts spaced 8’ apart as 

depicted on the Temporary Fencing Exhibit”, but section 9.I.II.B states that safety 

fence “shall be international orange, high-density polyethylene diamond mesh with 

a mesh opening of 1.5 inch. The fence shall be 4 feet in height with a roll weight of 

20 pounds per roll and roll size of 4 feet by 50 feet”. Will 6’ orange safety fence 

with 8’ posts be required or will a standard 4’ blaze orange safety fence installation 

be acceptable? 

A104. 6’ orange safety fence with 8’ posts are required. 

 

Q105. Technical Specifications 9.K part II.1.A.1 states “Design dewatering system, 

including comprehensive engineering analysis by a qualified professional 
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engineer”. Will contractors be required to produce an engineered dewatering plan 

outside of what is shown in the plans? 

A105. Contractors will be required to produce a dewatering plan that provides enough 

information to explain to County/Engineer means, methods, and equipment 

proposed to draw down and dewater pond. 

Q106. Will finished side slopes/aquatic benches of the pond be required to be stabilized 

with coir matting? Technical specification Section 9.M Part II.1.B has specifications 

for coir 1000 and coir 700 matting, but the plans do not indicate coir matting 

requirements. If so, please define matting extents and delineate between coir 1000 

and coir 700 placement areas. 

A106. Finished side slopes and aquatic benches are required to be stabilized with coir 

matting.  It will be acceptable to utilize coir 700 throughout project site.   

 

Q107. The technical specifications for topsoil and aquatic bench soil indicate 75% to 82% 

compaction requirements for these soils. Will geotechnical testing be required for 

topsoil and aquatic soil placements? 

A107. Geotechnical testing will be required for topsoil and aquatic soil placements.   

 

Q108. A note on sheet 14 of the plans states that “TOPSOIL SHALL BE STOCKPILED 

IN SUCH A MANNER THAT NATURAL DRAINAGE IS NOT OBSTRUCTED AND 

NO OFF-SITE SEDIMENT DAMAGE SHALL RESULT”. Is the design intent for all 

topsoil required for side slopes (excluding aquatic bench soil) to be stripped and 

respread from onsite? 

A108. If onsite cut can meet compaction requirements for proposed fills, it can be utilized 

and respread on-site.  It is assumed that most of the site earthwork cut will be 

unusable sediment, and as such, other material will be required. 

 

Q109. Please clarify the temporary access road requirements. Construction road 

stabilization notes on sheet 15 of the plans indicate a requirement for 8”-10” of 

VDOT #1 stone, but there is also the inclusion of a deck matting detail on sheet 17 

of the plans. Is the design intent for the access road intended to be 8”-10” of VDOT 

#1 stone, deck matting, or both? 

A109. Contractor to provide bid based on most economical approach and can utilize any 

access material that will provide construction access to all parts of the pond (i.e. 

timber mats, aggregate, proprietary product, etc.) 

 

Q110. Please confirm tree protection requirements. The detail on sheet 17 of the plans 

indicates a requirement for 4’ welded wire fence, but states “AS A LAST RESORT, 
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A TREE TRUNK CAN BE ARMORED WITH BURLAP WRAPPING AND 2-INCH 

STUDS WIRED VERTICALLY NO MORE THAN 2 INCHES APART TO A HEIGHT 

OF 5 FEET ENCIRCLING THE TRUNK”. Is tree protection required to be welded 

wire fence, planking, or both? If planking is required, please define the number of 

trees that will require planking in lieu of welded wire fence. 

A110. Contractor to utilize welded wire fencing for tree protection. 

 

Q111. Please clarify the plant material size requirement for the aquatic bench vegetation 

plants (Sheet 36 of the plans).  

A111. Aquatic bench vegetation plants should at a minimum be quart sized. 

 

Q112. Will the County please consider extending the bid due date for this project?  This 

time of year, is always very busy for contractors/subcontractors/vendors and we 

would appreciate more time preparing proposals.  

A112. Due to grant obligations, the County is unable to extend the due date. 
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